



CENTRAL PUBLIC WORKS DEPARTMENT

OFFICE MEMORANDUM

No. DG/ MAN/Misc/38

ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

DATED: 06.12.2019

Subject :- Advisory for fixing stage wise time limits for executing the specialized works .

Reference:- Issue number Six raised at Technical Committee Meeting on 04/11/2019

Instances have been noticed by the directorate that a considerable time is taken by CPWD officers to finalize the tender process from the date of A/A & E/S, inviting criticism from the client. Hence, it has been decided by technical committee that the estimate may be framed keeping in mind design/ specification with proper analysis of rates. Timeline may be given to the client by T/S authority in the PE considering the requirements (Design & specification). This will help in timely floating of tender after receipt of A/A & E/S.

This issues with the approval of DG, CPWD.


09.12.2019
Superintending Engineer (C&M)

Issued from the file no. CSQ/CM/16(1)/2019

E-file no. 9079266

Copy to:-

All the officers of CPWD/ PWD Delhi, through CPWD web site for information and necessary action.


Superintending Engineer (C&M)