



सत्यमेव जयते

अभय सिन्हा  
महानिदेशक

ABHAI SINHA  
Director General



भारत सरकार

महानिदेशालय - केन्द्रीय लोक निर्माण विभाग  
निर्माण भवन, नई दिल्ली - 110011  
Government of India  
Directorate General - C.P.W.D.  
Nirman Bhawan, New Delhi-110011  
Tel. : 23062556/1317, Fax : 23061884  
E-mail : cpwd\_dgw@nic.in

No. 10/V-11/(A-301)/2016-VSI

Dated : 24.11.2017

To

The Director General  
Border Security Force,  
10, CGO Complex,  
Lodhi Road, New Delhi-110003.

**Sub: Award of the work of 120 men BSF barracks for BnHQ at Nadapuram, Calicut at an amount 43% higher than the amount of Rs.4,77,93,407/- sanctioned by MHA/BSF.**

**Ref: - Your D.O. No.109/64/2012/Engg./131 dated 30.11.2016.**

Sir,

Reference is invited to your above cited letter regarding award of the subject work.


It is to apprise you that the matter has been got examined by the Vigilance Unit of CPWD. Detailed investigation report of Vigilance Unit has revealed that CPWD had submitted a preliminary estimate of Rs.600.34 lacs (based on CPWD PAR 2007+Cost Index) on 24.09.2012 which was reframed by concerned office in MHA/BSF and re-worked to an amount of Rs.4,77,93,407/- based on PAR 2012 but the Cost Index (128) was not added. The plinth area considered in estimate sanctioned by BSF was 2000 sqm as against 2058 sqm taken in estimates submitted by CPWD. Thus, while the amount of the estimate was reduced, the scope of work was kept almost same as per the area considered in estimate submitted by CPWD. The estimated amount was reduced as cost index was not added. On adding the Cost Index, the correct amount of sanction would have been Rs.626.76 lakhs. The work has been awarded at negotiated tender amount of Rs.665.50 lacs which is within permissible (as per provision of CPWD Manual) 5% variation of the justified cost and within 10% of PE submitted by CPWD.

Contd. On P-2

In order to avoid recurrence of such instances and inconvenience in further, strict instructions are being issued to all CPWD officers to refrain from awarding works and incurring expenditure beyond sanctioned amount, to obtain prior approval of client deptt (s) and to regularly co-ordinate/liaise with the competent authority to avoid any communication gap.


Thanks for your valued trust and confidence in CPWD.

Yours Sincerely,

  
24/11  
(Abhai Sinha)

Copy to (NOO):-

- All SDG's, CPWD and E-in-C, PWD, Delhi through CPWD website to follow up all such cases with clients. Instructions may also be issued to all officers under your control/jurisdiction to ensure financial discipline, propriety and best practices in execution of public works.

  
24/11/2017  
(Abhai Sinha)