ANNEXURE-IX


Central Design Organisation

For The Year2003-2004

	S. No.
	ITEM/JOB Identified for this year


	Target for the year 2003-04
	Achievement upto March 2004
	Remarks

	1.
	Central Excise Office Building at Kolkata.
	Issue of all drawings for super-structure
	Structural Drawings of six blocks issued and remaining two blocks drg. upto 2nd floor issued. 
	          -

	2.
	C/o Income Tax Office Building at Kolkata.
	Issue of drawings for super-structure upto 4th floor
	Structural Drawings upto roof level of side blocks and eighth floor drgs of central block issued.
	

	3.
	C/o NABARD Bldg. at Lucknow
	Issue of all drawings for super-structure.
	Structural Drawings upto roof level and all drawings of service block issued.
	

	4.
	C/o GPO Bldg. Pushpa Bhavan, New Delhi.
	Finalisation of structural system.


	Structural sizes  intimated to the architect in June 03..
	Arch. drgs. incorporating structural sizes awaited.

	5.
	Vardhman Medical College

New Delhi
	Finalisation of structural system
	Structural sizes intimated to the architect in Sept. 03.
	Arch. drgs. incorporating structural sizes awaited

	6.
	C/o General Pool Office Complex,CBD,Shahdara.
	Finalisation of structural system


	Structural sizes intimated to the architect in Aug.03.
	Arch. drgs. incorporating structural sizes awaited

	7.
	C/o Extension of Parliament Annexe Bldg.
	Finalisation of structural system


	Structural sizes intimated to the architect in Sept. 03.
	Arch. drgs. incorporating structural sizes awaited.

	8.
	C/o Director General of Commercial Intelligence & Statistics, Kolkata (DGCI&S)
	Issue of all drawings for super structure 
	Preliminary str. Analysis completed.  Structural system finalised and intimated to Architect in Oct. 03. 
	         -

	9
	C/o All India Institute of Hygiene & Public Health, Salt Lake, Kolkata (Institutional Block)
	Finalisation of structural system


	 Structural sizes intimated to the architect in Oct. 03.
	          -

	10.
	C/o Office Building for UPSC at Shahjahan Road, New Delhi.
	Any further reference  
	100%
	

	11
	C/o National Museum, Ph. III, New Delhi
	Issue of drawing for foundation
	 Structural sizes intimated to the architect in May 2002
	Detailed Architectural

 drawing awaited 

	12.
	C/o General Pool Office Building, INA Colony, New Delhi.
	Issue of structural drawing for foundation   
	Strc. Sizes intimated to Architect in Dec. 03.
	

	13.
	C/o of office building for CBSE FAZALPUR     
	Issue of structural drawings for foundation            
	
	

	14.
	Printing and distribution of Manual on Repair and Rehabilitation of Reinforced concrete structure.
	Printing to be completed
	Handbook released on 5.8.03 and distribution on progress Approx.600 books distributed
	          

	15.
	National Gallery of Modern Art, New Delhi.
	Issue of structural drawings for all three blocks upto level two
	Structural drawings issued for two blocks.


	Revision in Architectural drawings.

	16.
	Preliminary sizes of Administrative block, Hostel and Auditorium, CRPF Campus, Kadirpur.
	Finalisation of structural system and structural sizes.
	Structural sizes sent to architect in August 2003.
	

	17.
	Training Institute for Cabinet Secretariat R&D Block, Gurgaon
	Issue of structural drawings upto plinth level
	 Structural drawings for foundation and columns issued.
	

	18.


	Repair & Rehabilitation report.
	                    7 reports
	                       5 reports
	

	19.
	Developing program for Graphical Interface of full Raft and  support selected columns and thereafter integrating it seamlessly with IADB
	100%
	100%
	

	20
	Updating Integrated Planning Application for  changes and additions issued by S&S and additional feature
	100%
	100%
	

	21.
	Implementation of computerized Divisional Accounting System
	100%
	Training completed in Delhi and other regions except part ER and Border region. Implemented in more than 180 divisions.(50%)
	

	22.
	Up-dation of Employees Information System and uploading it on CPWD Website
	100%
	Development of Web-based Application in progress through NIC.
	

	23.

24.

25.

26.
	Design work of 

C/o Handicraft Bhawan for NIDC at New Delhi.

C/o Special type 26 nos. MP`s flats for Rajya Sabha at New Delhi.

C/o RTI & Computer Centre for IT Deptt. at Kolkata

C/o Four Storeyed Car Parking Building for IT Deptt. at Kolkata
	Issue of structural design

100%

Issue of structural design.

100%

Issue of Load  Moment Chart

Issue of Load  Moment Chart                                  
	100%

100%

100%             

100%
	

	27.
	Environment Friendly Materials Technology :

Wood Substitute.
	
	
	

	
	(i) FRP Shutters

(ii) Secondary wood shutters like Rubber wood Eucalyptus Wood

(iii) PVC shutter
	Performance to be reviewed & approval of renewal of manufacturers to be considered

                    100%
	                                   100%
	(i)Renewal of FRP shutters issued

(ii)Renewal of “Drosam” door shutters under process

(iii)One firm for PVC Door shutters approved.

	
	
	
	
	

	
	
	
	
	

	28.
	Energy efficient technology
	At least one such technology to be studied and developed for use

                     50%
	                                   25%                                   


	(1) Use of bamboo in building being identified

(2) Fly ash concrete inter-locking block for masonry work under process for approval

	29.
	Approval of New materials
	Available material will be 

(a) considered for approval for use on trial basis.  10 Nos.

(b) Review of performance and renewal of approval of old materials already approved for test use.   10 Nos.
	                             18 no. Products

                              10 no. Products.  
	CPEC meeting held on 23.12.03

	30.
	(i)Testing of Material l

(ii) Soil Investigation
	(a) Testing of building material of CPWD field unit and other department.

(b) Solid investigation for building foundation

-    To earn revenue of 30 lacs
	                              Rs..61.78 lakh
	               -


