
 

 

 

 

 

OFFICE MEMORANDUM 
ISSUED BY AUTHORITY OF DIRECTOR GENERAL OF WORKS 

     No. DGW/CON /184 

NIRMAN BHAVAN,NEW DELHI                            DATED 2 8.8.2003            
 

SUBJECT : Incorporation of Contract Clauses (Special conditions) and 

implementation repercussion thereof. 

         CVC  after inspection of one of the important work of CPWD, has   

desired that the directorate may issue directions to all concerned while finally 

dropping the inspection paras so that such conditions/specifications are not 

repeated in future NIT’s/Tenders). 

 

1. In the nomenclature of items, name of manufacturer of a particular item either 

should not be mentioned or in case it is required to be mentioned then names of 

more than two manufacturers with appropriate brand names and product 

identification number, be given in the description of item, to avoid ambiguity. 

Care should be taken that products are functionally equivalent and be more or 

less within plus / minus 10 % variation in cost. 

 

2. In one of the agreement it was provided that contractor will bring their own 

generator to avoid power cuts during execution .The CTE has observed that 

contractor did not bring generator . Reply of department was that condition of 

contractor’s arrangement of generator was made to meet contingencies of 

power cuts . No hindrance was allowed to the contractor on account of power 

cuts.  From the above provision, it may be noted that this has financial bearing 

as it requires assessment and addition in market rate justification whereas the 

contractor may not arrange the Generator at all as is in the case under 

consideration.  Non availability or interruption of commercial power supply 

could lead to delay in the progress of work and it is recommended that the 

contractor will arrange an appropriate standby generator, so as to ensure timely 

completion. This provision could also be made in terms of contractor making 

his own arrangement to meet contingencies of power cuts for which no claim 

or relaxation would be admissible. 

          



 In this regard it is advisable that whenever special conditions with financial 

implications are incorporated, the same should be enforceable. The conditions not 

attributable to the progress of work but having financial bearing on the tender and 

which cannot be enforced on the contractor  should not be stipulated in the tender. 

    This issues with the approval of DG(W) CPWD. 

                                                              Sd/- 25.8.03 

                                                               SUPERINTENDING ENGINEER(C&M) 

 


