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TENDER & CONTRACT

GENERAL GUIDELINES

This book of “General Conditions of Contract” is applicable to both
types of tendersi.e.” Percentage rate tenders and ltem rate tenders”.
Accordingly, alternative provisions for conditions Nos. 4, 10 & 12 of
the General Rules and Directions are given in this book. The
appropriate alternatives will be applicable in specific cases depending
on whether this is used for percentage rate tender (CPWD-7) or
item rate tender (CPWD-8).

CPWD-6, Schedules Ato F, special conditions/specifications and
drawings only will be issued to intending bidders. The standard form
will not be issued along with the Tender Documents but the same
shall form part of the agreement to be drawn and signed by both
parties after acceptance of tender.

All blanks are confined to Notice Inviting Tender (CPWD-6) and
SchedulesAto F.

Authority approving the Notice Inviting Tenders (NIT) shall fill up all
the blanks in CPWD-6 and in Schedules B to F before issue of
Tender Papers.

The intending bidders will quote their rates in Schedule A.

The proforma for registers and Schedules A to F are only for
information and guidance. These are not to be filled in the Standard
Form. The Schedules with all blanks, duly filled, shall be separately
issued to all intending tenderers.
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TENDER & CONTRACT

CPWD -

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

Percentage Rate Tender/ltem Rate Tender & Contract for Works

(A) Tender for the work of :-

............................................................................. /upload at www.tenderwizard.com/cpwd

(i) To be opened in presence of tenderers who may be present at.................... hours on............... in
the Office Of.....uuveiiiiiii .

ISSUBA 0. o *
Signature of officer issuing the doCUMENtS .........cooiviiiiiiiii e *

7= o [ = Lo o *
Date of ISSUE: oo *

* Note Applicable for e-tendering
TENDER

I/'We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of
contract, Special conditions, Schedule of Rate & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the President of India within the time
specified in Schedule ‘F’ viz., schedule of quantities and in accordance in all respect with the
specifications, designs, drawing and instructions in writing referred to in Rule-1 of General Rules and
Directions and in Clause 11 of the Conditions of contract and with such materials as are provided for,
by, and in respect of accordance with, such conditions so far as applicable.

We agree to keep the tender open for thirty/ forty five/ sixty/ ninety (30/45/60/90) days from the due
date of its opening in case of single bid system / Ninety(90) days from the date of opening of
technical bid in case tenders are invited on 2 bid/envelop system/ One hundred twenty(120) days
from the date of opening of technical bid in case bids are invited on 3 bid/envelop system for specialised
work (strike out as the case may be) and not to make any modification in its terms and conditions.

AsumofRs. ...t is hereby forwarded in cash/receipt treasury challan/deposit at call
receipt of a scheduled bank/fixed deposit receipt of scheduled bank/demand draft of a scheduled
bank/bank guarantee issued by a scheduled bank as earnest money.

A copy of earnest money in receipt treasury challan/deposit at call receipt of a scheduled bank/fixed
deposit receipt of scheduled bank/demand draft of a scheduled bank/bank guarantee issued by a
scheduled bank is scanned and uploaded (strike out as the case may be). If I/We, fail to furnish
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TENDER & CONTRACT

the prescribed performance guarantee within prescribed period, I/We agree that the said President
of India or his successors, in office shall without prejudice to any other right or remedy, be at liberty
to forfeit the said earnest money absolutely. Further, if I/We fail to commence work as specified, I/
We agree that President of India or the successors in office shall without prejudice to any other right
or remedy available in law, be at liberty to forfeit the said performance guarantee absolutely. The said
Performance Guarantee shall be a guarantee to execute all the works referred to in the tender
documents upon the terms and conditions contained or referred to those in excess of that limit at the
rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3 of the
tender form.

Further, I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee as aforesaid,
I/We shall be debarred for participation in the re-tendering process of the work.

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through
another contractor on back to back basis. Further that, if such a violation comes to the notice of
Department, then I/We shall be debarred for tendering in CPWD in future forever. Also, if such a
violation comes to the notice of Department before date of start of work, the Engineer-in-Charge shall
be free to forfeit the entire amount of Earnest Money Deposit/Performance Guarantee.

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected
with the work as secret/confidential documents and shall not communicate information/derived
therefrom to any person other than a person to whom I/We am/are authorized to communicate the
same or use the information in any manner prejudicial to the safety of the State.

Dated Signature of Contractor
Witness: Postal Address
Address:

Occupation:

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is
accepted by me for and on behalf of the President of India forasum of Rs. .....................
(] o LT =T PP

The letters referred to below shall form part of this contract agreement:-

@)
(b)
(©)

For & on behalf of the President of India.

Signatures.........ccevveeeeeveennnn,

Dated: Designation..........cceevvvveennnn.
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GENERAL RULES & DIRECTIONS

General Rules & 1.
Directions

Applicable for Item 4.
Rate Tender only
(CPWD - 8)

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

All work proposed for execution by contract will be notified in a form of invitation to tender
pasted in public places and signed by the officer inviting tender or by publication in News
papers or posted on website as the case may be.

This form will state the work to be carried out, as well as the date for submitting and opening
tenders and the time allowed for carrying out the work, also the amount of earnest money to
be deposited with the tender, and the amount of the security deposit and Performance
guarantee to be deposited by the successful tenderer and the percentage, if any, to be
deducted from bills. Copies of the specifications, designs and drawings and any other
documents required in connection with the work signed for the purpose of identification by
the officer inviting tender shall also be open for inspection by the contractor at the office of
officer inviting tender during office hours.

In the event of the tender being submitted by a firm, it must be signed separately by each
partner thereof or in the event of the absence of any partner, it must be signed on his behalf
by a person holding a power-of attorney authorizing him to do so, such power of attorney to
be produced with the tender, and it must disclose that the firm is duly registered under the
Indian Partnership Act, 1952.

Receipts for payment made on account of work, when executed by a firm, must also be
signed by all the partners, except where contractors are described in their tender as a firm,
in which case the receipts must be signed in the name of the firm by one of the partners, or
by some other person having due authority to give effectual receipts for the firm.

Any person who submits a tender shall fill up the usual printed form, stating at what rate he
is willing to undertake each item of the work. Tenders, which propose any alteration in the
work specified in the said form of invitation to tender, or in the time allowed for carrying out
the work, or which contain any other conditions of any sort, including conditional rebates,
will be summarily rejected. No single tender shall include more than one work, but contractors
who wish to tender for two or more works shall submit separate tender for each. Tender
shall have the name and number of the works to which they refer, written on the envelopes.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by
ignoring fifty paisa and considering more than fifty paisa as rupee one.

In case the lowest tendered amount (worked out on the basis of quoted rate of Individual
items) of two or more contractors is same, then such lowest contractors may be asked to
submit sealed revised offer quoting rate of each item of the schedule of quantity for all sub
sections/sub heads as the case may be, but the revised quoted rate of each item of schedule
of quantity for all sub sections/sub heads should not be higher than their respective original
rate quoted already at the time of submission of tender. The lowest tender shall be decided
on the basis of revised offer.
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GENERAL RULES & DIRECTIONS

Applicable for
Percentage Rate
Tender only
(CPWD-7)

4A.

4B.

If the revised tendered amount (worked out on the basis of quoted rate of individual items)
of two or more contractors received in revised offer is again found to be equal, then the
lowest tender, among such contractors, shall be decided by draw of lots in the presence of
SE of the circle, EE(s) in-charge of major & minor component(s) (also DDH in case
Horticulture work is also included in the tender), EE(P) or EE(HQ) of the circle and the
lowest contractors those have quoted equal amount of their tenders.

In case of any such lowest contractor in his revised offer quotes rate of any item more than
their respective original rate quoted already at the time of submission of tender, then such
revised offer shall be treated invalid. Such case of revised offer of the lowest contractor or
case of refusal to submit revised offer by the lowest contractor shall be treated as withdrawal
of his tender before acceptance and 50% of his earnest money shall be forfeited.

In case all the lowest contractors those have same tendered amount (as a result of their
quoted rate of individual items), refuse to submit revised offers, then tenders are to be
recalled after forfeiting 50% of EMD of each lowest contractors.

Contractor, whose earnest money is forfeited because of non-submission of revised offer, or
quoting higher revised rate(s) of any item(s) than their respective original rate quoted already
at the time of submission of his bid shall not be allowed to participate in the retendering
process of the work.

Applicable for Percentage Rate Tender only (CPWD-7)

In case of Percentage Rate Tenders, contractor shall fill up the usual printed form, stating
at what percentage below/above (in figures as well as in words) the total estimated cost
given in Schedule of Quantities at Schedule-A, he will be willing to execute the work. The
tender submitted shall be treated as invalid if :-

1. The contractor does not quote percentage above/below on the total amount of tender or
any section/sub head of the tender.

2. The percentage above/below is not quoted in figures & words both on the total amount
of tender or any section/sub head of the tender.

3. The percentage quoted above/below is different in figures & words on the total amount
of tender or any section/sub head of the tender.

Tenders, which propose any alteration in the work specified in the said form of invitation to
tender, or in the time allowed for carrying out the work, or which contain any other conditions
of any sort including conditional rebates, will be summarily rejected. No single tender shall
include more than one work, but contractors who wish to tender for two or more works shall
submit separate tender for each. Tender shall have the name and number of the works to
which they refer, written on the envelopes.

In case the lowest tendered amount (estimated cost + amount worked on the basis of
percentage above/below) of two or more contractors is same, such lowest contractors will
be asked to submit sealed revised offer in the form of letter mentioning percentage above/
below on estimated cost of tender including all sub sections/sub heads as the case may
be, but the revised percentage quoted above/below on tendered cost or on each sub section/
sub head should not be higher than the percentage quoted at the time of submission of
tender. The lowest tender shall be decided on the basis of revised offers.

In case any of such contractor refuses to submit revised offer, then it shall be treated as
withdrawal of his tender before acceptance and 50% of earnest money shall be forfeited.

If the revised tendered amount of two more contractors received in revised offer is again
found to be equal , the lowest tender, among such contractors, shall be decided by draw of
lots in the presence of SE of the circle, EE(S) in-charge of major & minor component(s)
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I 3T 3R SRl & WA =g d ured Henerd Fafed iRy g=: w9 u18 iRt &
U SaRI # =gAaH VIR qrefl (Afder & ar J o aRese & srefleror AfWdd, 9 gd Bic

doy cfrikrrk nj
fufonk d fy, ykx
Id yk fu fo &74%

ORI Ichedl & 160 ay



GENERAL RULES & DIRECTIONS

9A

Applicable for item  10.

Rate Tender only
(CPWD - 8)

cPWD
(also DDH in case Horticulture work is also included in the tender), EE(P) or EE(HQ) of the
circle & the lowest contractors those have quoted equal amount of their tenders.

In case all the lowest contractors those have quoted same tendered amount, refuse to
submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of each
contractor.

Contractor(s), whose earnest money is forfeited because of non-submission of revised
offer, shall not be allowed to participate in the re-tendering process of the work.

The officer inviting tender or his duly authorized assistant, will open tenders in the presence
of any intending contractors who may be present at the time, and will enter the amounts
of the several tenders in a comparative statement in a suitable form. In the event of a tender
being accepted, a receipt for the earnest money shall thereupon be given to the contractor
who shall thereupon for the purpose of identification sign copies of the specifications and
other documents mentioned in Rule-1. In the event of a tender being rejected, the earnest
money shall thereupon be returned to the contractor remitting the same, without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders and will
not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as any acknowledgment or payment to the officer inviting tender and the
contractor shall be responsible for seeing that he procures a receipt signed by the officer
inviting tender or a duly authorized Cashier.

The memorandum of work tendered for and the schedule of materials to be supplied by the
department and their issue-rates, shall be filled and completed in the office of the officer
inviting tender before the tender form is issued. If a form is issued to an intending tenderer
without having been so filled in and incomplete, he shall request the officer to have this
done before he completes and delivers his tender.

The tenderers shall sign a declaration under the officials Secret Act 1923, for maintaining
secrecy of the tender documents drawings or other records connected with the work given
to them. The unsuccessful tenderers shall return all the drawings given to them.

Use of correcting fluid, anywhere in tender document is not permitted. Such tender is liable
for rejection.

In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender containing
percentage below/above the rates quoted is liable to be rejected. Rates quoted by the
contractor in item rate tender in figures and words shall be accurately filled in so that there
is no discrepancy in the rates written in figures and words. However, if a discrepancy is
found, the rates which correspond with the amount worked out by the contractor shall
unless otherwise proved be taken as correct. If the amount of an item is not worked out by
the contractor or it does not correspond with the rates written either in figures or in words,
then the rates quoted by the contractor in words shall be taken as correct. Where the rates
quoted by the contractor in figures and in words tally, but the amount is not worked out
correctly, the rates quoted by the contractor will unless otherwise proved be taken as
correct and not the amount. In event no rate has been quoted for any item(s), leaving space
both in figure(s), word(s), and amount blank, it will be presumed that the contractor has
included the cost of this/these item(s) in other items and rate for such item(s) will be
considered as zero and work will be required to be executed accordingly.
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GENERAL RULES & DIRECTIONS

Applicable for
percentage

Rate Tender only
(CPWD - 7)

Applicable for Item
Rate Tender only
(CPWD - 8)

Applicable for
Percentage Rate
Tender only
(CPWD - 7)

11.

12.

12 A.

13.

14.

15.

cCPWD
10 A. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any

tender containing item rates is liable to be rejected. Percentage quoted by the contractor
in percentage rate tender shall be accurately filled in figures and words, so that there is no
discrepancy.

In the case of any tender where unit rate of any item/items appear unrealistic, such tender
will be considered as unbalanced and in case the tenderer is unable to provide satisfactory
explanation, such atender is liable to be disqualified and rejected.

All rates shall be quoted on the tender form. The amount for each item should be worked out
and requisite totals given. Special care should be taken to write the rates in figures as well as
in words and the amount in figures only, in such a way that interpolation is not possible.
The total amount should be written both in figures and in words. In case of figures, the word
‘Rs.” should be written before the figure of rupees and word ‘P’ after the decimal figures, e.g.
‘Rs. 2.15 P’ and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’
should be written at the end. Unless the rate is in whole rupees and followed by the word
‘only’ it should invariably be upto two decimal places. While quoting the rate in schedule of
quantities, the word ‘only’ should be written closely following the amount and it should not be
written in the next line.

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as
well as in words) at which he will be willing to execute the work. He shall also work out the
total amount of his offer and the same should be written in figures as well as in words in
such a way that no interpolation is possible. In case of figures, the word ‘Rs.” should be
written before the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 2.15P
and in case of words, the word ‘Rupees’ should precede and the word ‘Paisa’ should be
written at the end.

(i) The Contractor whose tender is accepted, will be required to furnish performance
guarantee of 5% (Five Percent) of the tendered amount within the period specified in
Schedule F. This guarantee shall be in the form of cash (in case guarantee amount is
less than Rs. 10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s
cheque of any scheduled bank/Demand Draft of any scheduled bank/Pay order of any
scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or Government
Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or
the State Bank of India in accordance with the prescribed form.

(i) The contractor whose tender is accepted will also be required to furnish by way of
Security Deposit for the fulfillment of his contract, an amount equal to 2.5% of the
tendered value of the work. The Security deposit will be collected by deductions from
the running bills as well as final bill of the contractor at the rates mentioned above. The
Security amount will also be accepted in cash or in the shape of Government Securities.
Fixed Deposit Receipt of a Scheduled Bank or State Bank of India will also be accepted
for this purpose provided confirmatory advice is enclosed.

On acceptance of the tender, the name of the accredited representative(s) of the contractor
who would be responsible for taking instructions from the Engineer-in-Charge shall be
communicated in writing to the Engineer-in-Charge.

Sales-tax/VAT (except service tax), purchase tax, turnover tax or any other tax applicable in
respect of this contract shall be payable by the Contractor and Government will not entertain
any claim whatsoever in respect of the same. However, in respect of service tax, same shall
be paid by the contractor to the concerned department on demand and it will be reimbursed
to him by the Engineer-in-Charge after satisfying that it has been actually and genuinely paid
by the contractor.

(WD
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GENERAL RULES & DIRECTIONS

cCPWD

16. The contractor shall give a list of both gazetted and non-gazetted C.P.W.D. employees related
to him.

17. The tender for the work shall not be witnessed by a contractor or contractors who himself/
themselves has/have tendered or who may and has/have tendered for the same work.
Failure to observe this condition would render, tenders of the contractors tendering, as well
as witnessing the tender, liable to summary rejection.

18. The tender for composite work includes, in addition to building work, all other works such
as sanitary and water supply installations drainage installation, electrical work, horticulture
work, roads and paths etc. The tenderer apart from being a registered contractor (B&R) of
appropriate class, must associate himself with agencies of appropriate class which are
eligible to tender for sanitary and water supply drainage, electrical and horticulture works in
the composite tender.

19. The contractor shall submit list of works which are in hand (progress) in the following form:-

Name of Name and particulars of Divn Value of Position of Remarks

work where work is being executed work works in progress
1. 2. 3. 4, 5.
20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules

and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending Engineer/Executive Engineer may in his
discretion, without prejudice to any other right or remedy available in law, cancel the contract.
The contractor shall also be liable for any pecuniary liability arising on account of any
violation by him of the provisions of the said Act.
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CONDITIONS OF CONTRACT

CONDITIONS OF CONTRACT

Definitions 1. The Contract means the documents forming the tender and acceptance thereof and the
formal agreement executed between the competent authority on behalf of the President of
India and the Contractor, together with the documents referred to therein including these
conditions, the specifications, designs, drawings and instructions issued from time to time
by the Engineer-in- Charge and all these documents taken together, shall be deemed to
form one contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them:-

@)

(if)

(i)

)

)

(vi)

(i)

(v
(ix)

)

(xi)

The expression works or work shall, unless there be something either in the subject
or context repugnant to such construction, be construed and taken to mean the
works by or by virtue of the contract contracted to be executed whether temporary or
permanent, and whether original, altered, substituted or additional.

The Site shall mean the land/or other places on, into or through which work is to be
executed under the contract or any adjacent land, path or street through which work
is to be executed under the contract or any adjacent land, path or street which may
be allotted or used for the purpose of carrying out the contract.

The Contractor shall mean the individual, firm or company, whether incorporated or
not, undertaking the works and shall include the legal personal representative of
such individual or the persons composing such firm or company, or the successors
of such firm or company and the permitted assignees of such individual, firm or
company.

The President means the President of India and his successors.

The Engineer-in-charge means the Engineer Officer who shall supervise and be
incharge of the work and who shall sign the contract on behalf of the President of
India as mentioned in Schedule ‘F’ hereunder.

Government or Government of India shall mean the President of India.

The terms Director General includes Additional Director General and Chief Engineer
of the Zone.

Accepting Authority shall mean the authority mentioned in Schedule ‘F'.

Excepted Risk are risks due to riots (other than those on account of contractor’s
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities,
civil war, rebellion revolution, insurrection, military or usurped power, any acts of
Government, damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no control and
accepted as such by the Accepting Authority or causes solely due to use or occupation
by Government of the part of the works in respect of which a certificate of completion
has been issued or a cause solely due to Government's faulty design of works.

Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of
the cost of materials and labour at the site where the work is to be executed plus the
percentage mentioned in Schedule ‘F'to cover, all overheads and profits.

Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Rates of the government
mentioned in Schedule ‘F’ hereunder, with the amendments thereto issued upto the
date of receipt of the tender.
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CONDITIONS OF CONTRACT

Scope and 3.
Performance

4,

5.
Works to be 6.
carried out
Sufficiency 7.
of Tender
Discrepancies 8.
and Adjustment
of Errors

8.1

(xiiy Department means CPWD or any department of Government of India which invites
tenders on behalf of President of India as specified in schedule ‘F'.

(xiii) District Specifications means the specifications followed by the State Government
in the area where the work is to be executed.

(xiv) Tendered value means the value of the entire work as stipulated in the letter of
award.

(xv) Date of commencement of work: The date of commencement of work shall be the
date of start as specified in schedule ‘F’ or the first date of handing over of the site,
whichever is later, in accordance with the phasing if any, as indicated in the tender
document.

Where the context so requires, words imparting the singular only also include the plural
and vice versa. Any reference to masculine gender shall whenever required include feminine
gender and vice versa.

Headings and Marginal notes to these General Conditions of Contract shall not be deemed
to form part thereof or be taken into consideration in the interpretation or construction
thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract documents
except standard specifications, Schedule of Rates and such other printed and published
documents, together with all drawings as may be forming part of the tender papers. None
of these documents shall be used for any purpose other than that of this contract.

The work to be carried out under the Contract shall, except as otherwise provided in these
conditions, include all labour, materials, tools, plants, equipment and transport which may
be required in preparation of and for and in the full and entire execution and completion of
the works. The descriptions given in the Schedule of Quantities (Schedule- A) shall, unless
otherwise stated, be held to include wastage on materials, carriage and cartage, carrying
and return of empties, hoisting, setting, fitting and fixing in position and all other labours
necessary in and for the full and entire execution and completion of the work as aforesaid
in accordance with good practice and recognized principles.

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness
and sufficiency of his tender for the works and of the rates and prices quoted in the Schedule
of Quantities, which rates and prices shall, except as otherwise provided, cover all his
obligations under the Contract and all matters and things necessary for the proper completion
and maintenance of the works.

The several documents forming the Contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawing and
figured dimensions in preference to scale and special conditions in preference to General
Conditions.

In the case of discrepancy between the schedule of Quantities, the Specifications and/ or
the Drawings, the following order of preference shall be observed:-

(i) Description of Schedule of Quantities.

(i) Particular Specification and Special Condition, if any.
(iiiy Drawings.

(v) CPWD Specifications.

(V) Indian Standard Specifications of B.I.S.
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CONDITIONS OF CONTRACT

Signing of
Contract

8.2

8.3

If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the intention
of the document and his decision shall be final and binding on the contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom
shall not vitiate the Contract or release the Contractor from the execution of the whole or
any part of the works comprised therein according to drawings and specifications or from
any of his obligations under the contract.

The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority,
shall, within 15 days from the stipulated date of start of the work, sign the contract
consisting of:-

(i) the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

(i) Standard C.P.W.D. Form as mentioned in Schedule ‘F’ consisting of:

(@ \Various standard clauses with corrections up to the date stipulated in Schedule
‘F’ along with annexures thereto.

(b) C.P.W.D. Safety Code.

() Model Rules for the protection of health, sanitary arrangements for workers
employed by CPWD or its contractors.

(d) CPWD Contractor’s Labour Regulations.
(e) List of Acts and omissions for which fines can be imposed.

(i) No payment for the work done will be made unless contract is signed by the contractor.
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CLAUSES OF CONTRACT

CLAUSES OF CONTRACT

CLAUSE 1

Performance 0]
Guarantee

(if)

(iii)

)

The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent)
of the tendered amount in addition to other deposits mentioned elsewhere in the contract
for his proper performance of the contract agreement, (not withstanding and/or without
prejudice to any other provisions in the contract) within period specified in Schedule ‘F’
from the date of issue of letter of acceptance. This period can be further extended by the
Engineer-in-Charge up to a maximum period as specified in schedule ‘F’ on written
request of the contractor stating the reason for delays in procuring the Performance
Guarantee, to the satisfaction of the Engineer-in-Charge. This guarantee shall be in the
form of Cash (in case guarantee amount is less than Rs. 10,000/-) or Deposit at Call
receipt of any scheduled bank/Banker’s Cheque of any scheduled bank/Demand Draft of
any scheduled bank/Pay Order of any scheduled bank (in case guarantee amount is
less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit Receipts or Guarantee
Bonds of any Scheduled Bank or the State Bank of India in accordance with the form
annexed hereto. In case a fixed deposit receipt of any Bank is furnished by the contractor
to the Government as part of the performance guarantee and the Bank is unable to make
payment against the said fixed deposit receipt, the loss caused thereby shall fall on the
contractor and the contractor shall forthwith on demand furnish additional security to the
Government to make good the deficit.

The Performance Guarantee shall be initially valid up to the stipulated date of completion
plus 60 days beyond that. In case the time for completion of work gets enlarged, the
contractor shall get the validity of Performance Guarantee extended to cover such enlarged
time for completion of work. After recording of the completion certificate for the work by
the competent authority, the performance guarantee shall be returned to the contractor,
without any interest. However, in case of contracts involving maintenance of building and
services/any other work after construction of same building and services/other work,
then 50% of Performance Guarantee shall be retained as Security Deposit. The same
shall be returned yearwise proportionately.

The Engineer-in-Charge shall not make a claim under the performance guarantee
except for amounts to which the President of India is entitled under the contract (not
withstanding and/or without prejudice to any other provisions in the contract
agreement) in the event of:

(@) Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the Engineer-in-Charge may claim the full
amount of the Performance Guarantee.

(b) Failure by the contractor to pay President of India any amount due, either as agreed
by the contractor or determined under any of the Clauses/Conditions of the agreement,
within 30 days of the service of notice to this effect by Engineer-in-Charge.

In the event of the contract being determined or rescinded under provision of any of the
Clause/Condition of the agreement, the performance guarantee shall stand forfeited in
full and shall be absolutely at the disposal of the President of India.

CLAUSE1A
Recovery of The person/persons whose tender(s) may be accepted (hereinafter called the contractor)
Security Deposit shall permit Government at the time of making any payment to him for work done under the
contract to deduct a sum at the rate of 2.5% of the gross amount of each running and final bill
till the sum deducted will amount to security deposit of 2.5% of the tendered value of the
work. Such deductions will be made and held by Government by way of Security Deposit
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CLAUSES OF CONTRACT

unless he/they has/have deposited the amount of Security at the rate mentioned above in
cash or in the form of Government Securities or fixed deposit receipts. In case a fixed deposit
receipt of any Bank is furnished by the contractor to the Government as part of the security
deposit and the Bank is unable to make payment against the said fixed deposit receipt, the
loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand
furnish additional security to the Government to make good the deficit.

All compensations or the other sums of money payable by the contractor under the terms of
this contract may be deducted from, or paid by the sale of a sufficient part of his security
deposit or from the interest arising therefrom, or from any sums which may be due to or may
become due to the contractor by Government on any account whatsoever and in the event of
his Security Deposit being reduced by reason of any such deductions or sale as aforesaid,
the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by
the State Bank of India or by Scheduled Banks or Government Securities (if deposited for
more than 12 months) endorsed in favour of the Engineer-in-Charge, any sum or sums which
may have been deducted from, or raised by sale of his security deposit or any part thereof.
The security deposit shall be collected from the running bills and the final bill of the contractor
at the rates mentioned above.

The security deposit as deducted above can be released against bank guarantee issued by
a scheduled bank, on its accumulations to a minimum of Rs. 5 lac subject to the condition
that amount of such bank guarantee, except last one, shall not be less than Rs. 5 lac.
Provided further that the validity of bank guarantee including the one given against the earnest
money shall be in conformity with provisions contained in clause 17 which shall be extended
from time to time depending upon extension of contract granted under provisions of clause 2
and clause 5.

In case of contracts involving maintenance of building and services/any other work after
construction of same building and services/other work, then 50% of Performance Guarantee
shall be retained as Security Deposit. The same shall be returned yearwise proportionately.

Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its
market price or at its face value, whichever is less. The market price of Government paper
would be ascertained by the Divisional Officer at the time of collection of interest and the
amount of interest to the extent of deficiency in value of the Government paper will be withheld
if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in Rule No. 274
of the G.F. Rules except fidelity bond. This will be subject to the observance of the condition
mentioned under the rule against each form of security.

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A

CLAUSE 2
Compensation If the contractor fails to maintain the required progress in terms of clause 5 or to complete the
for Delay work and clear the site on or before the contract or extended date of completion, he shall,

without prejudice to any other right or remedy available under the law to the Government on
account of such breach, pay as agreed compensation the amount calculated at the rates
stipulated below as the authority specified in schedule ‘F’ (whose decision in writing shall be
final and binding) may decide on the amount of tendered value of the work for every completed
day/month (as applicable) that the progress remains below that specified in Clause 5 or that
the work remains incomplete.
This will also apply to items or group of items for which a separate period of completion has
been specified.
(i) Compensation @ 1.5 % per month of delay

for delay of work to be computed on per day basis
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CLAUSES OF CONTRACT

Provided always that the total amount of compensation for delay to be paid under this Condition
shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the item or
group of items of work for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Government. In case, the contractor
does not achieve a particular milestone mentioned in schedule F, or the re-scheduled
milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be
withheld, to be adjusted against the compensation levied at the final grant of Extension of
Time. With-holding of this amount on failure to achieve a milestone, shall be automatic
without any notice to the contractor. However, if the contractor catches up with the progress
of work on the subsequent milestone(s), the withheld amount shall be released. In case the
contractor fails to make up for the delay in subsequent milestone(s), amount mentioned
against each milestone missed subsequently also shall be withheld. However, no interest,
whatsoever, shall be payable on such withheld amount.

_ CLAUSE 2A
Incentive for early In case, the contractor completes the work ahead of updated stipulated date of completion
completion considering the effect of extra work (to be calculated on pro-rata basis as cost of extra work

X stipulated period/tendered cost), a bonus @ 1% (one per cent) of the tendered value per
month computed on per day basis, shall be payable to the contractor, subject to a maximum
limit of 5% (five per cent) of the tendered value. The amount of bonus, if payable, shall be paid
along with final bill after completion of work. Provided always that provision of the Clause 2A
shall be applicable only when so provided in ‘Schedule F'.

CLAUSE3
When Contract Subject to other provisions contained in this clause, the Engineer-in-Charge may, without
can be. prejudice to his any other rights or remedy against the contractor in respect of any delay,
Determined inferior workmanship, any claims for damages and/or any other provisions of this contract or

otherwise, and whether the date of completion has or has not elapsed, by notice in writing
absolutely determine the contract in any of the following cases:

(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed in
an inefficient or otherwise improper or unworkman like manner shall omit to comply with
the requirement of such notice for a period of seven days thereafter.

(i)  If the contractor has, without reasonable cause, suspended the progress of the work or
has failed to proceed with the work with due diligence so that in the opinion of the
Engineer-in-Charge (which shall be final and binding) he will be unable to secure
completion of the work by the date for completion and continues to do so after a notice
in writing of seven days from the Engineer-in-Charge.

(ii) If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of completion
and does not complete them within the period specified in a notice given in writing in
that behalf by the Engineer-in-Charge.

(iv) If the contractor persistently neglects to carry out his obligations under the contract
and/ or commits default in complying with any of the terms and conditions of the contract
and does not remedy it or take effective steps to remedy it within 7 days after a notice
in writing is given to him in that behalf by the Engineer-in-Charge.

(v) Ifthe contractor shall offer or give or agree to give to any person in Government service
or to any other person on his behalf any gift or consideration of any kind as an inducement
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[k.M 3
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(i) I SPeR {7 A THHTT BROT A BT BT WY b <ar & A7 Sfaa aRksm o
P} BT H 39 AT OB Al YEdT © fb ARAE® EONfRR &I I (ST <ifaH 3R
EIHNI BEN) H 98 BRI TG B IRIG TP BRI R B H 3HS 57T AR
YRATD o~ gRT forRad Fifesd <= & ard foF arg ff S+t Refa # <=7 |

(i) I SHIR Jag TRIG & HIoR BRI YR R+ A A%t 81 2 A1 S Bl 9 Al
®I, foa! S FHU @ IR, A 3rgag 8, IATT—a1eT 8, 39 dR (qRi))
TP I ST Y8l &1 BT 3R WRARS IOl §RT 39 3o 9 3y 7y forRad
ifed # FuiRa NG 96 1 BT H 3Ihd & B |

(iv) I IPER 3B & raTd 319 SR BT SAR &l (7T 3R /a1 3 @Y graf
g el BT AFuTe B H FETT PRAT & 3R IEH FUR & HRAT AT ARATD
iR gy, fRT 1Y 39 emery & forlRad Aifew <9 @ q1e 91a fod 9@ S+
YUR & Y 3Maedsd dHad 81 Iomdl |

(v) IS SHER TRHRI HaT # HRIRG fHA) aafaq a7 fe | afdd a1 e iR 4 59
3 AT B ) 3 3 BT U HR AT AT a7 & Hay H DI BRI B AT
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CLAUSES OF CONTRACT

(vi)

(i)

(i)

(ix)

)

(xi)

or reward for doing or forbearing to do or for having done or forborne to do any act in
relation to the obtaining or execution of this or any other contract for Government.

If the contractor shall enter into a contract with Government in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Engineer-in-Charge.

If the contractor had secured the contract with Government as a result of wrong tendering
or other non-bonafide methods of competitive tendering or commits breach of Integrity
Agreement.

If the contractor being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his estate
made against him or shall take any proceedings for liquidation or composition (other
than a voluntary liquidation for the purpose of amalgamation or reconstruction) under
any Insolvency Act for the time being in force or make any conveyance or assignment of
his effects or composition or arrangement for the benefit of his creditors or purport so to
do, or if any application be made under any Insolvency Act for the time being in force for
the sequestration of his estate or if a trust deed be executed by him for benefit of his
creditors.

If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wound up or if a receiver or a manager on behalf of a
creditor shall be appointed or if circumstances shall arise which entitle the court or the
creditor to appoint a receiver or a manager or which entitle the court to make a winding
up order.

If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.

If the contractor assigns, transfers, sublets (engagement of labour on a piece-work
basis or of labour with materials not to be incorporated in the work, shall not be deemed
to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise
parts with the entire works or any portion thereof without the prior written approval of the
Engineer -in-Charge.

When the contractor has made himself liable for action under any of the cases aforesaid, the
Engineer-in-Charge on behalf of the President of India shall have powers:

@

(®)

To determine the contract as aforesaid (of which termination notice in writing to the
contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon
such determination, the Security Deposit already recovered and Performance Guarantee
under the contract shall be liable to be forfeited and shall be absolutely at the disposal of
the Government

After giving notice to the contractor to measure up the work of the contractor and to take
such whole, or the balance or part thereof, as shall be un-executed out of his hands and
to give it to another contractor to complete the work. The contractor, whose contract is
determined as above, shall not be allowed to participate in the tendering process for the
balance work.

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall
have no claim to compensation for any loss sustained by him by reasons of his having
purchased or procured any materials or entered into any engagements or made any advances
on account or with a view to the execution of the work or the performance of the contract. And
in case action is taken under any of the provision aforesaid, the contractor shall not be
entitled to recover or be paid any sum for any work thereof or actually performed under this
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(i)

(v

(ix)

*)

(xi)

T B AT PR G AT 9 PR G+l DI Gaol H T AT 599 WHY [T A1 g
@1 AT a7 Uil < BT IRATd 3@l € A7 EAd el 2 |

I SHIR WRBR & A PIg SbT HRAT & [Ofee e § SHD gRT T SHD! STHBRI
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forfaa # wepe &1 fabg 7 2 |

IS SHIR ARBR I T HIIaT gRT AT giandt (T 71 & T 3 dueyvl
D gRT TP YT HRAT 2 AT AATSAT Y BT e 2 |

IS SHER DIS AT &, AT BH & WU 4 7, Al AT DT DIg WHIER AT W T3
feanferar S1ftd favam STY A7 ST S77<eT AU SMQ A7 IHS!T FHIET & TRITH Hae!
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SHS GRT GAIUA AT FATST Heel (FARTE AT YAFAIT & Ao ¥ 6y Y wWied
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IS W IE AU YTAT DI G Rl & A1 iR Har 2 a1 [areT A1 JewT vl
2, 7 AU FHIET S YAFHRYT & fofg bl fearferary ifafes S 99 w9 afn
B, B JAT ST DIS 3 fhAT BT AT U7 oHRI & IV S gRT Dlg =™
faerg frremfea favar am &1

IfT DR, SN B! 81, Ig Abed UIRT HRAT & IT RITeTd T8 MY HRal © b
ST BT IRFAYT fHAT ST AT JfE fH oFeR & IR | IS RAER AT v6ed
e fosar Sram & a1 aft of aRRerfoan o1 81 St € 1 <ITerd a1 oFeR
BT RATR AT yaegep fgad Hel @ oY 8haR Il & AT Sl =ATATerd DI URFHIH
MR B BT EHER T 2 |

IfE SHIR MU AT W IR T Bl Jhd SN 2 IR Ig Refcy 21 37 o1 3@y a
EINEGCIES

IfE IHIR AR A B gd feTRae SIgHTe & 87T FHw BRI ferdl I B
@ el iRy 1 Aiuar 8, exiaiRd SRl 8, 31 3& WR <l § (vl # & arfge+
TR WR ST B (YT srerar ARl & A1l 5/ &1 1 H Afeaferd = fhar S
B BT RN SD UR AT (AITSH) T THST SITQI), 3FefaT =IAT BT A e T Il
2 7 3 AU, BRATART B, M 3B IR 1 AT AT BT 3 T BF BT WA
FRAT 2 |

Tq SHER 7 garad el # I Bl v & el @I R dRarg {6y 5 &

TTfcarel™ &) forar &1 @ IRA & Ui &1 IR | HRATH ISR Bl I

NIESRIRR IR CACES

(@) S BT qAGd ®U H JqAH PR < (R 3G DI SHAR DI ARATD Soll+RIR
gRT gaeARd faRad e feemas @l 8l | O o/[@ads R 86 & dgd
FreTee RSN, o7 Ugdl ¥ ayqel aforfa Fetd ST by S & ST« g
IR YU WRBR & I 81T |

() SBER DI AT &1 & UTAR] IHD B Bl AT B 3R IFD B BT 98 I
AT Y AT 9T S AT I8 MY, IHH PR TN SHaAR Bl IH G-I B b
fou < faar WY | 57 3PaR & S BT SUYAd & ATAR AT B faaT T
81, S AV B $ fon ffdeT ufhar # ART o @l srgafa 781 <1 SIre |

IRAS I §RT UG ART YT S &1 2T H VA BIg BT ST ShaR HT V4T fh
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CLAUSES OF CONTRACT

contract unless and until the Engineer-in-Charge has certified in writing the performance of
such work and the value payable in respect thereof and he shall only be entitled to be paid
the value so certified.

CLAUSE 3A
In case, the work cannot be started due to reasons not within the control of the contractor
within 1/8th of the stipulated time for completion of work or one month whichever is higher,
either party may close the contract. In case contractor wants to close the contract, he shall
give notice to the department stating the failure on the part of department. In such eventuality,
the Performance Guarantee of the contractor shall be refunded within following time limits :

(i) Ifthe Tendered value of work is up to Rs. 45 lac : 15 days.
(i) Ifthe Tendered value of work is more than Rs. 45 lac and up to Rs. 2.5 Crore : 21 days.
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 30 days.

If Performance Guarantee is not released within prescribed time limit, then a simple interest
@ 0.25% per month shall be payable on Performance Guarantee amount to the contractor
from the date of expiry of prescribed time limit.

A compensation for such eventuality, on account of damages etc. shall be payable @ 0.25%
of tendered amount subject to maximum limit of Rs. 10 lacs.

CLAUSE 4
In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3
thereof, shall have become exercisable and the same are not exercised, the non-exercise
thereof shall not constitute a waiver of any of the conditions hereof and such powers shall
notwithstanding be exercisable in the event of any future case of default by the contractor
and the liability of the contractor for compensation shall remain unaffected. In the event of the
Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding
clause he may, if he so desires after giving a notice in writing to the contractor, take possession

Contractor liable to of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the
pay Compensation contractor) use as on hire (the amount of the hire money being also in the final determination
even if action not of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works,
taken under Clause 3 or the site thereof belonging to the contractor, or procured by the contractor and intended to

be used for the execution of the work/or any part thereof, paying or allowing for the same in
account at the contract rates, or, in the case of these not being applicable, at current market
rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be final, and
binding on the contractor, clerk of the works, foreman or other authorized agent to remove
such tools, plant, materials, or stores from the premises (within a time to be specified in
such notice) in the event of the contractor failing to comply with any such requisition, the
Engineer-in-Charge may remove them at the contractor’s expense or sell them by auction or
private sale on account of the contractor and his risk in all respects and the certificate of the
Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds
and expenses of any such sale shall be final and conclusive against the contractor.

CLAUSES
Time and Extension The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended
for Delay time in accordance with these conditions shall be the essence of the Contract. The execution

of the works shall commence from such time period as mentioned in schedule ‘F’ or from the
date of handing over of the site whichever is later. If the Contractor commits default in
commencing the execution of the work as aforesaid, Government shall without prejudice to
any other right or remedy available in law, be at liberty to forfeit the performance guarantee
absolutely.
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CLAUSES OF CONTRACT

5.1 Assoon as possible after the Contract is concluded, the Contractor shall submita Time and
Progress Chart for each mile stone and get it approved by the Department. The Chart shall
be prepared in direct relation to the time stated in the Contract documents for completion of
items of the works. It shall indicate the forecast of the dates of commencement and completion
of various trades of sections of the work and may be amended as necessary by agreement
between the Engineer-in-Charge and the Contractor within the limitations of time imposed in
the Contract documents, and further to ensure good progress during the execution of the
work, the contractor shall in all cases in which the time allowed for any work, exceeds one
month (save for special jobs for which a separate programme has been agreed upon) complete
the work as per mile stones given in Schedule ‘F'.

(@ Project Management shall be done by using project management software for works
costing more than Rs. 5 Crore.

(b) The project management shall be done using M.S. Project software for works costing
more than Rs. 5 Crore and up to Rs. 20 Crore.
For works costing more than Rs. 20 Crore, project management shall be done using
Primavera Software.

PROGRAMME CHART

(i) The Contractor shall prepare an integrated programme chart in MS Project/Primavera
software for the execution of work, showing clearly all activities from the start of work to
completion, with details of manpower, equipment and machinery required for the fulfillment
of the programme within the stipulated period or earlier and submit the same for approval
to the Engineer-in- Charge within ten days of award of the contract. A recovery of Rs.
2500/- (for works costing upto Rs. 20 Crores) / Rs. 5000/- (for works costing more than
Rs. 20 Crores) shall be made on per day basis in case of delay in submission of the
above programme.

(i) The programme chart should include the following:
(@) Descriptive note explaining sequence of the various activities.
(b) Network (PERT/CPM/BAR CHART).
(c) Programme for procurement of materials by the contractor.
Programme of procurement of machinery / equipments having adequate capacity,
commensurate with the quantum of work to be done within the stipulated period, by the
contractor. In addition to above, to achieve the progress of Work as per programme, the
contractor must bring at site adequate shuttering material required for cement concrete
and R.C.C. works etc. for three floors within one month from the date of start of work till
the completion of RCC work as per requirement of work. The contractor shall submit
shuttering schedule adequate to complete structure work within laid down physical
milestone.

(iii) If atanytime, it appears to the Engineer-in-Charge that the actual progress of work does
not conform to the approved programme referred above or after rescheduling of milestones,
the contractor shall produce a revised programme within 7 (seven) days, showing the
modifications to the approved programme to ensure timely completion of the work. The
modified schedule of programme shall be approved by the Engineer in Charge. Arecovery
of Rs. 2500/- (for works costing upto Rs. 20 Crores) / Rs. 5000/- (for works costing more
than Rs. 20 Crores) shall be made on per day basis in case of delay in submission of the
modified programme.

(iv) The submission for approval by the Engineer-in-Charge of such programme or such
particulars shall not relieve the contractor of any of the duties or responsibilities under
the contract. This is without prejudice to the right of Engineer-in-Charge to take action
against the contractor as per terms and conditions of the agreement.
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ORI Ichedl & 160 ay



CLAUSES OF CONTRACT

Measurements of
Work Done

52

53

54

(V) The contractor shall submit the progress report using MS Project/Primavira software
with base line programme referred above for the work done during previous month to the
Engineer-in-charge on or before 5th day of each month failing which a recovery Rs. 2500/
- (for works costing upto Rs. 20 Crores) / Rs. 5000/- (for works costing more than Rs. 20
Crores) shall be made on per day basis in case of delay in submission of the monthly
progress report.

If the work(s) be delayed by:-

(i) force majeure, or

(i) abnormally bad weather, or

(iii) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the
trades employed on the work, or

(V) delay on the part of other contractors or tradesmen engaged by Engineer-in- Charge in
executing work not forming part of the Contract, or

(viy non-availability of stores, which are the responsibility of Government to supply or

(vii) non-availability or break down of tools and Plant to be supplied or supplied by Government
or

(viii) any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond
the Contractor’s control.

then upon the happening of any such event causing delay, the Contractor shall immediately
give notice thereof in writing to the authority as indicated in Schedule ‘F’ but shall nevertheless
use constantly his best endeavours to prevent or make good the delay and shall do all that
may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the
works.

Request for rescheduling of Mile stones and extension of time, to be eligible for consideration,
shall be made by the Contractor in writing within fourteen days of the happening of the event
causing delay on the prescribed form to the authority as indicated in Schedule ‘F'. The
Contractor may also, if practicable, indicate in such a request the period for which extension
is desired.

In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable
extension of time and reschedule the mile stones for completion of work. Such extension or
rescheduling of the milestones shall be communicated to the Contractor by the authority as
indicated in Schedule ‘F’ in writing, within 3 months or 4 weeks of the date of receipt of such
request respectively. Non application by the contractor for extension of time/ rescheduling of
the milestones shall not be a bar for giving a fair and reasonable extension/ rescheduling of
the milestones by the authority as indicated in Schedule ‘F’ and this shall be binding on the
contractor.

CLAUSE 6

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement, the value in accordance with the contract of work done.

All measurement of all items having financial value shall be entered in Measurement Book
and/or level field book so that a complete record is obtained of all works performed under the
contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized
representative and by the contractor or his authorized representative from time to time during
the progress of the work and such measurements shall be signed and dated by the Engineer-
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Computerized
Measurement
Book

cPWD
in-Charge and the contractor or their representatives in token of their acceptance. If the
contractor objects to any of the measurements recorded, a note shall be made to that effect
with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not available and the work
of recording measurements is suspended by the Engineer-in-Charge or his representative,
the Engineer-in-Charge and the Department shall not entertain any claim from contractor for
any loss or damages on this account. If the contractor or his authorized representative does
not remain present at the time of such measurements after the contractor or his authorized
representative has been given a notice in writing three (3) days in advance or fails to countersign
or to record objection within a week from the date of the measurement, then such
measurements recorded in his absence by the Engineer-in-Charge or his representative
shall be deemed to be accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every appliance, labour
and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the contrary,
measurements shall be taken in accordance with the procedure set forth in the specifications
notwithstanding any provision in the relevant Standard Method of measurement or any general
or local custom. In the case of items which are not covered by specifications, measurements
shall be taken in accordance with the relevant standard method of measurement issued by
the Bureau of Indian Standards and if for any item no such standard is available, then a
mutually agreed method shall be followed.

The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or his
authorized representative in charge of the work, before covering up or otherwise placing
beyond the reach of measurement any work in order that the same may be measured and
correct dimensions thereof be taken before the same is covered up or placed beyond the
reach of measurement and shall not cover up and place beyond reach of measurement any
work without consent in writing of the Engineer-in-Charge or his authorized representative in
charge of the work who shall within the aforesaid period of seven days inspect the work, and
if any work shall be covered up or placed beyond the reach of measurements without such
notice having been given or the Engineer-in-Charge’s consent being obtained in writing, the
same shall be uncovered at the Contractor’s expense, or in default thereof no payment or
allowance shall be made for such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or through
another officer of the department to check the measurements recorded jointly or otherwise
as aforesaid and all provisions stipulated herein above shall be applicable to such checking
of measurements or levels.

Itis also a term of this contract that recording of measurements of any item of work in the
measurement book and/or its payment in the interim, on account or final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or material to which it
relates nor shall it relieve the contractor from liabilities from any over measurement or defects
noticed till completion of the defects liability period.

CLAUSE 6A

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract.

All measurements of all items having financial value shall be entered by the contractor and
compiled in the shape of the Computerized Measurement Book having pages of A-4 size as
per the format of the department so that a complete record is obtained of all the items of
works performed under the contract.
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CLAUSES OF CONTRACT

All such measurements and levels recorded by the contractor or his authorized representative
from time to time, during the progress of the work, shall be got checked by the contractor
from the Engineer-in-Charge or his authorized representative as per interval or program fixed
in consultation with Engineer-in-Charge or his authorized representative. After the necessary
corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to
the contractor for incorporating the corrections and for resubmission to the Engineer-in-
Charge for the dated signatures by the Engineer-in- Charge and the contractor or their
representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft computerized
measurement sheets and these measurements would be got checked/test checked from the
Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter,
incorporate such changes as may be done during these checks/test checks in his draft
computerized measurements, and submit to the department a computerized measurement
book, duly bound, and with its pages machine numbered. The Engineer-in- Charge and/or his
authorized representative would thereafter check this MB, and record the necessary certificates
for their checks/test checks.

The final, fair, computerized measurement book given by the contractor, duly bound, with its
pages machine numbered, should be 100% correct, and no cutting or over-writing in the
measurements would thereafter be allowed. If at all any error is noticed, the contractor shall
have to submit a fresh computerized MB with its pages duly machine numbered and bound,
after getting the earlier MB cancelled by the department. Thereatfter, the MB shall be taken in
the Divisional Office records, and allotted a number as per the Register of Computerised
MBs. This should be done before the corresponding bill is submitted to the Division Office for
payment. The contractor shall submit two spare copies of such computerized MB’s for the
purpose of reference and record by the various officers of the department.

The contractor shall also submit to the department separately his computerized Abstract of
Cost and the bill based on these measurements, duly bound, and its pages machine numbered
along with two spare copies of the “bill. Thereafter, this bill will be processed by the Division
Office and allotted a number as per the computerized record in the same way as done for the
measurement book meant for measurements.

The contractor shall, without extra charge, provide all assistance with every appliance, labour
and other things necessary for checking of measurements/levels by the Engineer-in- Charge
or his representative.

Except where any general or detailed description of the work expressly shows to the contrary,
measurements shall be taken in accordance with the procedure set forth in the specifications
notwithstanding any provision in the relevant Standard Method of measurement or any general
or local custom. In the case of items which are not covered by specifications, measurements
shall be taken in accordance with the relevant standard method of measurement issued by
the Bureau of Indian Standards and if for any item no such standard is available then a
mutually agreed method shall be followed.

The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his
authorized representative in charge of the work before covering up or otherwise placing beyond
the reach of checking and/or test checking the measurement of any work in order that the
same may be checked and/or test checked and correct dimensions thereof be taken before
the same is covered up or placed beyond the reach of checking and/or test checking
measurement and shall not cover up and place beyond reach of measurement any work
ithout consent in writing of the Engineer-in-Charge or his authorized representative in charge
of the work who shall within the aforesaid period of seven days inspect the work, and if any
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Payment on
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work shall be covered up or placed beyond the reach of checking and/or test chce‘?:“k'ﬁ]g
measurements without such notice having been given or the Engineer-in-Charge’s consent
being obtained in writing the same shall be uncovered at the Contractor’'s expense, or in
default thereof no payment or allowance shall be made for such work or the materials with
which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or through
another officer of the department to check the measurements recorded by contractor and all
provisions stipulated herein above shall be applicable to such checking of measurements or
levels.

Itis also a term of this contract that checking and/or test checking the measurements of any
item of work in the measurement book and/or its payment in the interim, on account of final
bill shall not be considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defects liability period.

CLAUSE7

No payment shall be made for work, estimated to cost Rs. Twenty thousand or less till after
the whole of the work shall have been completed and certificate of completion given. For
works estimated to cost over Rs. Twenty thousand, the interim or running account bills shall
be submitted by the contractor for the work executed on the basis of such recorded
measurements on the format of the Department in triplicate on or before the date of every
month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to
be paid any such interim payment if the gross work done together with net payment/
adjustment of advances for material collected, if any, since the last such payment is less
than the amount specified in Schedule ‘F’, in which case the interim bill shall be prepared on
the appointed date of the month after the requisite progress is achieved. Engineer-in-Charge
shall arrange to have the bill verified by taking or causing to be taken, where necessary, the
requisite measurements of the work. In the event of the failure of the contractor to submit the
bills, Engineer-in-Charge shall prepare or cause to be prepared such bills in which event no
claims whatsoever due to delays on payment including that of interest shall be payable to
the contractor. Payment on account of amount admissible shall be made by the Engineer-in-
Charge certifying the sum to which the contractor is considered entitled by way of interim
payment at such rates as decided by the Engineer-in-Charge. The amount admissible shall
be paid by 10th working day after the day of presentation of the bill by the Contractor to the
Engineer-in-Charge or his Asstt. Engineer together with the account of the material issued
by the department, or dismantled materials, if any. In the case of works outside the
headquarters of the Engineer- in-Charge, the period of ten working days will be extended to
fifteen working days. In case of delay in payment of intermediate bills after 45 days of
submission of bill by the contractor provided the bill submitted by the contractor found to be
in order, a simple interest @ 7.5% per annum shall be paid to the contractor from the date of
expiry of prescribed time limit which will be compounded on yearly basis.

All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate
given by the Engineer-in-Charge relating to the work done or materials delivered forming part
of such payment, may be modified or corrected by any subsequent such certificate(s) or by
the final certificate and shall not by itself be conclusive evidence that any work or materials
towhich it relates is/are in accordance with the contract and specifications. Any such interim
payment, or any part thereof shall not in any respect conclude, determine or affect in any
way powers of the Engineer-in-Charge under the contract or any of such payments be treated
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Completion Plans

as final settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion, interim payments shall continue to
be made as herein provided without prejudice to the right of the department to take action
under the terms of this contract for delay in the completion of work, if the extension of date of
completion is not granted by the competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asstt.
Engineer to the effect that the work has been completed up to the level in question make
interim advance payments without detailed measurements for work done (other than
foundations, items to be covered under finishing items) up to lintel level (including sunshade
etc.) and slab level, for each floor working out at 75% of the assessed value. The advance
payments so allowed shall be adjusted in the subsequent interim bill by taking detailed
measurements thereof.

In case of composite tenders, running payment for the major component shall be made by
EE of major discipline to the main contractor. Running payment for minor component shall be
made by the Engineer-in-Charge of the discipline of minor component directly to the main
contractor.

In case main contractor fails to make the payment to the contractor associated by him within
15 days of receipt of each running account payment, then on the written complaint of contractor
associated for such minor component, Engineer in charge of minor component shall serve
the show cause to the main contractor and if reply of main contractor either not received or
found unsatisfactory, he may make the payment directly to the contractor associated for
minor component as per the terms and conditions of the agreement drawn between main
contractor and associate contractor fixed by him. Such payment made to the associate
contractor shall be recovered by Engineer-in-charge of major or minor component from the
next R/A/ final bill due to main contractor as the case may be.

CLAUSE S8

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the
Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish
the contractor with a final certificate of completion, otherwise a provisional certificate of
physical completion indicating defects (a) to be rectified by the contractor and/or (b) for
which payment will be made at reduced rates, shall be issued. But no final certificate of
completion shall be issued, nor shall the work be considered to be complete until the contractor
shall have removed from the premises on which the work shall be executed all scaffolding,
surplus materials, rubbish and all huts and sanitary arrangements required for his/their work
people on the site in connection with the execution of the works as shall have been erected
or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows,
walls, floor or other parts of the building, in, upon, or about which the work is to be executed
or of which he may have had possession for the purpose of the execution; thereof, and not
until the work shall have been measured by the Engineer-in-Charge. If the contractor shall fail
to comply with the requirements of this Clause as to removal of scaffolding, surplus materials
and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or
before the date fixed for the completion of work, the Engineer-in-Charge may at the expense
of the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose of
the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no
claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually
realized by the sale thereof.
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CLAUSES OF CONTRACT

CLAUSE 8A
Contractor to Keep When the annual repairs and maintenance of works are carried out, the splashes and droppings
Site Clean from white washing, colour washing, painting etc., on walls, floor, windows, etc shall be

removed and the surface cleaned simultaneously with the completion of these items of work
in the individual rooms, quarters or premises etc. where the work is done: without waiting for
the actual completion of all the other items of work in the contract. In case the contractor
fails to comply with the requirements of this clause, the Engineer-in-Charge shall have the
right to get this work done at the cost of the contractor either departmentally or through any
other agency. Before taking such action, the Engineer-in-Charge shall give ten days notice in
writing to the contractor.

CLAUSE 8B
Completion Plans to The contractor shall submit completion plan as required vide General Specifications for Electrical
be Submitted by the works (Part-1 internal) 2005 and (Part-Il External) 1994 as applicable within thirty days of the
Contractor completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to
pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.15,000
(Rs. Fifteen thousand only) as may be fixed by the Superintending Engineer concerned and
in this respect the decision of the Superintending Engineer shall be final and binding on the
contractor.

The contractor shall submit completion plan for water, sewerage and drainage line plan within
thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, , the department will
get it done through other agency at his cost and actual expenses incurred plus Rs. 15,000/-
for the same shall be recovered from the contractor.

CLAUSE9
Payment of Final The final bill shall be submitted by the contractor in the same manner as specified in interim
Bill bills within three months of physical completion of the work or within one month of the date

of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier.
No further claims shall be made by the contractor after submission of the final bill and these
shall be deemed to have been waived and extinguished. Payments of those items of the bill
in respect of which there is no dispute and of items in dispute, for quantities and rates as
approved by Engineer-in-Charge, will, as far as possible be made within the period specified
hereinunder, the period being reckoned from the date of receipt of the bill by the Engineer-in-
Charge or his authorized Asstt. Engineer, complete with account of materials issued by the
Department and dismantled materials.

(i) Ifthe Tendered value of workis up to Rs. 45 lac: 2 months
(i) Ifthe Tendered value of work is more than Rs.45 lac and up to Rs. 2.5 Crore : 3 months
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 6 months

In case of delay in payment of final bills after prescribed time limit, a simple interest @ 7.5%
per annum shall be paid to the contractor from the date of expiry of prescribed time limit
which will be compounded on yearly basis, provided the final bill submitted by the contractor
found to be in order.

CLAUSE 9A
Payment of Payments due to the contractor may, if so desired by him, be made to his bank, registered
Contractor’s Bills financial, co-operative or thrift societies or recognized financial institutions instead of direct
to Banks to him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization in

the form of a legally valid document such as a power of attorney conferring authority on the
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CLAUSES OF CONTRACT

Materials supplied
by Government

bank; registered financial, co-operative or thrift societies or recognized financial institutions
to receive payments and (2) his own acceptance of the correctness of the amount made out
as being due to him by Government or his signature on the bill or other claim preferred
against Government before settlement by the Engineer-in-Charge of the account or claim by
payment to the bank, registered financial, co-operative or thrift societies or recognized financial
institutions. While the receipt given by such banks; registered financial, co-operative or thrift
societies or recognized financial institutions shall constitute a full and sufficient discharge for
the payment, the contractor shall whenever possible present his bills duly receipted and
discharged through his bank, registered financial, co-operative or thrift societies or recognized
financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered financial,
co-operative or thrift societies or recognized financial institutions any rights or equities visa-
vis the President of India.

CLAUSE 10

Materials which Government will supply are shown in Schedule ‘B’ which also stipulates
guantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall be
bound to procure them from the Engineer-in-Charge.

As soon as the work is awarded, the contractor shall finalise the programme for the completion
of work as per clause 5 of this contract and shall give his estimates of materials required on
the basis of drawings/or schedule of quantities of the work. The Contractor shall give in
writing his requirement to the Engineer-in-Charge which shall be issued to him keeping in
view the progress of work as assessed by the Engineer-in-Charge, in accordance with the
agreed phased programme of work indicating monthly requirements of various materials. The
contractor shall place his indent in writing for issue of such materials at least 7 days in
advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the value of the
materials so supplied at the rates specified in the aforesaid schedule shall be set off or
deducted, as and when materials are consumed in items of work (including normal wastage)
for which payment is being made to the contractor, from any sum then due or which may
therefore become due to the contractor under the contract or otherwise or from the security
deposit. At the time of submission of bills, the contractor shall certify that balance of materials
supplied is available at site in original good condition.

The contractor shall submit along with every running bill (on account or interim bill) materialwise
reconciliation statements supported by complete calculations reconciling total issue, total
consumption and certified balance (diameter/section-wise in the case of steel) and resulting
variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be final and
binding on the contractor) be within his rights to follow the procedure of recovery in clause 42
at any stage of the work if reconciliation is not found to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting to site,
unloading, storing under cover as required, cutting assembling and joining the several parts
together as necessary. Notwithstanding anything to the contrary contained in any other
clause of the contract and (or the CPWA Code) all stores/materials so supplied to the contractor
or procured with the assistance of the Government shall remain the absolute property of
Government and the contractor shall be the trustee of the stores/materials, and the said
stores/materials shall not be removed/disposed off from the site of the work on any account
and shall be at all times open to inspection by the Engineer-in-Charge or his authorized
agent. Any such stores/materials remaining unused shall be returned to the Engineer-in-
Charge in as good a condition in which they were originally supplied at a place directed by
him, at a place of issue or any other place specified by him as he shall require, but in case
it is decided not to take back the stores/materials the contractor shall have no claim for
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CLAUSES OF CONTRACT

Materials to be
provided by the
Contractor

compensation on any account of such stores/materials so supplied to him as aforesaid and
not used by him or for any wastage in or damage to in such stores/materials.

On being required to return the stores/materials, the contractor shall hand over the stores/
materials on being paid or credited such price as the Engineer-in-Charge shall determine,
having due regard to the condition of the stores/materials. The price allowed for credit to the
contractor, however, shall be at the prevailing market rate not exceeding the amount charged
to him, excluding the storage charge, if any. The decision of the Engineer-in-Charge shall be
final and conclusive. In the event of breach of the aforesaid condition, the contractor shall in
addition to throwing himself open to account for contravention of the terms of the licences or
permit and/or for criminal breach of trust, be liable to Government for all advantages or profits
resulting or which in the usual course would have resulted to him by reason of such breach.
Provided that the contractor shall in no case be entitled to any compensation or damages on
account of any delay in supply or non-supply thereof all or any such materials and stores
provided further that the contractor shall be bound to execute the entire work if the materials
are supplied by the Government within the original scheduled time for completion of the work
plus 50% thereof or schedule time plus 6 months whichever is more if the time of completion
of work exceeds 12 months, but if a part of the materials only has been supplied within the
aforesaid period, then the contractor shall be bound to do so much of the work as may be
possible with the materials and stores supplied in the aforesaid period. For the completion of
the rest of the work, the contractor shall be entitled to such extension of time as may be
determined by the Engineer-in-Charge whose decision in this regard shall be final and binding
on the contractor.

The contractor shall see that only the required quantities of materials are got issued. Any
such material remaining unused and in perfectly good/original condition at the time of
completion or determination of the contract shall be returned to the Engineer-in-Charge at
the stores from which it was issued or at a place directed by him by a notice in writing. The
contractor shall not be entitled for loading, transporting, unloading and stacking of such
unused material except for the extra lead, if any involved, beyond the original place of issue.

CLAUSE 10A
The contractor shall, at his own expense, provide all materials, required for the works other
than those which are stipulated to be supplied by the Government.

The contractor shall, at his own expense and without delay, supply to the Engineer-in- Charge
samples of materials to be used on the work and shall get these approved in advance. All
such materials to be provided by the Contractor shall be in conformity with the specifications
laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in-
Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so
comply. The Engineer-in-Charge shall within thirty days of supply of samples or within such
further period as he may require intimate to the Contractor in writing whether samples are
approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to
supply to the Engineer-in-Charge for his approval, fresh samples complying with the
specifications laid down in the contract. When materials are required to be tested in
accordance with specifications, approval of the Engineer-in-Charge shall be issued after the
test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or
analyzed and shall not make use of or incorporate in the work any materials represented by
the samples until the required tests or analysis have been made and materials finally accepted
by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation
either arising out of any delay in the work or due to any corrective measures required to be
taken on account of and as a result of testing of materials.
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CLAUSES OF CONTRACT

Secured Advance
on Non-perishable
Materials

Mobilisation
Advance

The contractor shall, at his risk and cost, make all arrangements and shall provide all facififies
as the Engineer-in-Charge may require for collecting, and preparing the required number of
samples for such tests at such time and to such place or places as may be directed by the
Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for
otherwise elsewhere in the contract or specifications. The Engineerin- Charge or his authorized
representative shall at all times have access to the works and to all workshops and places
where work is being prepared or from where materials, manufactured articles or machinery
are being obtained for the works and the contractor shall afford every facility and every
assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises of all
materials which in his opinion are not in accordance with the specifications and in case of
default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor,
other persons to remove the same without being answerable or accountable for any loss or
damage that may happen or arise to such materials. The Engineer-in-Charge shall also have
full powers to require other proper materials to be substituted thereof and in case of default,
the Engineer-in-Charge may cause the same to be supplied and all costs which may attend
such removal and substitution shall be borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab at the site for conducting
routine field tests. The lab shall be equipped at least with the testing equipment as specified
in schedule F.

CLAUSE 10B

(i) The contractor, on signing an indenture in the form to be specified by the Engineer-in-
Charge, shall be entitled to be paid during the progress of the execution of the work up to
90% of the assessed value of any materials which are in the opinion of the Engineer-in-
Charge non-perishable, non-fragile and non-combustible and are in accordance with the
contract and which have been brought on the site in connection therewith and are
adequately stored and/or protected against damage by weather or other causes but
which have not at the time of advance been incorporated in the works. When materials
on account of which an advance has been made under this sub-clause are incorporated
in the work, the amount of such advance shall be recovered/deducted from the next
payment made under any of the clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable nature, fragile
and combustible with the approval of the Engineer-in-Charge provided the contractor
provides a comprehensive insurance cover for the full cost of such materials. The decision
of the Engineer- in-Charge shall be final and binding on the contractor in this matter. No
secured advance, shall however, be paid on high-risk materials such as ordinary glass,
sand, petrol, diesel etc.

(i) Mobilization advance not exceeding 10% of the tendered value may be given, if requested
by the contractor in writing within one month of the order to commence the work. Such
advance shall be in two or more installments to be determined by the Engineer-in- Charge
at his sole discretion. The first installment of such advance shall be released by the
Engineer-in-charge to the contractor on a request made by the contractor to the Engineer-
in-Charge in this behalf. The second and subsequent installments shall be released by
the Engineer- in- Charge only after the contractor furnishes a proof of the satisfactory
utilization of the earlier installment to the entire satisfaction of the Engineer-in-Charge.

Before any installment of advance is released, the contractor shall execute a Bank
Guarantee Bond from Scheduled Bank for the amount equal to 110% of the amount of
advance and valid for the contract period. This (Bank Guarantee from Scheduled Bank for
the amount equal to 110% of the balance amount of advance) shall be kept renewed from
time to time to cover the balance amount and likely period of complete recovery.
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CLAUSES OF CONTRACT

Plant Machinery & (iii)
Shuttering Material
Advance

Interest & (@iv)
Recovery

Provided always that provision of Clause 10 B (ii) shall be applicable only when so
provided in ‘Schedule F'.

An advance for plant, machinery & shuttering material required for the work and brought
to site by the Contractor may be given if requested by the contractor in writing within one
month of bringing such plant and machinery to site. Such advance shall be given on such
plant and machinery which in the opineon of the Engineer-in-charge will add to the
expeditious execution of work and improve the quality of work. The amount of advance
shall be restricted to 5% percent of the tender value. In the case of new plant and
equipment to be purchased for the work, the advance shall be restricted to 90% of the
price of such new plant and equipment paid by the contractor for which the contractor
shall produce evidence satisfactory to the Engineer-in-Charge. In the case of second
hand and used plants and equipment, the amount of such advance shall be limited to
50% of the depreciated value of plant and equipment as may be decided by the Engineer-
in-Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the
statement of value of such old plant and equipment duly approved by a Registered Valuer
recognized by the Central Board of Direct Taxes under the Income- Tax Act, 1961. No
such advance shall be paid on any plant and equipment of perishable nature and on any
plant and equipment of a value less than Rs. 50,000/- Seventy five per cent of such
amount of advance shall be paid after the plant & equipment is brought to site and
balance twenty five percent on successfully commissioning the same.

Leasing of equipment shall be considered at par with purchase of equipment and shall
be covered by tripartite agreement with the following:

1. Leasing company which gives certificate of agreeing to lease equipment to the
contractor.

2. Engineerin Charge, and
3. The contractor.

This advance shall further be subject to the condition that such plant and equipment (a)
are considered by the Engineer-in-Charge to be necessary for the works; (b) and are in
working order and are maintained in working order; (c) hypothecated to the Government
as specified by the Engineer-in-Charge before the payment of advance is released. The
contractor shall not be permitted to remove from the site such hypothecated plant and
equipment without the prior written permission of the Engineerin- Charge. The contractor
shall be responsible for maintaining such plant and equipment in good working order
during the entire period of hypothecation failing which such advance shall be entirely
recovered in lump sum. For this purpose, steel scaffolding and form work shall be treated
as plant and equipment.

The contractor shall insure the Plant and Machinery for which mobilization advance is
sought and given, for a sum sufficient to provide for their replacement at site. Any amounts
not recovered from the insurer will be borne by the contractor.

The mobilization advance and plant and machinery advance in (ii) & (iii) above bear
simple interest at the rate of 10 per cent per annum and shall be calculated from the date
of payment to the date of recovery, both days inclusive, on the outstanding amount of
advance. Recovery of such sums advanced shall be made by the deduction from the
contractors bills commencing after first ten per cent of the gross value of the work is
executed and paid, on pro-rata percentage basis to the gross value of the work billed
beyond 10% in such a way that the entire advance is recovered by the time eighty per
cent of the gross value of the contract is executed and paid, together with interest due on
the entire outstanding amount up to the date of recovery of the installment.
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CLAUSES OF CONTRACT

Payment on
Account of Increase
in Prices/Wages
due to Statutory
Order(s)

Payment due to
variation in prices
of materials after
receipt of tender

cPWD
(V) Ifthe circumstances are considered reasonable by the Engineer-in-Charge, the period
mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization
advance and plant and equipment advance may be extended in the discretion of the
Engineer-in-Charge.

CLAUSE 10C

If after submission of the tender, the price of any material incorporated in the works (excluding
the materials covered under Clause 10CA and not being a material supplied from the Engineer-
in-Charge’s stores in accordance with Clause 10 thereof) and/or wages of labour increases
as a direct result of the coming into force of any fresh law, or statutory rule or order (but not
due to any changes of rate in sales tax/VVAT, Central/State Excise/Custom Duty) beyond the
prices/wages prevailing at the time of the last stipulated date of receipt of tenders including
extensions, if any, for the work during contract period including the justified period extended
under the provisions of clause 5 of the contract without any action under clause 2, then the
amount of the contract shall accordingly be varied and provided further that any such increase
shall be limited to the price/wages prevailing at the time of updated stipulated date of completion
considering effect of extra work (extra time to be calculated on prorata basis only as cost of
extra work x stipulated period/tendered amount).

If after submission of the tender, the price of any material incorporated in the works (excluding
the materials covered under Clause 10CA and not being a material supplied from the Engineer-
in-Charge’s stores in accordance with Clause 10 thereof) and/or wages of labour as prevailing
at the time of last stipulated date of receipt of tender including extensions, if any, is decreased
as a direct result of the coming into force of any fresh law or statutory rules or order (but not
due to any changes of rate in sales tax/VAT, Central/State Excise/Custom Duty), Government
shall in respect of materials incorporated in the works (excluding the materials covered under
Clause 10CA and not being material supplied from the Engineer-in-Charge’s stores in
accordance with Clause 10 hereof) and/or labour engaged on the execution of the work after
the date of coming into force of such law statutory rule or order be entitled to deduct from the
dues of the contractor, such amount as shall be equivalent to the difference between the
prices of the materials and/or wages as prevailed at the time of the last stipulated date for
receipt of tenders including extensions if any for the work and the prices of materials and/or
wages of labour on the coming into force of such law, statutory rule or order. This will be
applicable for the contract period including the justified period extended under the provisions
of clause 5 of the contract without any action under clause 2.

Engineer-in-Charge may call books of account and other relevant documents from the contractor
to satisfy himself about reasonability of increase in prices of materials and wages.

The contractor shall, within a reasonable time of his becoming aware of any alteration in the
price of any such materials and/or wages of labour, give notice thereof to the Engineer-in-
Charge stating that the same is given pursuant to this condition together with all information
relating thereto which he may be in position to supply.

For this purpose, the labour component of the work executed during period under consideration
shall be the percentage as specified in Schedule F, of the value of work done during that
period and the increase/decrease in labour shall be considered on the minimum daily wages
in rupees of any unskilled adult male mazdoor, fixed under any law, statutory rule or order.

CLAUSE 10CA

If after submission of the tender, the price of materials specified in Schedule F increases/
decreases beyond the base price(s) as indicated in Schedule F for the work, then the amount
of the contract shall accordingly be varied and provided further that any such variations shall
be effected for stipulated period of Contract including the justified period extended under the
provisions of Clause 5 of the Contract without any action under Clause 2.
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CLAUSES OF CONTRACT

However for work done/during the justified period extended as above, it will be limited to
indices prevailing at the time of updated stipulated date of completion considering the effect
of extra work (extra time to be calculated on pro-rata basis only as cost of extra work x
stipulated period/tendered cost).

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL
shall be determined by the Price indices issued by the Director General, CPWD. For other
items provided in the Schedule ‘F’, this shall be determined by the All India Wholesale Price
Indices of materials as published by Economic Advisor to Government of India, Ministry of
Commerce and Industry. Base price for cement, steel reinforcement, structural steel and
POL shall be as issued under the authority of Director General CPWD applicable for Delhi
including Noida, Gurgaon, Faridabad & Ghaziabad and for other places as issued under the
authority of Zonal Chief Engineer, CPWD and base price of other materials issued by concerned
Zonal chief Engineer and as indicated in Schedule ‘F'. In case, price index of a particular
material is not issued by Ministry of Commerce and Industry, then the price index of nearest
similar material as indicated in Schedule ‘F’ shall be followed.

The amount of the contract shall accordingly be varied for all such materials and will be
worked out as per the formula given below for individual material:-

Adjustment for component of individual material

cl-Cl,
Cl

0

V=PxQXx

where,

V = Variation in material cost i.e. increase or decrease in the amount of
rupees to be paid or recovered.

P = Base Price of material as issued under authority of DG, CPWD or
concerned Zonal Chief Engineer and as indicated in Schedule "F".

For Projects and Original Works

Q = Quantity of material brought at site for bonafide use in the works since
previous bill excluding any such quantity consumed in the deviated
guantity of items beyond deviation limit and extra /substituted item,
paid/to be paid at rates derived on the basis of market rate under
clause 12.2.

For Maintenance Works

Q = Quantity of material brought at site for bonafide use in the works since
previous bill including any such quantity consumed in the deviated
guantity of items beyond deviation limit paid at agreement rate and
extra /substituted item being scheduled items, but excluding non
schedule extra /substituted item paid/to be paid at market rate under
clause 12.2.

Clo = Price index for cement, steel reinforcement bars structural steel and
POL as issued by the DG, CPWD and corresponding to the time of
base price of respective material indicated in Schedule ‘F'. For other
items, if any, provided in Schedule ‘F’, All India Wholesale Price Index
for the material as published by the Economic Advisor to Government
of India, Ministry of Industry and Commerce and corresponding to the
time of base price of respective material indicated in Schedule ‘F’.
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CLAUSES OF CONTRACT

Payment due to
Increase/Decrease
in Prices/Wages
(exculding
materials covered
under clause 10
CA) after Receipt
of Tender for
Works

Cl= Price index for cement, steel reinforcement bars, structural steel and
POL as issued under the authority of DG, CPWD for period under
consideration. For other items, if any, provided in Schedule ‘F’, All
India Wholesale Price Index for the material for period under
consideration as published by Economic Advisor to Government of
India, Ministry of Industry and Commerce.

Note: (i) Inrespect of the justified period extended under the provisions of
clause 5 of the contract without any action under clause 2, the
index prevailing at the time of updated stipulated date of completion
considering the effect of extra work (extra time to be calculated
on prorata basis only as cost of extra work x stipulated period/
tendered cost) shall be considered.

Provided always that provisions of the preceding Clause 10 C shall not be
applicable in respect of Materials covered in this Clause.

(i) Ifduring progress of work or at the time of completion of work, it is
noticed that any material brought at site is in excess of
requirement, then amount of escalation if paid earlier on such
excess quantity of material shall be recovered on the basis of
cost indices as applied at the time of payment of escalation or as
prevailing at the time of effecting recovery, whichever is higher.

(iif) Cement mentioned wherever in this clause includes Cement
component used in RMC brought at site from outside approved
RMC plants, if any.

(v) The date wise record of ready mix concrete shall be kept in a
register and the cement consumption for the same shall be
calculated accordingly.

(V)  If built-up steel items are brought at site from workshop, then the
variation shall be paid for the structural steel up to the period
when the built up item/finished product is brought at site.

CLAUSE10CC

If the prices of materials (not being materials supplied or services rendered at fixed prices by
the department in accordance with clause 10 & 34 thereof) and/or wages of labour required
for execution of the work increase, the contractor shall be compensated for such increase as
per provisions detailed below and the amount of the contract shall accordingly be varied,
subject to the condition that that such compensation for escalation in prices and wages shall
be available only for the work done during the stipulated period of the contract including the
justified period extended under the provisions of clause 5 of the contract without any action
under clause 2. However, for the work done during the justified period extended as above, the
compensation as detailed below will be limited to prices/wages prevailing at the time of
updated stipulated date of completion considering the effect of extra work ( extra time to be
calculated on pro-rata basis only as cost of extra work x stipulated period/tendered cost).
No such compensation shall be payable for a work for which the stipulated period of completion
is equal to or less than the time as specified in Schedule F. Such compensation for escalation
in the prices of materials and labour, when due, shall be worked out based on the following
provisions:-

(i) The base date for working out such escalation shall be the last stipulated date of receipt
of tenders including extension, if any.
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CLAUSES OF CONTRACT

(i) The cost of work on which escalation will be payable shall be reckoned as below :

(@) Gross value of work done up to this quarter : (A)
(b) Gross value of work done up to the last quarter : B)
(c) Gross value of work done since previous quarter (A-B) ©
(d) Full assessed value of Secured Advance (excluding materials

Covered under Clause 10 CA) fresh paid in this quarter : D)
(e) Full assessed value of Secured Advance (excluding materials

Covered under Clause 10 CA) recovered in this quarter : (E)
() Fullassessed value of Secured Advance for which escalation

Payable in this quarter (D-E): (3]
(9) Advance payment made during this quarter: Q)
(h) Advance payment recovered during this quarter: H)
(i) Advance payment for which escalation is payable in this Quarter(G-H): ()]
() Extraitems/deviated quantities of items paid as per Clause 12

Based on prevailing market rates during this quarter: Q)

Then, M = C+F+l-J

N = 0.85M

(k) Less cost of material supplied by the department as per

Clause 10 and recovered during the quarter (K)

() Less cost of services rendered at fixed charges as per Clause
34 and recovered during the quarter L)

Cost of work for which escalation is applicable:
W=N-(K+L)

(i) Components for materials (except cement, reinforcement bars, structural steel, POL or
other materials covered under clause 10 CA) labour, etc. shall be pre-determined for
every work and incorporated in the conditions of contract attached to the tender papers
included in Schedule ‘F'. The decision of the Engineer-in-Charge in working out such
percentage shall be binding on the contractors.

(iv) The compensation for escalation for other materials (excluding cement, reinforcement
bars, structural steel, POL or other materials covered under clause 10 CA) shall be
worked as per the formula given below:-

(@ Adjustment for civil component (except cement, structural steel, reinforcement bars,
POL and other materials covered under clause 10CA) / electrical component of
construction ‘Materials’

Xm MI-MI,
Vm= W X X
100 Ml
Vm = Variation in material cost i.e. increase or decrease in the amount in
rupees to be paid or recovered.
w = Cost of Work done worked out as indicated in sub-para (ii) of Clause
10CC.
Xm = Component of ‘materials’ (except cement, structural steel, reinforcement

bars POL and other materials covered under clause10CA) expressed as
percent of the total value of work.

M = All India Wholesale Price Index for civil component/electrical component*
of construction material as worked out on the basis of All India Wholesale
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CLAUSES OF CONTRACT

cCPWD

Price Index for Individual Commaodities/ Group Items for the period under
consideration as published by Economic Advisor to Govt. of India, Ministry
of Industry & Commerce and applying weightages to the Individual
Commodities/Group Items. (In respect of the justified period extended
under the provisions of clause 5 of the contract without any action under
clause 2, the index prevailing at the time of updated stipulated date of
completion considering the effect of extra work (extra time to be calculated
on prorata basis only as cost of extra work x stipulated period/tendered
cost, shall be considered.)

M = All India Wholesale Price Index for civil component/electrical component*
of construction material as worked out on the basis of All India Wholesale
Price Index for Individual Commodities/Group Items valid on the last
stipulated date of receipt of tender including extension, if any, as published
by the Economic Advisor to Govt. of India, Ministry of Industry &
Commerce and applying weightages to the Individual Commodities/Group
items.

*Note: relevant component only will be applicable.

(V) The following principles shall be followed while working out the indices mentioned in para
(iv) above.

(@)

()

The compensation for escalation shall be worked out at quarterly intervals and shall
be with respect to the cost of work done as per bills paid during the three calendar
months of the said quarter. The dates of preparation of bills as finally entered in the
Measurement Book by the Assistant Engineer/ date of submission of bill finally by
the contractor to the department in case of computerised measurement books shall
be the guiding factor to decide the bills relevant to the quarterly interval. The first
such payment shall be made at the end of three months after the month (excluding
the month in which tender was accepted) and thereafter at three months’interval. At
the time of completion of the work, the last period for payment might become less
than 3 months, depending on the actual date of completion.

The index (MI/FI etc.) relevant to any quarter/period for which such compensation is
paid shall be the arithmetical average of the indices relevant to the three calendar
months. If the period up to date of completion after the quarter covered by the last
such installment of payment, is less than three months, the index Ml and Fl shall be
the average of the indices for the months falling within that period.

(viy The compensation for escalatioanor IabourEIhall_Ilbe worked out as per the formula given

below:- 0
VL= W X X
100 Ll
VL Variation in labour cost i.e. amount of increase or decrease in rupees to
be paid or recovered.
w Value of work done, worked out as indicated in sub-para (ii) above.
Y Component of labour expressed as a percentage of the total value of the
work.
LI : Minimum wage in rupees of an unskilled adult male mazdoor, fixed under

any law, statutory rule or order as applicable on the last date of the
quarter previous to the one under consideration. (In respect of the justified
period extended under the provisions of clause 5 of the contract without
any action under clause 2, the minimum wage prevailing on the last date
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CLAUSES OF CONTRACT

of quarter previous to the quarter pertaining to updated stipulated?j‘grenof
Completion considering the effect of extra work (extra time to be calculated
on prorata basis only as cost of extra work x stipulated period/tendered
cost, shall be considered.)

LI, : Minimum daily wage in rupees of an unskilled adult male mazdoor,
fixed under any law, statutory rule or order as on the last stipulated
date of receipt of tender including extension, if any.

(vii) The following principles will be followed while working out the compensation as per sub-
para (vi) above.

(@ The minimum wage of an unskilled male mazdoor mentioned in sub-para (vi) above
shall be the higher of the wage notified by Government of India, Ministry of Labour
and that notified by the local administration both relevant to the place of work and
the period of reckoning.

(b) The escalation for labour also shall be paid at the same quarterly intervals when
escalation due to increase in cost of materials is paid under this clause. If such
revision of minimum wages takes place during any such quarterly intervals, the
escalation compensation shall be payable at revised rates only for work done in
subsequent quarters;

(c) Irrespective of variations in minimum wages of any category of labour, for the purpose
of this clause, the variation in the rate for an unskilled adult male mazdoor alone
shall form the basis for working out the escalation compensation payable on the
labour component.

(viii) In the event the price of materials and/or wages of labour required for execution of the
work decrease/s, there shall be a downward adjustment of the cost of work so that such
price of materials and/or wages of labour shall be deductible from the cost of work under
this contract and in this regard the formula herein before stated under this Clause 10CC
shall mutatis mutandis apply, provided that:

(@ no such adjustment for the decrease in the price of materials and/or wages of labour
aforementioned would be made in case of contracts in which the stipulated period of
completion of the work is equal to or less than the time as specified in Schedule ‘F’.

(b) the Engineer-in-Charge shall otherwise be entitled to lay down the procedure by
which the provision of this sub-clause shall be implemented from time to time and
the decision of the Engineer-in-Charge in this behalf shall be final and binding on the
contractor.

(ix) Provided always that:-

(@ Where provisions of clause 10CC are applicable, provisions of clause 10C will not be
applicable but provisions of clause 10CA will be applicable.

(b) Where provisions of clause 10CC are not applicable, provisions of clause 10C and
10CA will become applicable.

Note: Updated stipulated date of completion (period of completion plus extra time for extra
work for compensation under clause 10C, 10CA and 10CC, the factor of 1.25 taken into
account for calculating the extra time under clause 12.1 for extra time shall not be
considered while calculating the updated stipulated date of completion for this purpose
in clause 10C, clause 10CA, and clause 10CC.

CLAUSE 10D
Dismantled The contractor shall treat all materials obtained during dismantling of a structure, excavation
Material Govt. of the site for a work, etc. as Government’s property and such materials shall be disposed off
Property to the best advantage of Government according to the instructions in writing issued by the

Engineer-in-Charge.
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CLAUSES OF CONTRACT

CLAUSE 11
Work to be The contractor shall execute the whole and every part of the work in the most substantial and
Executedin workmanlike manner both as regards materials and otherwise in every respect in strict
Accordance with accordance with the specifications. The contractor shall also conform exactly, fully and

Specifications,
Drawings, Orders
etc.

faithfully to the design, drawings and instructions in writing in respect of the work signed by
the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the
contract documents together with specifications, designs, drawings and instructions as are
not included in the standard specifications of Central Public Works Department specified in
Schedule ‘F’ orin any Bureau of Indian Standard or any other, published standard or code or,
Schedule of Rates or any other printed publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and diligence
execute and maintain the works and provide all labour and materials, tools and plants including
for measurements and supervision of all works, structural plans and other things of temporary
or permanent nature required for such execution and maintenance in so far as the necessity
for providing these, is specified or is reasonably inferred from the contract. The Contractor
shall take full responsibility for adequacy, suitability and safety of all the works and methods
of construction.

CLAUSE 12:

Deviations/ The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions

Variations Extent to, or substitutions for the original specifications, drawings, designs and instructions that

and Pricing may appear to him to be necessary or advisable during the progress of the work, and (ii) to
omit a part of the works in case of non-availability of a portion of the site or for any other
reasons and the contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-Charge and such alterations,
omissions, additions or substitutions shall form part of the contract as if originally provided
therein and any altered, additional or substituted work which the contractor may be directed
to do in the manner specified above as part of the works, shall be carried out by the contractor
on the same conditions in all respects including price on which he agreed to do the main
work except as hereafter provided.

The completion cost of any agreement for Maintenance works including works of upgradation,
aesthetic, special repair, addition/ alteration shall not exceed 1.25 times of Tendered amount.

12.1 The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered, be extended, if requested
by the contractor, as follows :

(i) Inthe proportion which the additional cost of the altered, additional or substituted
work, bears to the original tendered value plus

(i) 25% of the time calculated in (i) above or such further additional time as may be
considered reasonable by the Engineer-in-Charge.

12.2 A. For Project and original works:

Deviation, Extra In the case of extra item(s) (items that are completely new, and are in addition to

Items and Pricing the items contained in the contract), the contractor may within fifteen days of
receipt of order or occurrence of the item(s) claim rates, supported by proper analysis,
for the work and the engineer-in-charge shall within prescribed time limit of the
receipt of the claims supported by analysis, after giving consideration to the analysis
of the rates submitted by the contractor, determine the rates on the basis of the
market rates and the contractor shall be paid in accordance with the rates so
determined.

160 Years of Engineering Excellence m



wfer s

[CM 11

SHER WMAET iR 3 &R e 9 R 1 R 1 & IId A1 B [ ave A
@ AU, Y53 AR HRIRIYY ST I AT BT | ShaR AfWdhed, AR AR TRAED
SRR gRT SXIEIRT B & Fr H foRad srgaell &l |el ave 3, Yoid : iR e
W YT BT 3R SHEAR Bl SHT BTG DI b Tl [ A, sifided avd iR
U IR 1 ST T H A B A At i & wee fafrder § wnfya
T Bl A1 [T AR A G-I AT fhT 310 Jah1iRId Aeh AT AiRdT A1 &% gl AT
3 ¥ 3 IfedAad DIS 31 Jfad FHRM ¥ 7 8I, I Afed 41 Yoob faq ST |

TIHER S B FIGETHI DT YTl DI AR BT BT Twra 3R SARET0T G AT IR giRs™
ARGHD I IR e Td JARET0T o fo1q SFuferet oIl SiR SRRy ebfcl 1 31 ey
JUA PRIV I 578 I PR FfE 81 AT S H VAT A AWM 8T | ShaR
fFmior 7 AR &R |1 Bl 1 TR, SUGETdT AR GRe B R RTRERT o |

[k.M 12

12-1

12-2

RHATIS SolER Bl ARHR 8R1 6 a8 (1) 7t fafrden, s, sifidedi, oiik argaen
# O gRacH, fadi, uRag=, IRReIus SR AdhdT 8 ST a8 &1 &1 T & QIR Maeadh
31eraT I |HS | 31 (2) BRI & fhef) 9T & Srueterdr AT fagi 3 RN | S
B Y 91T DI BT FHAT & IR SHIR WRATD FOIR gRT SaeiRa forRaa fa=dt @Y
TN B TTwY B B B folg e BRI IR U uRaci, faelid, gRag= ar gfcremas
B D 9T BT IR g8 g AT ST b I Ugel | & Joid : S H faem o 3iR fhef
A1 gRRafcia, sifciRem, afcrRenfid BRI &I HR-I & 9 & WU 3 IuGa M FTAR
FT SHeR Bl fFder f&am 71 81 4@, Saer gRy fr=iferRad & srear & &1 & forg
T fHy Ty ou AT &R dvE 9 S wat R fhar S |

I=1, Wigd, IR A=, SISl / I8 etHl Afed SFReTT BRI & forg fhel SRR 1 ofar
amra ffdac R &1 1.25 1 | @1fd T8 BN

If amer fBy o 32 e & srv, Fffe qea ¥ 9 e, sifaRed, amma g
2 Tl SHAR & IR B W BII YRT HR1 BT FHY IR SFRAR IQTAT ST i—

i uRafda, sifaRed a1 aforenfia o @ aifdRed arma &1 o Hfafea qea 4
ST 37T BT |

(i) ST (i) 7 FrepTel MY T BT 25 U AT VAT ATRET THI ST HRATTD SollRR
S Ty |

& UREST Od T Fi BT & forg

sifaRad #&t & At # (S 7 guiqar =3 & aen dfaer # fifea 7gi & aifaRea 8)
SHEAR AT TS B AT HGT & 8 & 15 o & W, faRrelvor qe & &7 arar
PR DT & TAT TRATEID I fageryor afed sl o witq &1 FuiRa ww dmr
% IR SHER FRT UK &R ATVl R IR 33 & U¥an] 9ok &R S AR TR
R EiRT ST Tl SHIR BT I 59 TR FEiRT IR ¥ SR fHar Smeam |
gferenfd 7l & AMel # (@ 7 g o1ifres wfoRenmu= & arer rerar dfaer # o
DI AT B QAT TR YT AT 1) BRR A (FRefid @ S areft) qem uforenfod
qe & fog A &) @1 fe=forRad O & Sfeafea < @ FeiRa fear smom |

fofuni®kk] uD"kk
vknkk vkfn di
vullkj dk;! fu'iknu

fopyu@wUrj Ihek
Vvkj dher fuekk].k

fopyu] vfrfjDr en:
rik dher fuekkj.k

ORI Ichedl & 160 ay



CLAUSES OF CONTRACT

Deviation,
Substituted Items,
Pricing

Deviation,
Deviated Quantities,
Pricing

For Maintenance works including works of upgradation, aesthetic, special repair,
addition/ alteration:

In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates
items), these shall be paid as per the schedule rate plus cost index (at the time of
tender) plus/minus percentage above/ below quoted contract amount.

Payment of Extra items in case of non-schedule items (Non-DSR items) shall be
made as per the prevailing market rate.

For Project and original works:

In the case of substituted items (items that are taken up with partial substitution or
in lieu of items of work in the contract), the rate for the agreement item (to be
substituted) and substituted item shall also be determined in the manner as
mentioned in the following para.

(@) If the market rate for the substituted item so determined is more than the
market rate of the agreement item (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item (to
be substituted) so increased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).

(b) If the market rate for the substituted item so determined is less than the
market rate of the agreement item (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item (to
be substituted) so decreased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).

For Maintenance works including works of upgradation, aesthetic, special repair,
addition/ alteration:

In the case of Substitute Item(s) being the schedule items (Delhi Schedule of
Rates items), these shall be paid as per the schedule rate plus cost index (at the
time of tender) plus/minus percentage above/ below quoted contract amount.
Payment of Substitute in case of non-schedule items (Non-DSR items) shall be
made as per the prevailing market rate.

For Project and original works:

In the case of contract items, substituted items, contract cum substituted items,
which exceed the limits laid down in schedule F, the contractor may within fifteen
days of receipt of order or occurrence of the excess, claim revision of the rates,
supported by proper analysis for the work in excess of the above mentioned limits,
provided that if the rates so claimed are in excess of the rates specified in the
schedule of quantities, the Engineer-in-Charge shall within prescribed time limit of
receipt of the claims supported by analysis, after giving consideration to the analysis
of the rates submitted by the contractor, determine the rates on the basis of the
market rates and the contractor shall be paid in accordance with the rates so
determined.

For Maintenance works including works of upgradation, aesthetic, special repair,
addition/ alteration:

In the case of contract items, which exceed the limits laid down in schedule F, the
contractor shall be paid rates specified in the schedule of quantities.
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CLAUSES OF CONTRACT

12.3

12.4

12.5

12.6

cPWD
The prescribed time limits for finalising rates for Extra Item(s), Substitute Item(s)
and Deviated Quantities of contract items are as under:

(i) Ifthe Tendered value of work is up to Rs. 45 lac : 30 days.
(i) If the Tendered value of work is more than Rs 45 lac and

up to Rs. 2.5 Crore : 45 days.
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 60 days.

A. For Project and original works:

The provisions of the preceding paragraph shall also apply to the decrease in the
rates of items for the work in excess of the limits laid down in Schedule F, and the
Engineer-in-Charge shall after giving notice to the contractor within one month of
occurrence of the excess and after taking into consideration any reply received
from him within fifteen days of the receipt of the notice, revise the rates for the work
in question within one month of the expiry of the said period of fifteen days having
regard to the market rates.

B. For Maintenance works including works of upgradation, aesthetic, special repair,
addition/ alteration:

In case of decrease in the rates prevailing in the market of items for the work in
excess of the limits laid down in Schedule F, the Engineer-in-Charge shall after
giving notice to the contractor within one month of occurrence of the excess and
after taking into consideration any reply received from him within fifteen days of the
receipt of the notice, revise the rates for the work in question within one month of
the expiry of the said period of fifteen days having regard to the market rates.

The contractor shall send to the Engineer-in-Charge once every three months, an up to
date account giving complete details of all claims for additional payments to which the
contractor may consider himself entitled and of all additional work ordered by the
Engineer-in-Charge which he has executed during the preceding quarter failing which
the contractor shall be deemed to have waived his right. However, the Superintending
Engineer may authorise consideration of such claims on merits.

For the purpose of operation of Schedule “F”, the following works shall be treated as
works relating to foundation unless & otherwise defined in the contract:

(i) For Buildings : All works up to 1.2 metres above ground level or up to floor 1 level
whichever is lower.

(i) For abutments, piers and well staining : All works up to 1.2 m above the bed level.

(iii) For retaining walls, wing walls, compound walls, chimneys, over head reservoirs/
tanks and other elevated structures : All works up to 1.2 metres above the ground
level.

(v) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up to 1.2
metres above the ground level.

(V) For basement: All works up to 1.2 m above ground level or up to floor 1 level
whichever is lower.

(vi) For Roads, all items of excavation and filling including treatment of sub base.

Any operation incidental to or necessarily has to be in contemplation of tenderer while
filing. tender, or necessary for proper execution of the item included in the Schedule of
quantities or in the schedule of rates mentioned above, whether or not, specifically
indicated in the description of the item and the relevant specifications, shall be deemed
to be included in the rates quoted by the tenderer or the rate given in the said schedule
of rates, as the case may be. Nothing extra shall be admissible for such operations.
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CLAUSES OF CONTRACT

Foreclosure of CLAUSE 13

contract due to If at any time after acceptance of the tender, Engineer-in-charge shall decide to abandon or
Abandonment or reduce the scope of the works for any reason whatsoever and hence not require the whole or
Reduction in any part of the works to be carried out, the Engineer-in-Charge shall give notice in writing to
Scope of Work that effect to the contractor and the contractor shall act accordingly in the matter. The contractor

shall have no claim to any payment of compensation or otherwise whatsoever, on account of
any profit or advantage which he might have derived from the execution of the works in full but
which he did not derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates, full amount for works executed at site and, in
addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder
mentioned which could not be utilized on the work to the full extent in view of the foreclosure;

() Any expenditure incurred on preliminary site work, e.g. temporary access roads,
temporary labour huts, staff quarters and site office; storage accommodation and water
storage tanks.

(il Government shall have the option to take over contractor’s materials or any part thereof
either brought to site or of which the contractor is legally bound to accept delivery from
suppliers (for incorporation in or incidental to the work) provided, however Government
shall be bound to take over the materials or such portions thereof as the contractor does
not desire to retain. For materials taken over or to be taken over by Government, cost of
such materials as detailed by Engineer-in- Charge shall be paid. The cost shall, however,
take into account purchase price, cost of transportation and deterioration or damage
which may have been caused to materials whilst in the custody of the contractor.

(iii) 1f any materials supplied by Government are rendered surplus, the same except normal
wastage shall be returned by the contractor to Government at rates not exceeding those
at which these were originally issued, less allowance for any deterioration or damage
which may have been caused whilst the materials were in the custody of the contractor.
In addition, cost of transporting such materials from site to Government stores, if so
required by Government, shall be paid.

(v) Reasonable compensation for transfer of T & P from site to contractor’'s permanent
stores or to his other works, whichever is less. If T & P are not transported to either of the
said places, no cost of transportation shall be payable.

(v Reasonable compensation for repatriation of contractor’s site staff and imported labour
to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account,
wage books, time sheets and other relevant documents and evidence as may be necessary
to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the
cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the
work as per accepted tender less the cost of work actually executed under the contract and
less the cost of contractor’'s materials at site taken over by the Government as per item (i)
above. Provided always that against any payments due to the contractor on this account or
otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any
outstanding balances due from the contractor for advance paid in respect of any tool, plants
and materials and any other sums which at the date of termination were recoverable by the
Government from the contractor under the terms of the contract.

A compensation for such eventuality, on account of damages etc. shall be payable @ 0.5%
of cost of work remaining incomplete on date of closure i.e. total stipulated cost of the work
less the cost of work actually executed under the contract shall be payable.
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CLAUSES OF CONTRACT

Carrying out part Clause 14

work atrisk & cost
of contractor

If contractor:

(i) Atany time makes default during currency of work or does not execute any part of the
work with due diligence and continues to do so even after a notice in writing of 7 days in
this respect from the Engineer-in-Charge; or

(i) Commits default in complying with any of the terms and conditions of the contract and
does not remedy it or takes effective steps to remedy it within 7 days even after a notice
in writing is given in that behalf by the Engineer-in-Charge; or

Fails to complete the work(s) or items of work with individual dates of completion, on or
before the date(s) so determined, and does not complete them within the period specified
in the notice given in writing in that behalf by the Engineer-in-Charge.

The Engineer- in-Charge without invoking action under clause 3 may, without prejudice to any
other right or remedy against the contractor which have either accrued or accrue thereafter to
Government, by a notice in writing to take the part work / part incomplete work of any item(s)
out of his hands and shall have powers to:

(@) Take possession of the site and any materials, constructional plant, implements,
stores, etc., thereon; and/or

(b) Carry out the part work / part incomplete work of any item(s) by any means at the
risk and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor
for completion of the part work/ part incomplete work of any item(s) taken out of his hands
and execute at the risk and cost of the contractor, the liability of contractor on account of
loss or damage suffered by Government because of action under this clause shall not exceed
10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work done
in all respect in the same manner and at the same rate as if it had been carried out by the
original contractor under the terms of his contract, the value of contractor's materials taken
over and incorporated in the work and use of plant and machinery belonging to the contractor.
The certificate of the Engineer-in-Charge as to the value of work done shall be final and
conclusive against the contractor provided always that action under this clause shall only be
taken after giving notice in writing to the contractor. Provided also that if the expenses incurred
by the department are less than the amount payable to the contractor at his agreement
rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by Government in completing the part
work/ part incomplete work of any item(s) or the excess loss of damages suffered or may be
suffered by Government as aforesaid after allowing such credit shall without prejudice to any
other right or remedy available to Government in law or per as agreement be recovered from
any money due to the contractor on any account, and if such money is insufficient, the
contractor shall be called upon in writing and shall be liable to pay the same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the
Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials,
constructional plant, implements, temporary building at site etc. and adjust the proceeds of
sale thereof towards the dues recoverable from the contractor under the contract and if
thereafter there remains any balance outstanding, it shall be recovered in accordance with
the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall
have no claim to compensation for any loss sustained by him by reason of his having purchased
or procured any materials or entered into any engagements or made any advance on any
account or with a view to the execution of the work or the performance of the contract.
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CLAUSES OF CONTRACT

Suspension of CLAUSE 15

Work

(i)

(if)

(i)

The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose
decision shall be final and binding on the contractor) suspend the progress of the works
or any part thereof for such time and in such manner as the Engineer-in-Charge may
consider necessary so as not to cause any damage or injury to the work already done or
endanger the safety thereof for any of the following reasons:

(@ on account of any default on the part of the contractor or;

(b) for proper execution of the works or part thereof for reasons other than the default of
the contractor; or

(c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works
to the extent necessary and carry out the instructions given in that behalf by the
Engineerin- Charge.

If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

(@ the contractor shall be entitled to an extension of time equal to the period of every
such suspension PLUS 25%, for completion of the item or group of items of work for
which a separate period of completion is specified in the contract and of which the
suspended work forms a part, and;

(b) If the total period of all such suspensions in respect of an item or group of items or
work for which a separate period of completion is specified in the contract exceeds
thirty days, the contractor shall, in addition, be entitled to such compensation as the
Engineer-in- Charge may consider reasonable in respect of salaries and/or wages
paid by the contractor to his employees and labour at site, remaining idle during the
period of suspension, adding thereto 2% to cover indirect expenses of the contractor
provided the contractor submits his claim supported by details to the Engineer-in-
Charge within fifteen days of the expiry of the period of 30 days.

If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more
than three months at a time, except when suspension is ordered for reason (a) in sub-
para (i) above, the contractor may after receipt of such order serve a written notice on the
Engineer-in-Charge requiring permission within fifteen days from receipt by the Engineer-
in-Charge of the said notice, to proceed with the work or part thereof in regard to which
progress has been suspended and if such permission is not granted within that time, the
contractor, if he intends to treat the suspension, where it affects only a part of the works
as an omission of such part by Government or where it affects whole of the works, as an
abandonment of the works by Government, shall within ten days of expiry of such period
of 15 days give notice in writing of his intention to the Engineer-in-Charge. In the event of
the contractor treating the suspension as an abandonment of the contract by Govern-
ment, he shall have no claim to payment of any compensation on account of any profit or
advantage which he might have derived from the execution of the work in full but which he
could not derive in consequence of the abandonment. He shall, however, be entitled to
such compensation, as the Engineer-in-Charge may consider reasonable, in respect of
salaries and/or wages paid by him to his employees and labour at site, remaining idle in
consequence adding to the total thereof 2% to cover indirect expenses of the contractor
provided the contractor submits his claim supported by details to the Engineer-in-Charge
within 30 days of the expiry of the period of 3 months.
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CLAUSES OF CONTRACT

Compensation in CLAUSE15A
case of Delay of
Supply of Material
by Govt.

The contractor shall not be entitled to claim any compensation from Government for the loss
suffered by him on account of delay by Government in the supply of materials in schedule 'B'
where such delay is covered by the difficulties relating to the supply of wagons, force majeure
or any reasonable cause beyond the control of the Government.

This clause 15 A will not be applicable for works where no material is stipulated.

CLAUSE 16
Actionin case Work All works under or in course of execution or executed in pursuance of the contract, shall at all
not done times be open and accessible to the inspection and supervision of the Engineer-Incharge, his
as per authorized subordinates in charge of the work and all the superior officers, officer of the Quality
Specifications Assurance Unit of the Department or any organization engaged by the Department for Quality
Assurance and of the Chief Technical Examiner’s Office, and the contractor shall, at all times,
during the usual working hours and at all other times at which reasonable notice of the visit of
such officers has been given to the contractor, either himself be present to receive orders and
instructions or have a responsible agent duly accredited in writing, present for that purpose.
Orders given to the Contractor’'s agent shall be considered to have the same force as if they
had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates incharge of the work
or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or the
officers of the organization engaged by the Department for Quality Assurance or to the Chief
Technical Examiner or his subordinate officers, that any work has been executed with unsound,
imperfect, or unskillful workmanship, or with materials or articles provided by him for the execution
of the work which are unsound or of a quality inferior to that contracted or otherwise not in
accordance with the contract, the contractor shall, on demand in writing which shall be made
within twelve months (six months in the case of work costing Rs. 10 Lac and below except road
work) of the completion of the work from the Engineer-in-Charge specifying the work, materials
or articles complained of notwithstanding that the same may have been passed, certified and
paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as
the case may require or as the case may be, remove the materials or articles so specified and
provide other proper and suitable materials or articles at his own charge and cost. In the event
of the failing to do so within a period specified by the Engineer-in- Charge in his demand
aforesaid, then the contractor shall be liable to pay compensation at the same rate as under
clause 2 of the contract (for non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable
under the contract but may accept such items at reduced rates as the authority specified in
schedule ‘F’ may consider reasonable during the preparation of on account bills or final bill if the
item is so acceptable without detriment to the safety and utility of the item and the structure or
he may reject the work outright without any payment and/or get it and other connected and
incidental items rectified, or removed and re-executed at the risk and cost of the contractor.
Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be final
and binding on the contractor.

CLAUSE 17
Contractor Liable If the contractor or his working people or servants shall break, deface, injure or destroy any
for Damages, part of building in which they may be working, or any building, road, road kerb, fence,
defects during enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or
defect liability grassland, or cultivated ground contiguous to the premises on which the work or any part
period is being executed, or if any damage shall happen to the work while in progress, from any
cause whatever or if any defect, shrinkage or other faults appear in the work within twelve
months (six months in the case of work costing Rs. Ten lacs and below except road work)
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CLAUSES OF CONTRACT

after a certificate final or otherwise of its completion shall have been given by the Engineer-
in-Charge as aforesaid arising out of defect or improper materials or workmanship the
contractor shall upon receipt of a notice in writing on that behalf make the same good at his
own expense or in default the Engineer-in-Charge cause the same to be made good by
other workmen and deduct the expense from any sums that may be due or at any time
thereafter may become due to the contractor, or from his security deposit or the proceeds of
sale thereof or of a sufficient portion thereof. The security deposit of the contractor shall not
be refunded before the expiry of twelve months (six months in the case of work costing
Rs. Ten lacs and below except road work) after the issue of the certificate final or otherwise,
of completion of work, or till the final bill has been prepared and passed whichever is later.
Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the
security deposit is sufficient, to meet all liabilities of the contractor under this contract, half of
the security deposit will be refundable after six months and the remaining half after twelve
months of the issue of the said certificate of completion or till the final bill has been prepared
and passed whichever is later.

In case of Maintenance and Operation works of E&M services, the security deposit deducted
from contractors shall be refunded within one month from the date of final payment or within
one month from the date of completion of the maintenance contract whichever is earlier.

CLAUSE 18
Contractor to The contractor shall provide at his own cost all materials (except such special materials, if
Supply Tools & any, as may in accordance with the contract be supplied from the Engineer-in-Charge’s
Plants etc. stores), machinery, tools & plants as specified in schedule F. In addition to this, appliances,

implements, other plants, ladders, cordage, tackle, scaffolding and temporary works required
for the proper execution of the work, whether original, altered or substituted and whether
included in the specifications or other documents forming part of the contract or referred to
in these conditions or not, or which may be necessary for the purpose of satisfying or
complying with the requirements of the Engineer-in-Charge as to any matter as to which
under these conditions he is entitled to be satisfied, or which he is entitled to require
together with carriage therefore to and from the work. The contractor shall also supply
without charge the requisite number of persons with the means and materials, necessary
for the purpose of setting out works, and counting, weighing and assisting the measurement
for examination at any time and from time to time of the work or materials. Failing his so
doing, the same may be provided by the Engineer-in-Charge at the expense of the contractor
and the expenses may be deducted, from any money due to the contractor, under this
contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or of
a sufficient portions thereof.

CLAUSE 18A
Recovery of In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Compensation paid Workmen’s Compensation Act, 1923, Government is obliged to pay compensation to a
to Workmen workman employed by the contractor, in execution of the works, Government will recover

from the contractor, the amount of the compensation so paid; and, without prejudice to the
rights of the Government under sub-section (2) of Section 12, of the said Act, Government
shall be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by Government to the contractor whether under this
contract or otherwise. Government shall not be bound to contest any claim made against
it under sub-section (1) of Section 12, of the said Act, except on the written request of the
contractor and upon his giving to Government full security for all costs for which Government
might become liable in consequence of contesting such claim.
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CLAUSES OF CONTRACT

CLAUSE 18B
Ensuring In every case in which by virtue of the provisions of the Contract Labour (Regulation and
Payment and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules,
Amenities to 1971, Government is obliged to pay any amounts of wages to a workman employed by the
Workers if contractor in execution of the works, or to incur any expenditure in providing welfare and
Contractor fails health amenities required to be provided under the above said Act and the rules under Clause

19H or under the C.P.W.D. Contractor’s Labour Regulations, or under the Rules framed by
Government from time to time for the protection of health and sanitary arrangements for
workers employed by C.P.W.D. Contractors, Government will recover from the contractor, the
amount of wages so paid or the amount of expenditure so incurred; and without prejudice to
the rights of the Government under sub-section(2) of Section 20, and sub-section (4) of
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Government shall be
at liberty to recover such amount or any part thereof by deducting it from the security deposit
or from any sum due by Government to the contractor whether under this contract or otherwise
Government shall not be bound to contest any claim made against it under sub-section (1) of
Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of the
contractor and upon his giving to the Government full security for all costs for which Government
might become liable in contesting such claim.

CLAUSE 19
Labour Laws to The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 1970, and
be complied by the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement
the Contractor of the work, and continue to have a valid license until the completion of the work. The contractor

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and
other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.

CLAUSE 19A
No labour below the age of fourteen years shall be employed on the work.

CLAUSE 19B
Payment of Wages Payment of wages:

(i) The contractor shall pay to labour employed by him either directly or through
subcontractors, wages not less than fair wages as defined in the C.P.W.D. Contractor’s
Labour Regulations or as per the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules,
1971, wherever applicable.

(i) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause
to be paid fair wage to labour indirectly engaged on the work, including any labour engaged
by his sub-contractors in connection with the said work, as if the labour had been
immediately employed by him.

(iii) Inrespect of all labour directly or indirectly employed in the works for performance of the
contractor’s part of this contract, the contractor shall comply with or cause to be complied
with the Central Public Works Department contractor’'s Labour Regulations made by
Government from time to time in regard to payment of wages, wage period, deductions
from wages recovery of wages not paid and deductions unauthorizedly made, maintenance
of wage books or wage slips, publication of scale of wages and other terms of employment,
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CLAUSES OF CONTRACT

)

cPWD
inspection and submission of periodical returns and all other matters of the like nature or
as per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the
Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

@

()

V)

(Vi)

The Engineer-in-Charge concerned shall have the right to deduct from the moneys
due to the contractor any sum required or estimated to be required for making good
the loss suffered by a worker or workers by reason of non-fulfilment of the conditions
of the contract for the benefit of the workers, non-payment of wages or of deductions
made from his or their wages which are not justified by their terms of the contract or
non-observance of the Regulations.

Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is
bound to allow to the labours directly or indirectly employed in the works one day
rest for 6 days continuous work and pay wages at the same rate as for duty. In the
event of default, the Engineer-in-Charge shall have the right to deduct the sum or
sums not paid on account of wages for weekly holidays to any labours and pay the
same to the persons entitled thereto from any money due to the contractor by the
Engineer-in-Charge concerned.

In the case of Union Territory of Delhi, however, as the all inclusive minimum daily
wages fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/
43884-91, dated 31-12-1979 as amended from time to time are inclusive of wages for
the weekly day of rest, the question of extra payment for weekly holiday would not
arise.

The contractor shall comply with the provisions of the Payment of Wages Act, 1936,
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation
Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the
Contractor’s Labour (Regulation and Abolition) Act 1970, or the modifications thereof
or any other laws relating thereto and the rules made thereunder from time to time.

The contractor shall indemnify and keep indemnified Government against payments
to be made under and for the observance of the laws aforesaid and the C.P.W.D.
Contractor’s Labour Regulations without prejudice to his right to claim indemnity
from his sub-contractors.

(vi) The laws aforesaid shall be deemed to be a part of this contract and any breach

thereof shall be deemed to be a breach of this contract.

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher

than such wage, such wage shall be paid by the contractor to the workmen directly
without the intervention of Jamadar and that Jamadar shall not be entitled to deduct
or recover any amount from the minimum wage payable to the workmen as and by
way of commission or otherwise.

(ix) The contractor shall ensure that no amount by way of commission or otherwise is

deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance of the
contractor’s part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per C.P.W.D. Safety Code framed from time to time and shall at his
own expense provide for all facilities in connection therewith. In case the contractor fails to
make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a
penalty of Rs.200/- for each default and in addition, the Engineer-in- Charge shall be at
liberty to make arrangement and provide facilities as aforesaid and recover the costs incurred
in that behalf from the contractor.
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CLAUSES OF CONTRACT

CLAUSE 19D
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge, a
true statement showing in respect of the second half of the preceding month and the first half
of the current month respectively:-

(1) the number of labourers employed by him on the work,
(2) theirworking yours,
(3) the wages paid to them,

(4) the accidents that occurred during the said fornight showing the circumstances under
which they happened and the extent of damage and injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit according to
Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Government, a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the Divisional
Officer shall be final in deducting from any bill due to the contractor, the amount levied as fine
and be binding on the contractor.

CLAUSE 19E
In respect of all labour directly or indirectly employed in the works for the performance of the
contractor’s part of this contract, the contractor shall comply with or cause to be complied
with all the rules framed by Government from time to time for the protection of health and
sanitary arrangements for workers employed by the Central Public Works Department and
its contractors.

CLAUSE19F
Leave and pay during leave shall be regulated as follows:-

1. Leave:

(i) inthe case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and
including the day of delivery and 4 weeks following that day,

(i) inthe case of miscarriage - upto 3 weeks from the date of miscarriage.
2. Pay:

() inthe case of delivery - leave pay during maternity leave will be at the rate of the
women'’s average daily earnings, calculated on total wages earned on the days when
full time work was done during a period of three months immediately preceding the
date on which she gives notice that she expects to be confined or at the rate of
Rupee one only a day whichever is greater.

(i) inthe case of miscarriage - leave pay at the rate of average daily earning calculated
on the total wages earned on the days when full time work was done during a period
of three months immediately preceding the date of such miscarriage.

3. Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has been employed
for a total period of not less than six months immediately preceding the date on which
she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as
shown in appendix -1 and Il, and the same shall be kept at the place of work.
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CLAUSES OF CONTRACT

CLAUSE 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of
the Central Public Works Department, Contractor’s Labour Regulations and Model Rules
for the protection of health and sanitary arrangements for the workers as amended from
time to time or furnishing any information or submitting or filing any statement under the
provisions of the above Regulations and’ Rules which is materially incorrect, he/they
shall, without prejudice to any other liability, pay to the Government a sum not exceeding
Rs.200/- for every default, breach or furnishing, making, submitting, filing such materially
incorrect statements and in the event of the contractor(s) defaulting continuously in this
respect, the penalty may be enhanced to Rs.200/- per day for each day of default subject
to a maximum of 5 per cent of the estimated cost of the work put to tender. The decision
of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly
observing and complying with the provisions of the C.P.W.D. Contractor’'s Labour
Regulations and Model Rules and the provisions of the Contract Labour (Regulation and
Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 1971, for the protection
of health and sanitary arrangements for work-people employed by the contractor(s)
(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give
notice in writing to the contractor(s) requiring that the said Rules be complied with and
the amenities prescribed therein be provided to the work-people within a reasonable time
to be specified in the notice. If the contractor(s) shall fail within the period specified in the
notice to comply with and/observe the said Rules and to provide the amenities to the
work-people as aforesaid, the Engineer-in-Charge shall have the power to provide the
amenities hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall
erect, make and maintain at his/their own expense and to approved standards all necessary
huts and sanitary arrangements required for his/their work-people on the site in connection
with the execution of the works, and if the same shall not have been erected or constructed,
according to approved standards, the Engineer-in-Charge shall have power to give notice
in writing to the contractor(s) requiring that the said huts and sanitary arrangements be
remodelled and/or reconstructed according to approved standards, and if the contractor(s)
shall fail to remodel or reconstruct such huts and sanitary arrangements according to
approved standards within the period specified in the notice, the Engineer-in-Charge shall
have the power to remodel or reconstruct such huts and sanitary arrangements according
to approved standards at the cost of the contractor(s).

CLAUSE 19H
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number
of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot
of land to be approved by the Engineer-in-Charge.

() (@ The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor
areato be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the
worker’s family staying with the labourer.

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum
area of 1.80m x 1.50m (6'x5") adjacent to the hut for each family.

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of
the labourers each on the scale of not less than four per each one hundred of the
total strength, separate latrines and urinals being provided for women.

(d) The contractor(s) shall construct sufficient number of bathing and washing places,
one unit for every 25 persons residing in the camp. These bathing and washing
places shall be suitably screened.

160 Years of Engineering Excellence m




CPWD
[KM 19 N
I SHAR, PHORI b TRLI—IETVT UG TqeodT e, THI—THY TR JAT FIT B

Qe fAmfor favmT Seer sife fafemi oiik areel femi & Suedl # & fah &1 aafawma
AT AT BT AT SuYert A a1 el & Sueei & SEfie $Ig Ui SIS A1 U
PTs fAIROT T AT BIgeT BT ST dlfedd ©9 I Tofd 81 al g8 /d bl 3 a1fieg )
PIg Uiahel T9Td STel {31, B AT, 77 & foy a1 arfcasd wu 3 Q9 TTerd fJavor &
T, M, T B, BISel Bl B foll TRBHR Pl 200 TUY I SFAS Bl AR Faw B
3R 39 Y ¥ SHIR RT AMAR AIHH HI BT G H MR BT TG AfTHA B
7% T & foy 200 $UT faar S @ faeg SHa@ @1f¥ieman IR [fdea &Rl @
Tefold oI @1 5 Afcrerd gRfl | IR goiR &1 fafreed @iftd &k ueeRi w®
BN BT |

IS MRATIS ONRR BT T8 Wd 81 fb ShaR (SHaR)) §RT AT HeRT & forv ware
RET SIR Teodl el FaRell & Hrwid el 0T fT ShaR 57 faffem oiR meet fami
T ST $1fie (FAfre qem S=1em) SR 1970 TR Sat sifies (fRf e dem S=1em)
AT 1971 & Il &7 (R 399 39 Udq "SI A el 97 §) SharR Sfed

FU A UTel 31X 3Tad el 3R I8 8 /B I8 8, A TRATS oll+1a% Bl Jg Afd arfl
% 98 SHaR CHeRI B fARId o IHx /W /S (e I b Iad Al a1
Ul fohar Sg oik So MeiRe g glaas e # fafafde by S arer sfera
Y & IR, PHBRI DT &1 9T | IS ShaR a1 3 fAffde s & Hior Sad fFrawi
?ﬂdljcmﬂ&ﬁ?&qudﬂ PR H 3IR qatad HHBRI DI GE—GAGN T H 3%l BT
Al ARAES FOIRIR I, SHER (SHaR) & &I R, 399 Yd i gu—gfaumii &
AT PR B UMK BRI | ShaR BRI & WG & Hae § P T W 30 FHGRI
% fory SUferd siaeasd Sl o1 FHfor 3R TreadT 2yaRell &7 Jae 391 @9 WR 3iR
AT ADI & STHY BT 3R I8 G T AT IS FFAITST AP & TR
IHT AT ferar A0 TE1 BRIAT TAT AT ARAES SolIR DI g WAfHR 8111 b a8
SHER (ShaRl) BT forRad FaT IHR I8 UeT I b AT AFDI & AR Ul
SUfSAT 3fR ToreadT Hadl sraverail &1 gA:faReur 3R /a1 gAHIor SREr Sy ik 3
SdeR A 4 faffdse srafd & HidR srgAIfed Je! & IR U ST iR Teesd
HaeT rawenail BT g UfReuT Jferar G SR # w29/ I dl IRA™S
SONTTIR BT SHER (SHaERI) & I TR AT AI-DI & AR VAT SufSal iR Tead]
el @ravenstt BT g: Ufreyor srerar gAfAT dRm @t wfad gl |

[k.M 19 T
THIR 3T S1HDT & foTg 310 @ W, YA & JeNfId e W FSRT WREAwS Soil+1aR STgHifad
BT, T T # fferRed fafdet arell shufedt (R 3 g9 uearq &7 el /a1
) ARRAT BT / BN |
i) (@) JAS SIS B 3l Tl W HaTs 2.10 HIeR (7 ) AT 3R B T &b

S & AT &+ dlel b B b UAD Fe S oy 2.7 T Hex (30 o
He) @ [ 3 BN |

(@) 39 JIfIRET SHaR TS HGH @ (oY HITSI Bl a7 H IUYdRT IASER
TG FTAT &% e BH | B 1.80 HIeR X 1.50 HIex (6 B X 5 He) BN |

(1) SDHeR AHBT & START & oIy SR Sirareral iR ATl &1 W AfHioT
BRI / FRIG Sl @] ol AT & TP Al & {7y TR ¥ &4 7 81 | R
@ foTQ SrerT fiarery &R waTera i |

(8) SHeER YA H&T H FE! AR YeTg & ATl BT F~THIOT BRIGT / BRI ST
&g H YA aRA arel IS 25 Afdaat & forg v @ B | 8 | 39 Rt
3R garg & I W g are Brf |

ORI Ichedl & 160 ay



CLAUSES OF CONTRACT

(i) (@ Allthe huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other
suitable local materials as may be approved by the Engineer-in-Charge. In case of
sun-dried bricks, the walls should be plastered with mud gobri on both sides. The
floor may be kutcha but plastered with mud gobri and shall be at least 15 cm (6")
above the surrounding ground. The roofs shall be laid with thatch or any other materials
as may be approved by the Engineer-in-Charge and the contractor shall ensure that
throughout the period of their occupation, the roofs remain water-tight.

(b) The contractor(s) shall provide each hut with proper ventilation.

(c) Alldoors, windows, and ventilators shall be provided with suitable leaves for security
purposes.

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of
huts which may be reduced to 6m (20 ft.) according to the availability of site with the
approval of the Engineer-in-Charge. Back to back construction will be allowed.

(i) Water Supply - The contractor(s) shall provide adequate supply of water for the use of
labourers. The provisions shall not be less than two gallons of pure and wholesome water
per head per day for drinking purposes and three gallons of clean water per head per day
for bathing and washing purposes. Where piped water supply is available, supply shall
be at stand posts and where the supply is from wells or river, tanks which may be of
metal or masonry, shall be provided. The contractor(s) shall also at his/ their own cost
make arrangements for laying pipe lines for water supply to his/ their labour camp from
the existing mains wherever available, and shall pay all fees and charges therefore.

(v) The site selected for the camp shall be high ground, removed from jungle.

(V) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the
disposal of excreta from the latrines by trenching or incineration which shall be according
to the requirements laid down by the Local Health Authorities. If trenching or incineration
is not allowed, the contractor(s) shall make arrangements for the removal of the excreta
through the Municipal Committee/authority and inform it about the number of labourers
employed so that arrangements may be made by such Committee/authority for the
removal of the excreta. All charges on this account shall be borne by the contractor and
paid direct by him to the Municipality/authority. The contractor shall provide one sweeper
for every eight seats in case of dry system.

(viy Drainage - The contractor(s) shall provide efficient arrangements for draining away sullage
water so as to keep the camp neat and tidy.

(vi) The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation
in the labour camps according to the rules of the Local Public Health and Medical
Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the
work any person or persons in the contractors’ employ upon the work who may be incompetent
or misconduct himself and the contractor shall forthwith comply with such requirements. In
respect of maintenance/repair or renovation works etc. where the labour have an easy access
to the individual houses, the contractor shall issue identity cards to the labourers, whether
temporary or permanent and he shall be responsible for any untoward action on the part of
such labour. AE/JE will display a list of contractors working in the colony/Blocks on the
notice board in the colony and also at the service centre, to apprise the residents about the

same.
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CLAUSES OF CONTRACT

CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under construction is
not occupied by any body unauthorizedly during construction, and is handed over to the
Engineer-in-Charge with vacant possession of complete building. If such building though
completed is occupied illegally, then the Engineer-in-Charge shall have the option to refuse
to accept the said building/buildings in that position. Any delay in acceptance on this account
will be treated as the delay in completion and for such delay, a levy upto 5% of tendered value
of work may be imposed by the Superintending Engineer whose decision shall be final both
with regard to the justification and quantum and be binding on the contractor.

However, the Superintending Engineer, through a notice, may require the contractor to remove
the illegal occupation any time on or before construction and delivery.

CLAUSE 19K
Employment of The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are
skilled/semi qualified and possess certificate in particular trade from CPWD Training Institute/Industrial
skilled workers Training Institute/National Institute of construction Management and Research (NICMAR)/

National Academy of Construction, CIDC or any similar reputed and recognized Institute managed/
certified by State/Central Government. The number of such qualified tradesmen shall not be
less than 20% of total skilled/semi skilled workers required in each trade at any stage of work.
The contractor shall submit number of man days required in respect of each trade, its scheduling
and the list of qualified tradesmen along with requisite certificate from recognized Institute to
Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are found to
have inadequate skill to execute the work of respective trade, the contractor shall substitute
such tradesmen within two days of written notice from Engineerin- Charge. Failure on the part
of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified tradesmen
will attract a compensation to be paid by contractor at the rate of Rs. 100 per such tradesman
per day. Decision of Engineer in Charge as to whether particular tradesman possesses requisite
skill and amount of compensation in case of default shall be final and binding.

Provided always, that the provisions of this clause, shall not be applicable for works with
estimated cost put to tender being less than Rs. 5 crores.

CLAUSE 19L
Contribution of The ESI and EPF contributions on the part of employer in respect of this contract shall be paid
EPF and ESI by the contractor. These contributions on the part of the employer paid by the contractor shall

be reimbursed by the Engineer-in-charge to the contractor on actual basis.

CLAUSE 20
Minimum Wages The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Actto be Complied Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules
with framed thereunder and other labour laws affecting contract labour that may be brought into

force from time to time.

CLAUSE 21
Work not to be The contract shall not be assigned or sublet without the written approval of the Engineer-in -
sublet. Action in Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or
case of become insolvent or commence any insolvency proceedings or make any composition with
insolvancy his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or

advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or
offered by the contractor, or any of his servants or agent to any public officer or person in the
employ of Government in any way relating to his office or employment, or if any such officer
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CLAUSES OF CONTRACT

or person shall become in any way directly or indirectly interested in the contract, the Engineer-
in-Charge on behalf of the President of India shall have power to adopt the course specified in
Clause 3 hereof in the interest of Government and in the event of such course being adopted,
the consequences specified in the said Clause 3 shall ensue.

CLAUSE 22
All sums payable by way of compensation under any of these conditions shall be considered
as reasonable compensation to be applied to the use of Government without reference to
the actual loss or damage sustained and whether or not any damage shall have been

sustained.
CLAUSE 23
Changesinfirm’s Where the contractor is a partnership firm, the previous approval in writing of the Engineerin-
Constitution to be Charge shall be obtained before any change is made in the constitution of the firm. Where
intimated the contractor is an individual or a Hindu undivided family business concern, such approval

as aforesaid shall likewise be obtained before the contractor enters into any partnership
agreement where under the partnership firm would have the right to carry out the works
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the
contract shall be deemed to have been assigned in contravention of Clause 21 hereof and
the same action may be taken, and the same consequences shall ensue as provided in
the said Clause 21.

CLAUSE 24
All works to be executed under the contract shall be executed under the direction and subject
to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what
point or points and in what manner they are to be commenced, and from time to time carried

on.
CLAUSE 25

Settlement of Except where otherwise provided in the contract, all questions and disputes relating to the

Disputes & meaning of the specifications, design, drawings and instructions here-in before mentioned

Arbitration and as to the quality of workmanship or materials used on the work or as to any other

guestion, claim, right, matter or thing whatsoever in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates, instructions, orders or these conditions
or otherwise concerning the works or the execution or failure to execute the same whether
arising during the progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be dealt with as mentioned hereinafter:

(i) Ifthe contractor considers any work demanded of him to be outside the requirements of
the contract, or disputes any drawings, record or decision given in writing by the Engineer-
in-Charge on any matter in connection with or arising out of the contract or carrying out
of the work, to be unacceptable, he shall promptly within 15 days request the
Superintending Engineer in writing for written instruction or decision. Thereupon, the
Superintending Engineer shall give his written instructions or decision within a period of
one month from the receipt of the contractor’s letter.

If the Superintending Engineer fails to give his instructions or decision in writing within
the aforesaid period or if the contractor is dissatisfied with the instructions or decision
of the Superintending Engineer, the contractor may, within 15 days of the receipt of
Superintending Engineer’s decision, appeal to the Chief Engineer who shall afford an
opportunity to the contractor to be heard, if the latter so desires, and to offer evidence
in support of his appeal. The Chief Engineer shall give his decision within 30 days of
receipt of contractor’s appeal. If the contractor is dissatisfied with the decision of the
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CLAUSES OF CONTRACT

(if)

Chief Engineer, the contractor may within 30 days from the receipt of the Chief Engineer
decision, appeal before the Dispute Redressal Committee (DRC) along with a list of
disputes with amounts claimed in respect of each such dispute and giving reference to
the rejection of his disputes by the Chief Engineer. The Dispute Redressal Committee
(DRC) shall give his decision within a period of 90 days from the receipt of Contractor’'s
appeal. The constitution of Dispute Redressal Committee (DRC) shall be as indicated
in Schedule ‘F'. If the Dispute Redressal Committee (DRC) fails to give his decision
within the aforesaid period or any party is dissatisfied with the decision of Dispute
Redressal Committee (DRC), then either party may within a period of 30 days from the
receipt of the decision of Dispute Redressal Committee (DRC), give notice to the Chief
Engineer for appointment of arbitrator on prescribed proforma as per Appendix XV,
failing which the said decision shall be final binding and conclusive and not referable to
adjudication by the arbitrator.

It is a term of contract that each party invoking arbitration must exhaust the aforesaid
mechanism of settlement of claims/disputes prior to invoking arbitration.

Except where the decision has become final, binding and conclusive in terms of Sub
Para (i) above, disputes or difference shall be referred for adjudication through arbitration
by a sole arbitrator appointed by the Chief Engineer, CPWD, in charge of the work or if
there be no Chief Engineer, the Additional Director General of the concerned region of
CPWD or if there be no Additional Director General, the Director General, CPWD. If the
arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates
his office due to any reason whatsoever, another sole arbitrator shall be appointed in the
manner aforesaid. Such person shall be entitled to proceed with the reference from the
stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes
with amounts claimed in respect of each such dispute along with the notice for appointment
of arbitrator and giving reference to the rejection by the Chief Engineer of the appeal.

It is also a term of this contract that no person, other than a person appointed by such
Chief Engineer CPWD or Additional Director General or Director General, CPWD, as
aforesaid, should act as arbitrator and if for any reason that is not possible, the matter
shall not be referred to arbitration at all.

It is also a term of this contract that if the contractor does not make any demand for
appointment of arbitrator in respect of any claims in writing as aforesaid within 120 days
of receiving the intimation from the Engineer-in-charge that the final bill is ready for
payment, the claim of the contractor shall be deemed to have been waived and absolutely
barred and the Government shall be discharged and released of all liabilities under the
contract in respect of these claims.

The arbitration shall be conducted in accordance with the provisions of the Arbitration
and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-enactment
thereof and the rules made thereunder and for the time being in force shall apply to the
arbitration proceeding under this clause.

Itis also a term of this contract that the arbitrator shall adjudicate on only such disputes
as are referred to him by the appointing authority and give separate award against each
dispute and claim referred to him and in all cases where the total amount of the claims
by any party exceeds Rs. 1,00,000/-, the arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the arbitrator, these shall
be paid equally by both the parties.
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CLAUSES OF CONTRACT

Contractor to

indemnify Govt.

against Patent
Rights

Lumpsum
Provisionsin
Tender

Itis also a term of the contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their
statement of claims and counter statement of claims. The venue of the arbitration shall
be such place as may be fixed by the arbitrator in his sole discretion. The fees, if any, of
the arbitrator shall, if required to be paid before the award is made and published, be paid
half and half by each of the parties. The cost of the reference and of the award (including
the fees, if any, of the arbitrator) shall be in the discretion of the arbitrator who may direct
to any by whom and in what manner, such costs or any part thereof shall be paid and fix
or settle the amount of costs to be so paid.

CLAUSE 26

The contractor shall fully indemnify and keep indemnified the President of India against any
action, claim or proceeding relating to infringement or use of any patent or design or any
alleged patent or design rights and shall pay any royalties which may be payable in respect
of any article or part thereof included in the contract. In the event of any claims made under
or action brought against Government in respect of any such matters as aforesaid, the
contractor shall be immediately notified thereof and the contractor shall be at liberty, at his
own expense, to settle any dispute or to conduct any litigation that may arise therefrom,
provided that the contractor shall not be liable to indemnify the President of India if the
infringement of the patent or design or any alleged patent or design right is the direct result of
an order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27

When the estimate on which a tender is made includes lump sum in respect of parts of the
work, the contractor shall be entitled to payment in respect of the items of work involved or
the part of the work in question at the same rates as are payable under this contract for such
items, or if the part of the work in question is not, in the opinion of the Engineer-in-Charge
payable of measurement, the Engineer-in-Charge may at his discretion pay the lump-sum
amount entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall
be final and conclusive against the contractor with regard to any sum or sums payable to him
under the provisions of the clause.

CLAUSE 28

In the case of any class of work for which there is no such specifications as referred to in
Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards
Specifications. In case there are no such specifications in Bureau of Indian Standards, the
work shall be carried out as per manufacturers’ specifications, if not available then as per
District Specifications. In case there are no such specifications as required above, the work
shall be carried out in all respects in accordance with the instructions and requirements of
the Engineer-in-Charge.

Action where no
Specifications are
specified

CLAUSE 29

Withholding and (i) Whenever any claim or claims for payment of a sum of money arises out of or under the

lien in respect of
sum due from
contractor

contract or against the contractor, the Engineer-in-Charge or the Government shall be
entitled to withhold and also have a lien to retain such sum or sums in whole or in part
from the security, if any deposited by the contractor and for the purpose aforesaid, the
Engineerin- Charge or the Government shall be entitled to withhold the security deposit,
if any, furnished as the case may be and also have a lien over the same pending
finalisation or adjudication of any such claim. In the event of the security being insufficient
to cover the claimed amount or amounts or if no security has been taken from the
contractor, the Engineer-in-Charge or the Government shall be entitled to withhold and
have a lien to retain to the extent of such claimed amount or amounts referred to above,
from any sum or sums found payable or which may at any time thereafter become

(WD
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CLAUSES OF CONTRACT

payable to the contractor under the same contract or any other contract with the
Engineer-in-Charge of the Government or any contracting person through the Engineer-
in-Charge pending finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or
retained under the lien referred to above by the Engineer-in-Charge or Government will
be kept withheld or retained as such by the Engineer-in-Charge or Government till the
claim arising out of or under the contract is determined by the arbitrator(if the contract
is governed by the arbitration clause) by the competent court, as the case may be and
that the contractor will have no claim for interest or damages whatsoever on any account
in respect of such withholding or retention under the lien referred to above and duly
notified as such to the contractor. For the purpose of this clause, where the contractor
is a partnership firm or a limited company, the Engineer-in-Charge or the Government
shall be entitled to withhold and also have a lien to retain towards such claimed amount
or amounts in whole or in part from any sum found payable to any partner/limited
company as the case may be, whether in his individual capacity or otherwise.

(i) Government shall have the right to cause an audit and technical examination of the
works and the final bills of the contractor including all supporting vouchers, abstract,
etc., to be made after payment of the final bill and if as a result of such audit and
technical examination any sum is found to have been overpaid in respect of any work
done by the contractor under the contract or any work claimed to have been done by him
under the contract and found not to have been executed, the contractor shall be liable to
refund the amount of over-payment and it shall be lawful for Government to recover the
same from him in the manner prescribed in sub-clause (i) of this clause or in any other
manner legally permissible; and if it is found that the contractor was paid less than what
was due to him under the contract in respect of any work executed by him under it, the
amount of such under payment shall be duly paid by Government to the contractor,
without any interest thereon whatsoever.

Provided that the Government shall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payment of any sum paid short where such payment has
been agreed upon between the Superintending Engineer or Executive Engineer on the
one hand and the contractor on the other under any term of the contract permitting
payment for work after assessment by the Superintending Engineer or the Executive

Engineer.
CLAUSE 29A
Lien in respect Any sum of money due and payable to the contractor (including the security deposit
of claims in returnable to him) under the contract may be withheld or retained by way of lien by the
other Contracts Engineer-in-Charge or the Government or any other contracting person or persons through

Engineer-in-Charge against any claim of the Engineer-in-Charge or Government or such
other person or persons in respect of payment of a sum of money arising out of or under
any other contract made by the contractor with the Engineer- in-Charge or the Government
or with such other person or persons.

Itis an agreed term of the contract that the sum of money so withheld or retained under
this clause by the Engineer-in-Charge or the Government will be kept withheld or retained
as such by the Engineer-in-Charge or the Government or till his claim arising out of the
same contract or any other contract is either mutually settled or determined by the
arbitration clause or by the competent court, as the case may be and that the contractor
shall have no claim for interest or damages whatsoever on this account or on any other
ground in respect of any sum of money withheld or retained under this clause and duly
notified as such to the contractor.
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CLAUSES OF CONTRACT

CLAUSE 30
Employment of The contractor shall not employ coal mining or controlled area labour falling under any category
coal mining or whatsoever on or in connection with the work or recruit labour from area within a radius of 32
controlled area km (20 miles) of the controlled area. Subject as above the contractor shall employ imported
labour not labour only i.e., deposit imported labour or labour imported by contractors from area, from
permissible which import is permitted.

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees
not more than that ceiling price shall be paid to the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed out by the Engineer-
in-Charge as being a coal mining or controlled area labourer. Failure to do so shall render the
contractor liable to pay to Government a sum calculated at the rate of Rs.10/- per day per
labourer. The certificate of the Engineer-in-Charge about the number of coal mining or controlled
area labourer and the number of days for which they worked shall be final and binding upon all
parties to this contract.

Itis declared and agreed between the parties that the aforesaid stipulation in this clause is
one in which the public are interested within the meaning of the exception in Section 74 of
Indian Contract Act, 1872.

Explanation:- Controlled Area means the following areas:

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana
Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.

Any other area which may be declared a Controlled Area by or with the approval of the Central

Government.
. CLAUSE 31
Unfiltered water The contractor(s) shall make his/their own arrangements for water required for the work
supply and nothing extra will be paid for the same. This will be subject to the following conditions.

() That the water used by the contractor(s) shall be fit for construction purposes to
the satisfaction of the Engineer-in-Charge.

(i) The Engineer-in-Charge shall make alternative arrangements for supply of water
at the risk and cost of contractor(s) if the arrangements made by the contractor(s)
for procurement of water are in the opinion of the Engineer-in- Charge,
unsatisfactory.

CLAUSE31A
Departmental _ Water if available may be supplied to the contractor by the department subject to the following
water supply, if conditions:-

available
() The water charges @ 1 % shall be recovered on gross amount of the work done.
(i) The contractor(s) shall make his/their own arrangement of water connection and laying
of pipelines from existing main of source of supply.

(i) The Department do not guarantee to maintain uninterrupted supply of water and it will be
incumbent on the contractor(s) to make alternative arrangements for water at his/ their
own cost in the event of any temporary break down in the Government water main so that
the progress of his/their work is not held up for want of water. No claim of damage or
refund of water charges will be entertained on account of such break down.
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CLAUSES OF CONTRACT

CLAUSE 32
Alternate water () Where there is no piped water supply arrangement and the water is taken by the
arrangements contractor from the wells or hand pump constructed by the Government, no charge

shall be recovered from the contractor on that account. The contractor shall, however,
draw water at such hours of the day that it does not interfere with the normal use for
which the hand pumps and wells are intended. He will also be responsible for all
damage and abnormal repairs arising out of his use, the cost of which shall be
recoverable from him. The Engineer-in-Charge shall be the final authority to determine
the cost recoverable from the contractor on this account and his decision shall be
binding on the contractor.

(i) The contractor shall be allowed to construct temporary wells in Government land
for taking water for construction purposes only after he has got permission of the
Engineer-in- Charge in writing. No charges shall be recovered from the contractor
on this account, but the contractor shall be required to provide necessary safety
arrangements to avoid any accidents or damage to adjacent buildings, roads and
service lines. He shall be responsible for any accidents or damage caused due to
construction and subsequent maintenance of the wells and shall restore the ground
to its original condition after the wells are dismantled on completion of the work.

CLAUSE 33
Returr_1 of Surplus Notwithstanding anything contained to the contrary in this contract, where any materials
materials for the execution of the contract are procured with the assistance of Government either

by issue from Government stocks or purchase made under orders or permits or licences
issued by Government, the contractor shall hold the said materials economically and
solely for the purpose of the contract and not dispose of them without the written
permission of the Government and return, if required by the Engineer-in-Charge, all
surplus or unserviceable materials that may be left with him after the completion of the
contract or at its termination for any reason whatsoever on being paid or credited such
price as the Engineer-in-Charge shall determine having due regard to the condition of
the materials. The price allowed to the contractor however shall not exceed the amount
charged to him excluding the element of storage charges. The decision of the Engineer-
in-Charge shall be final and conclusive. In the event of breach of the aforesaid condition,
the contractor shall in addition to throwing himself open to action for contravention of
the terms of the licence or permit and/or for criminal breach of trust, be liable to
Government for all moneys, advantages or profits resulting or which in the usual course
would have resulted to him by reason of such breach.

CLAUSE 34
Hire of Plant & (i) The contractor shall arrange at his own expense all tools, plant, machinery and equipment
Machinery (hereinafter referred to as T&P) required for execution of the work except for the Plant &

Machinery listed in Schedule ‘C’ and stipulated for issue to the contractor. If the contractor
requires any item of T&P on hire from the T&P available with the Government over and
above the T&P stipulated for issue, the Government will, if such item is available, hire it
to the contractor at rates to be agreed upon between him and the Engineer-in-Charge. In
such a case, all the conditions hereunder for issue of T&P shall also be applicable to
such T&P as is agreed to be issued.

(i) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’ shall be
made over and taken back at the departmental equipment yard/shed shown in Schedule
‘C’ and the contractor shall bear the cost of carriage from the place of issue to the site of
work and back. The contractor shall be responsible to return the plant and machinery
with condition in which it was handed over to him, and he shall be responsible for all
damage caused to the said plant and machinery at the site of work or elsewhere in
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CLAUSES OF CONTRACT

(il

)

v)

(Vi)

(i)

cPWD
operation and otherwise during transit including damage to or loss of plant and for all
losses due to his failure to return the same soon after the completion of the work for
which it was issued. The Divisional Engineer shall be the sole judge to determine the
liability of the contractor and its extent in this regard and his decision shall be final and
binding on the contractor.

The plant and machinery as stipulated above will be issued as and when available and if
required by the contractor. The contractor shall arrange his programme of work according
to the availability of the plant and machinery and no claim, whatsoever, will be entertained
from him for any delay in supply by the Department.

The hire charges shall be recovered at the prescribed rates from and inclusive of the date
the plant and machinery made over upto and inclusive of the date of the return in good
order even though the same may not have been working for any cause except major
breakdown due to no fault of the contractor or faulty use requiring more than three working
days continuously (excluding intervening holidays and Sundays) for bringing the plant in
order. The contractor shall immediately intimate in writing to the Engineer-in- Charge
when any plant or machinery gets out of order requiring major repairs as aforesaid. The
Engineer-in-Charge shall record the date and time of receipt of such intimation in the log
sheet of the plant or machinery. Based on this if the breakdown before lunch period or
major breakdown will be computed considering half a day’s breakdown on the day of
complaint. If the breakdown occurs in the post lunch period of major breakdown will be
computed starting from the next working day. In case of any dispute under this clause,
the decision of the Superintending Engineer shall be final and binding on the contractor.

The hire charges shown above are for each day of 8 hours (inclusive of the one hour lunch
break) or part thereof.

Hire charges will include service of operating staff as required and also supply of lubricating
oil and stores for cleaning purposes. Power fuel of approved type, firewood, kerosene oil
etc. for running the plant and machinery and also the full time chowkidar for guarding the
plant and machinery against any loss or damage shall be arranged by the contractor
who shall be fully responsible for the safeguard and security of plant and machinery. The
contractor shall on or before the supply of plant and machinery sign an agreement
indemnifying the Department against any loss or damage caused to the plant and
machinery either during transit or at site of work.

Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of one
hour lunch break. In case of an urgent work however, the Engineer-in-Charge may, at his
discretion, allow the plant and machinery to be worked for more than normal period of 8
hours a day. In that case, the hourly hire charges for overtime to be borne by the contractor
shall be 50% more than the normal proportionate hourly charges (1/8th of the daily
charges) subject to a minimum of half day’s normal charges on any particular day. For
working out hire charges for over time, a period of half an hour and above will be charged
as one hour and a period of less than half an hour will be ignored.

(viii) The contractor shall release the plant and machinery every seventh day for periodical

(ix)

servicing and/or wash out which may take about three to four hours or more. Hire charges
for full day shall be recovered from the contractor for the day of servicing/ wash out
irrespective of the period employed in servicing.

The plant and machinery once issued to the contractor shall not be returned by him on
account of lack of arrangements of labour and materials, etc. on his part, the same will
be returned only when they are required for major repairs or when in the opinion of the
Engineer-in-Charge, the work or a portion of work for which the same was issued is
completed.
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)

(xi)

Log Book for recording the hours of daily work for each of the plant and machinery
supplied to the contractor will be maintained by the Department and will be countersigned
by the contractor or his authorized agent daily. In case the contractor contests the
correctness of the entries and/or fails to sign the Log Book, the decision of the Engineer-
in-Charge shall be final and binding on him. Hire charges will be calculated according
to the entries in the Log Book and will be binding on the contractor. Recovery on
account of hire charges for road rollers shall be made for the minimum number of days
worked out on the assumption that a roller can consolidate per day and maximum
guantity of materials or area surfacing as noted against each in the annexed statement
(see attached annexure).

In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned
and the drum washed at the close of the work each day or each occasion.

(@ Incase rollers for consolidation are employed by the contractor himself, log book for
such rollers shall be maintained in the same manner as is done in case of
departmental rollers, maximum quantity of any items to be consolidated for each
roller-day shall also be same as in Annexure to Clause 34(x). For less use of rollers,
recovery for the less roller days shall be made at the stipulated issue rate.

(xii) The contractor shall be responsible to return the plant and machinery in the condition

in which it was handed over to him and he shall be responsible for all damage
caused to the said plant and machinery at the site of work or elsewhere in operation
or otherwise or during transit including damage to or loss of parts, and for all losses
due to his failure to return the same soon after the completion of the work for which it
was issued. The Divisional Engineer shall be the sole judge to determine the liability
of the contractor and its extent in this regard and his decision shall be final and
binding on the contractor.

(xiii) The contractor will be exempted from levy of any hire charges for the number of days he

is called upon in writing by the Engineer-in-Charge to suspend execution of the work,
provided Government plant and machinery in question have, in fact, remained idle with
the contractor because of the suspension

(xiv) In the event of the contractor not requiring any item of plant and machinery issued by

Government though not stipulated for issue in Schedule ‘C’ any time after taking delivery
at the place of issue, he may return it after two days written notice or at any time without
notice if he agrees to pay hire charges for two additional days without, in any way,
affecting the right of the Engineer-in-Charge to use the said plant and machinery during
the said period of two days as he likes including hiring out to a third party.

CLAUSE 35
Condition relating (i) The contractor undertakes to make arrangement for the supervision of the work by the
to use of asphaltic firm supplying the tar or bitumen used.
materials (i) The contractor shall collect the total quantity of tar or bitumen required for the work as

per standard formula, before the process of painting is started and shall hypothecate it to
the Engineer-in-Charge. If any bitumen or tar remains unused on completion of the work
on account of lesser use of materials in actual execution for reasons other than authorized
changes of specifications and abandonment of portion of work, a corresponding deduction
equivalent to the cost of unused materials as determined by the Engineer-in-Charge
shall be made and the material return to the contractors. Although the materials are
hypothecated to Government, the contractor undertakes the responsibility for their proper
watch, safe custody and protection against all risks. The materials shall not be removed
from site of work without the consent of the Engineer-in- Charge in writing.
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CLAUSES OF CONTRACT

(ii)

The contractor shall be responsible for rectifying defects noticed within a year from the
date of completion of the work and the portion of the security deposit relating to asphaltic
work shall be refunded after the expiry of this period.

CLAUSE 36
Employment of Contractors Superintendence, Supervision, Technical Staff & Employees
Technical Staff () The contractor shall provide all necessary superintendence during execution of the work

and employees

and all along thereafter as may be necessary for proper fulfilling of the obligations under
the contract.

The contractor shall immediately after receiving letter of acceptance of the tender and
before commencement of the work, intimate in writing to the Engineer-in-Charge, the
name(s), qualifications, experience, age, address(s) and other particulars along with
certificates, of the principal technical representative to be in charge of the work and other
technical representative(s) who will be supervising the work. Minimum requirement of
such technical representative(s) and their qualifications and experience shall not be
lower than specified in Schedule ‘F'. The Engineer-in-Charge shall within 3 days of receipt
of such communication intimate in writing his approval or otherwise of such a
representative(s) to the contractor. Any such approval may at any time be withdrawn and
in case of such withdrawal, the contractor shall appoint another such representative(s)
according to the provisions of this clause. Decision of the tender accepting authority
shall be final and binding on the contractor in this respect. Such a principal technical
representative and other technical representative(s) shall be appointed by the contractor
soon after receipt of the approval from Engineer-in-charge and shall be available at site
before start of work.

All the provisions applicable to the principal technical representative under the Clause
will also be applicable to other technical representative(s) The principal technical
representative and other technical representative(s) shall be present at the site of work
for supervision at all times when any construction activity is in progress and also
present himself/themselves, as required, to the Engineer-in-Charge and/or his designated
representative to take instructions. Instructions given to the principal technical
representative or other technical representative(s) shall be deemed to have the same
force as if these have been given to the contractor. The principal technical representative
and other technical representative(s) shall be actually available at site fully during all
stages of execution of work, during recording/checking/test checking of measurements
of works and whenever so required by the Engineer-in-Charge and shall also note down
instructions conveyed by the Engineer-in- Charge or his designated representative(s)
in the site order book and shall affix his/their signature in token of noting down the
instructions and in token of acceptance of measurements/ checked measurements/
test checked measurements. The representative(s) shall not look after any other work.
Substitutes, duly approved by Engineer-in-Charge of the work in similar manner as
aforesaid shall be provided in event of absence of any of the representative(s) by more
than two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the
contractor, is convinced that no such technical representative(s) is/are effectively appointed
or is/are effectively attending or fulfilling the provision of this clause, a recovery (non-
refundable) shall be effected from the contractor as specified in Schedule ‘F’ and the
decision of the Engineer-In-Charge as recorded in the site order book and measurement
recorded checked/test checked in Measurement Books shall be final and binding on the
contractor. Further if the contractor fails to appoint suitable technical Principal technical
representative and/or other technical representative(s) and if such appointed persons are
not effectively present or are absent by more than two days without duly approved
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CLAUSES OF CONTRACT

(if)

substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge
shall have full powers to suspend the execution of the work until such date as suitable
other technical representative(s) is/are appointed and the contractor shall be held
responsible for the delay so caused to the work. The contractor shall submit a certificate
of employment of the technical representative(s) (in the form of copy of Form-16 or CPF
deduction issued to the Engineers employed by him) alongwith every on account bill final
bill and shall produce evidence if at any time so required bythe Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants as
are skilled and experienced in their respective fields and such foremen and supervisory
staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is
necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall
not be employed again at works site without the written permission of the Engineer-
in-Charge and the persons so removed shall be replaced as soon as possible by
competent substitutes.

CLAUSE 37

Levy/Taxes 0
payable by
Contractor

(if)

Sales Tax/VAT (except Service Tax), Building and other Construction Workers Welfare
Cess or any other tax or Cess in respect of this contract shall be payable by the contractor
and Government shall not entertain any claim whatsoever in this respect. However, in
respect of service tax, same shall be paid by the contractor to the concerned department
on demand and it will be reimbursed to him by the Engineer-in-Charge after satisfying
that it has been actually and genuinely paid by the contractor.

The contractor shall deposit royalty and obtain necessary permit for supply of the red
bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like becomes
payable by the Government of India and does not any time become payable by the contractor
to the State Government, Local authorities in respect of any material used by the contractor
in the works, then in such a case, it shall be lawful to the Government of India and it will have
the right and be entitled to recover the amount paid in the circumstances as aforesaid from
dues of the contractor.

CLAUSE 38

Conditions for ®
reimbursement

of levy/taxes if

levied after

receipt of

tenders

(i)

All tendered rates shall be inclusive of all taxes and levies (except Service Tax)
payable under respective statutes. However, if any further tax or levy or cess is
imposed by Statute, after the last stipulated date for the receipt of tender including
extensions if any and the contractor thereupon necessarily and properly pays
such taxes/levies/cess, the contractor shall be reimbursed the amount so paid,
provided such payments, if any, is not, in the opinion of the Superintending engineer
(whose decision shall be final and binding on the contractor) attributable to delay
in execution of work within the control of the contractor.

The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of
the same by a duly authorized representative of the Government and/or the
Engineer-in-Charge and shall also furnish such other information/document as
the Engineer-in-Charge may require from time to time.
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CLAUSES OF CONTRACT

(iii) The contractor shall, within a period of 30 days of the imposition of any such
further tax or levy or cess, give a written notice thereof to the Engineer-in-charge
that the same is given pursuant to this condition, together with all necessary information
relating thereto.

CLAUSE 39
Termination of Without prejudice to any of the rights or remedies under this contract, if the contractor dies,
Contract on death the Divisional Officer on behalf of the President of India shall have the option of terminating
of contractor the contract without compensation to the contractor.

CLAUSE 40

The contractor shall not be permitted to tender for works in the CPWD circle (Division in
case of contractors of Horticulture/Nursery categories) responsible for award and execution
of contracts in which his near relative is posted as Divisional Accountant or as an officer in
any capacity between the grades of the Superintending Engineer and Junior Engineer (both
inclusive). He shall also intimate the names of persons who are working with him in any
capacity or are subsequently employed by him and who are near relatives to any Gazetted
Officer in the C.P.W.D. or in the Ministry of Urban Development. Any breach of this condition
by the contractor would render him liable to be removed from the approved list of contractors
of this Department. If however the contractor is registered in any other department, he shall
be debarred from tendering in CPWD for any breach of this condition.

If relative working
in CPWD then the
contractor not
allowed to tender

NOTE: By the term “near relatives” is meant wife, husband, parents and grand parents,
children and grand children, brothers and sisters, uncles, aunts and cousins and their
corresponding in-laws.

CLAUSE 41
No Gazetted No engineer of gazetted rank or other gazetted officer employed in engineering or
Engineer to work administrative duties in an engineering department of the Government of India shall
as Contractor work as a contractor or employee of a contractor for a period of one year after his
within one year retirement from government service without the previous permission of Government of
of retirement India in writing. This contract is liable to be cancelled if either the contractor or any of

his employees is found at any time to be such a person who had not obtained the
permission of Government of India as aforesaid, before submission of the tender or
engagement in the contractor’s service, as the case may be.

CLAUSE 42
Return of (i) After completion of the work and also at any intermediate stage in the event of
material & nonreconciliation of materials issued, consumed and in balance - (see Clause 10),
recovery for theoretical quantity of materials issued by the Government for use in the work shall be
excess material calculated on the basis and method given hereunder:-

issued. (@) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement

& bitumen required for different items of work as shown in the Schedule of Rates
mentioned in Schedule ‘F'. In case any item is executed for which standard constants
for the consumption of cement or bitumen are not available in the above mentioned
schedule/statement or cannot be derived from the same shall be calculated on the
basis of standard formula to be laid down by the Engineer-in-Charge.

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken
as the quantity required as per design or as authorized by Engineer-in-Charge,
including authorized lappages, chairs etc. plus 3% wastage due to cutting into pieces,
such theoretical quantity being determined and compared with the actual issues
each diameter wise, section wise and category wise separately.
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CLAUSES OF CONTRACT

Compensation
during warlike
situations

cCPWD
(c) Theoretical quantity of G.I. & C.1I. or other pipes, conduits, wires and cables, pig lead
and G.I./M.S. sheets shall be taken as quantity actually required and measured plus
5% for wastage due to cutting into pieces (except in the case of G.I./M.S. sheets it
shall be 10%), such determination & comparison being made diameter wise & category
wise.

(d) For any other material as per actual requirements.

(i) Over the theoretical quantities of materials so computed a variation shall be allowed as
specified in Schedule ‘F'. The difference in the net quantities of material actually issued
to the contractor and the theoretical quantities including such authorized variation, if not
returned by the contractor or if not fully reconciled to the satisfaction of the Engineer-in-
Charge within fifteen days of the issue of written notice by the Engineer-in-charge to this
effect shall be recovered at the rates specified in Schedule ‘F’, without prejudice to the
provision of the relevant conditions regarding return of materials governing the contract.
Decision of Engineer-in-Charge in regard to theoretical quantities of materials, which
should have been actually used as per the Annexure of the standard schedule of rates
and recovery at rates specified in Schedule ‘F’, shall be final & binding on the contractor.

For non scheduled items, the decision of the Superintending Engineer regarding theoretical
uantities of materials which should have been actually used, shall be final and binding on
the contractor.

(i) The said action under this clause is without prejudice to the right of the Government to
take action against the contractor under any other conditions of contract for not doing
the work according to the prescribed specifications.

CLAUSE 43

The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk of
the contractor until the work has been delivered to the Engineer-in-Charge and a certificate
from him to that effect obtained. In the event of the work or any materials properly brought to
the site for incorporation in the work being damaged or destroyed in consequence of hostilities
or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge
to remove any debris from the site, collect and properly stack or remove in store all serviceable
materials salvaged from the damaged work and shall be paid at the contract rates in accordance
with the provision of this agreement for the work of clearing the site of debris, stacking or
removal of serviceable material and for reconstruction of all works ordered by the Engineer-in-
Charge, such payments being in addition to compensation upto the value of the work originally
executed before being damaged or destroyed and not paid for. In case of works damaged or
destroyed but not already measured and paid for, the compensation shall be assessed by
the Divisional Officer upto Rs.5,000/- and by the Superintending Engineer concerned for a
higher amount. The contractor shall be paid for the damages/destruction suffered and for
restoring the material at the rate based on analysis of rates tendered for in accordance with
the provision of the contract. The certificate of the Engineer-in-Charge regarding the quality
and quantity of materials and the purpose for which they were collected shall be final and
binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A.R.P. Officers or the Engineer-in-Charge
(b) for any material etc. not on the site of the work or for any tools, plant, machinery, scaffolding,
temporary building and other things not intended for the work.
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CLAUSES OF CONTRACT

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by the
Divisional Officer.

CLAUSE 44
Apprentices Act The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules
provisions to be and orders issued thereunder from time to time. If he fails to do so, his failure will be a breach
complied with of the contract and the Superintending Engineer may, in his discretion, cancel the contract.

The contractor shall also be liable for any pecuniary liability arising on account of any violation
by him of the provisions of the said Act.

CLAUSE 45
Release of Release of Security Deposit of the work shall not be refunded till the contractor produces a
Security deposit clearance deposit after labour certificate from the Labour Officer. As soon as the work is
after labour virtually complete the contractor shall apply for the clearance certificate to the Labour
clearance Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of

the said communication, shall write to the Labour Officer to intimate if any complaint is
pending against the contractor in respect of the work. If no complaint is pending, on record
till after 3 months after completion of the work and/or no communication is received from
the Labour Officer to this effect till six months after the date of completion, it will be deemed
to have received the clearance certificate and the Security Deposit will be released if
otherwise due.

NOTE:

In case of difference or ambiguity in Hindi and English version, the English version will prevail.
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INTEGRITY PACT

INTEGRITY PACT

To,

Dear Sir,

It is here by declared that CPWD is committed to follow the principle of transparency, equity
and competitiveness in public procurement.

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the condition that the
Bidder will sign the integrity Agreement, which is an integral part of tender/bid documents, failing
which the tenderer/bidder will stand disqualified from the tendering process and the bid of the bidder
would be summarily rejected.

This declaration shall form part and parcel of the Integrity Agreement and signing of the same
shall be deemed as acceptance and signing of the Integrity Agreement on behalf of
the CPWD.

Yours faithfully

Executive Engineer
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INTEGRITY PACT

INTEGRITY PACT

To,

Executive Engineer,

Sub: Submission of Tender forthe Work of ..o
Dear Sir,

I/We acknowledge that CPWD is committed to follow the principles thereof as enumerated in
the Integrity Agreement enclosed with the tender/bid document.

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition
that I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents,
failing which 1/We will stand disqualified from the tendering process. I/We acknowledge that THE
MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE
ACCEPTANCE of this condition of the NIT.

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and
further agree that execution of the said Integrity Agreement shall be separate and distinct from the
main contract, which will come into existence when tender/bid is finally accepted by CPWD. I/We
acknowledge and accept the duration of the Integrity Agreement, which shall be in the line with Article
1 of the enclosed Integrity Agreement.

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement,
while submitting the tender/bid, CPWD shall have unqualified, absolute and unfettered right to disqualify

the tenderer/bidder and reject the tender/bid is accordance with terms and conditions of the tender/
bid.

Yours faithfully

(Duly authorized signatory of the Bidder)

160 Years of Engineering Excellence m



s Gfer

IR;fu"Bk Bf/k

Lok e]
dk;likyd vitk;irk]

fo'k; % dk; d fy, fufonk ¢cLrr djukA

fc; egkn;

e@ge Londkj djr g fd dykfufo fufonk@ckyh nLrkot o BkFk ByXu BR;fu"Bk
djkj e ;Fkk mfyyf[kr mid f0)krk dk ikyu dju d fy, cfrc) gA

e@ge lger g fd fufonk vkef=r dju d fy, Bpuk %,uvkoVvi: bl “kr 1j dh
xb 1'kd*k d fy, vke=.k g fd e@ge byXu IR;fu'Bk djkj 1j gLri{kj djx tk
fufonk@ckyh nLrkotk dk viklu fgLlk gi vU;Fkk el@ge fufonk ¢f@;k B v;kX; gk tk;ixA
ei@ge Lohdkj djr g fd ckyh yxkuk ,uvkbVh dh bl “kr. dk fcuk fdBh “kri rFk 1.k #i
I Lohdkj dju di #i e ekuk €k;ixkA

e@ge IR;fu'Bk djkj dk wv{kj ki Londkj ,o vuikyu dju rFk vix bl ckr ij
Iger gku dh 1f'V djr g fd mDr IR;fu'Bk djkj dk dk;klo;u e[; djkj B vyx Vkj
fkUu gkxk €k dykfufo Fjk fufonk@ckyh dk vire #i1 i Lohdkj fd ;i thku 1 ykxi gkxkA
e@ge IR;fu"Bk djkj fd wvof/k dk Lohdkj djr g thk LyXu IR;fu'Bk djkj d vuPNn&l
d vu#i gkxkA

e@ge Lohdkj djri g fd fufonk@ckyh cLrr djri le; ej vFkok gekj Fkjk
IR;fu"Bk djkj 1J gLrk{kj rFkk mli Londkj u fd;i tku dh fLFkfr e] di yk fu fo di ikl
fufonkdrk@ckyhdrk dk v;kX; Bgjku dk 1.k vi/kdky gkxk rFkk fufonk@ckyh fd “krk d
vu#l fufonk@ckyh dk viohdky dju dk vi/kdkj glxkA

Hkonh; ]

Ickyhdrk di fof/kor vikdr gLrk{kjdrkh
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INTEGRITY PACT

To be signed by the bidder and same signatory competent / authorized to sign
the relevant contract on behalf of CPWD.

INTEGRITY AGREEMENT
This Integrity Agreement is made at ............... on this ........... day of ........... 20......
BETWEEN

President of India represented through Executive Engineer,

P U D, ettt a e e et e aaaeee , (Hereinafter referred as the
(Address of Division)

‘Principal/Owner’, which expression shall unless repugnant to the meaning or context hereof include its
successors and permitted assigns)

(Name and Address of the Individual/firm/Company)
ENPOUGN o e (Hereinafter referred to as the
(Details of duly authorized signatory)
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof include
its successors and permitted assigns)

Preamble

WHEREAS the Principal / Owner has floated the Tender (NIT NO. .......cccccuvvriiiiiiiinninnns ) (hereinafter referred
to as “Tender/Bid”) and intends to award, under laid down organizational procedure, contract for
(Name of work)

hereinafter referred to as the “Contract”.

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, regulations,
economic use of resources and of fairness/transparency in its relation with its Bidder(s) and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity
Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall also
be read as integral part and parcel of the Tender/Bid documents and Contract between the parties.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree as
follows and this Pact witnesses as under:

Article 1: Commitment of the Principal/Owner
(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and to observe
the following principles:

(@ No employee of the Principal/Owner, personally or through any of his/her family members, will in
connection with the Tender, or the execution of the Contract, demand, take a promise for or accept,
for self or third person, any material or immaterial benefit which the person is not legally entitled to.

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. The
Principal/Owner will, in particular, before and during the Tender process, provide to all Bidder(s) the
same information and will not provide to any Bidder(s) confidential / additional information through
which the Bidder(s) could obtain an advantage in relation to the Tender process or the Contract
execution.
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SIES

desylcfufo dh vkj It Refekr Bdk 1j gLri{kj dju d fy, I{ke@vfekdr gLri{kjdrk
,0 ckyhdrk Fjk glridkj fd; tku d fy,
IR;fu"Bk djkj

IE FATST SRR T&AD oo BT o 201.... ® o Srar g1

‘ce[k@ekfyd", & U # Seora fdhar SRR ST sifveafad sH@ arcad sierar wav di ¢frdy u gkl ei s &1 aiRke

31T I BT B UMAS BT B
rFkk

(faftrad a1fdrqa swmeR®al 31 favo) (caferT / wferssT / BU=l 6T AT Ud ua)

Ibld ckn "ckyhdrk@Bdnkj", & 39 # Scera fasar SIRRT iR S sifyefad gaa arcad srerar wed di ¢frdy

U gkl e 39 &1 aTRe 372raT 3TgHT BT Bl eMHE HRT 2l)
cLrkouk

Siafds v /wiferd = FfAsT dre 8 (THIEET S ) &9 # g # Mufonk@ckyh & wq #

ool fHAT ST TRAT oo

B e

are H 5961 S ‘Bdk' & wu H o SiRmm, g RiRa Wrsrcds ufhal, o1 & SRl o7 BT Sqazy X@dl

=il

IR STE(d yRg /Aiferd <2 & | AT ST, i, fAf R, el &7 fhwredl ST doIr 3= dretiddl aor

SHER B JaT H 3BT / URGRIAT & X Tl Pl Hewd AHSIT 8 |

IR STafds IuYaT IgaTT Bl YR B & oY I Uel 39 AAMST PR (59 are IR fu"Bk k" arerar M fek!
% B0 H ad fHAT SRR FRR A R FeAd &1 T 8, e o W 1 uedl & 9 (e / drell gxarast aen

3% & AN~ R & U § yer SR |

safory org g4 Ay H fHf2d ol s o3 wR fq=R $=d gU I8 uel Udg gIRT MHfRaarar 984dd & il 59

Iy ¥ frferRaa aRaea &
VUPNN&1! ce[k@ekfyd dh opuc)rk

1) g/ HIfele T TR b & (74 aeaeh [l U PR qefl FfalRad Rglal &1 ured &)+ &

oY g1 <ar 2

() vHE /Hfereh BT Blg N BHARI, AR U I JfFaT 370+ GRAR o fBAT Tewg & Hread 3 ffdar
3reraT RfdeT & wrIaa & dag H fHe arnh srerar sriifaes uva e fofg 9 @afad sl vu
A TSR e &, W AT bl 3= Al & forg AT T8 BN, WBR PR BT a1aT T WIHR

T BT |

(@) faer gfshar & SR yga / Aiford Fl diciiddisll & ATl FAAT Gd T & 12l 8RBT |
e v & Wy /Aferes FfaeT wfosar & SRM iR 39 gd 91 dreliadrsll ®f U SIRA =T <9
3IR BT 1 Sretiehdl &1 MU/ STfiRad FaT ST Jead | dlcliadl oI faaT a1 ufdar srerar

3BT BT BRIIT B B Gael | PIg ol I 81 b, T a1 BT |
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INTEGRITY PACT

2

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, whose conductin
the past has been of biased nature.

If the Principal/Owner obtains information on the conduct of any of its employees which is a criminal offence
under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation of the principles
herein mentioned or if there be a substantive suspicion in this regard, the Principal/Owner will inform the Chief
Vigilance Officer and in addition can also initiate disciplinary actions as per its internal laid down policies and
procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

(1)

2

3)
4)

®)

Itis required that each Bidder/Contractor (including their respective officers, employees and agents) adhere to
the highest ethical standards, and report to the Government / Department all suspected acts of fraud or
corruption or Coercion or Collusion of which it has knowledge or becomes aware, during the tendering process
and throughout the negotiation or award of a contract.

The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent corruption. He commits
himself to observe the following principles during his participation in the Tender process and during the Contract
execution:

(@ The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise or give to
any of the Principal/Owner’s employees involved in the Tender process or execution of the Contract or to
any third person any material or other benefit which he/she is not legally entitled to, in order to obtain in
exchange any advantage of any kind whatsoever during the Tender process or during the execution of the
Contract.

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or understanding,
whether formal or informal. This applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids or any other actions to restrict competitiveness or to
cartelize in the bidding process.

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. Further the Bidder(s)/
Contract(s) will not use improperly, (for the purpose of competition or personal gain), or pass on to others,
any information or documents provided by the Principal/Owner as part of the business relationship, regarding
plans, technical proposals and business details, including information contained or transmitted electronically.

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of agents/
representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian Nationality shall disclose names
and addresses of foreign agents/representatives, if any. Either the Indian agent on behalf of the foreign
principal or the foreign principal directly could bid in a tender but not both. Further, in cases where an
agent participate in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf of
another manufacturer along with the first manufacturer in a subsequent/parallel tender for the same item.

(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has made, is
committed to or intends to make to agents, brokers or any other intermediaries in connection with the
award of the Contract.

The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an accessory
to such offences.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in fraudulent practice
means a willful misrepresentation or omission of facts or submission of fake/forged documents in order to
induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage by or causing
damage to justified interest of others and/or to influence the procurement process to the detriment of the
Government interests.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive Practices
(means the act of obtaining something, compelling an action or influencing a decision through intimidation,
threat or the use of force directly or indirectly, where potential or actual injury may befall upon a person, his/
her reputation or property to influence their participation in the tendering process).
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W / Aiferds 99 e @fad foraat favra 3 smeRvr verarayef wasfa @1 3a1 2, @ ffaer ufshar &

qTEx BTl BT YA BT |
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VUPNN 2 ckyhdrk@Bdnkj dh cfrc)rk
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INTEGRITY PACT

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/Owner under law or the Contract
or its established policies and laid down procedures, the Principal/Owner shall have the following rights in
case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and
undertakes to respect and uphold the Principal/Owner’s absolute right:

(1) Ifthe Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a
transgression through a violation of Article 2 above or in any other form, such as to put his reliability
or credibility in question, the Principal/Owner after giving 14 days notice to the contractor shall have
powers to disqualify the Bidder(s)/Contractor(s) from the Tender process or terminate/determine the
Contract, if already executed or exclude the Bidder/Contractor from future contract award processes.
The imposition and duration of the exclusion will be determined by the severity of transgression and
determined by the Principal/Owner. Such exclusion may be forever or for a limited period as decided
by the Principal/Owner.

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has disqualified
the Bidder(s) from the Tender process prior to the award of the Contract or terminated/determined the
Contract or has accrued the right to terminate/determine the Contract according to Article 3(1), the
Principal/Owner apart from exercising any legal rights that may have accrued to the Principal/Owner,
may in its considered opinion forfeit the entire amount of Earnest Money Deposit, Performance
Guarantee and Security Deposit of the Bidder/Contractor.

(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or Contractor, or of
an employee or a representative or an associate of a Bidder or Contractor which constitutes corruption
within the meaning of IPC Act, or if the Principal/Owner has substantive suspicion in this regard, the
Principal/Owner will inform the same to law enforcing agencies for further investigation.

Article 4: Previous Transgression

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other Company
in any country confirming to the anticorruption approach or with Central Government or State Government
or any other Central/State Public Sector Enterprises in India that could justify his exclusion from the
Tender process.

(2) Ifthe Bidder makes incorrect statement on this subject, he can be disqualified from the Tender process or
action can be taken for banning of business dealings/ holiday listing of the Bidder/Contractor as deemed
fit by the Principal/ Owner.

(3) Ifthe Bidder/Contractor can prove that he has resorted / recouped the damage caused by him and has
installed a suitable corruption prevention system, the Principal/Owner may, at its own discretion, revoke
the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity
with this Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) of the principles
laid down in this agreement/Pact by any of its Subcontractors/sub-vendors.

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and Contractors.

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between the Principal/
Owner and the bidder, along with the Tender or violate its provisions at any stage of the Tender process,
from the Tender process.
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TVUPNN 3 myy2ku dik ifj.ke
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INTEGRITY PACT

Article 6- Duration of the Pact

This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 12
months after the completion of work under the contract or till the continuation of defect liability period,
whichever is more and for all other bidders, till the Contract has been awarded.

If any claim is made/lodged during the time, the same shall be binding and continue to be valid despite the
lapse of this Pacts as specified above, unless it is discharged/determined by the Competent Authority, CPWD.

Article 7- Other Provisions

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Head quarters of the
Division of the Principal/Owner, who has floated the Tender.

(2) Changes and supplements need to be made in writing. Side agreements have not been made.

(3) Ifthe Contractor is a partnership or a consortium, this Pact must be signed by all the partners or by one
or more partner holding power of attorney signed by all partners and consortium members. In case of a
Company, the Pact must be signed by a representative duly authorized by board resolution.

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact remains
valid. In this case, the parties will strive to come to an agreement to their original intensions.

(5) Itis agreedterm and condition that any dispute or difference arising between the parties with regard to the
terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal in accordance with this
Integrity Agreement/ Pact or interpretation thereof shall not be subject to arbitration.

Article 8- LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies
belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative and
not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties agree that
this Integrity Pact will have precedence over the Tender/Contact documents with regard any of the provisions
covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date
first above mentioned in the presence of following witnesses:

(For and on behalf of Bidder/Contractor)

WITNESSES:

(signature, name and address)

Place:
Dated :
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CPWD SAFETY CODE

C.PW.D. SAFETY CODE

1.  Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the
ground, or from solid construction except such short period work as can be done safely from ladders.
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is
used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder and
the ladder shall be given an inclination not steeper than ¥ to 1(% horizontal and 1 vertical.)

2.  Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an
overhead support or erected with stationary support shall have a guard rail properly attached or bolted,
braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or
staging and extending along the entire length of the outside and ends there of with only such opening as
may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to
prevent it from swaying from the building or structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly
or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.)
above ground level or floor level, they should be closely boarded, should have adequate width and should
be suitably fastened as described in (2) above.

4.  Every opening in the floor of a building or in a working platform shall be provided with suitable means to
prevent the fall of person or materials by providing suitable fencing or railing whose minimum height shall
be 90 cm. (3ft.)

5.  Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width
between side rails in rung ladder shall in no case be less than 29 cm. (11%2") for ladder upto and
including 3 m. (10 ft.) in length. For longer ladders, this width should be increased at least %" for each
additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall be kept. Adequate
precautions shall be taken to prevent danger from electrical equipment. No materials on any of the sites
or work shall be so stacked or placed as to cause danger or inconvenience to any person or the public.
The contractor shall provide all necessary fencing and lights to protect the public from accident and shall
be bound to bear the expenses of defence of every suit, action or other proceedings at law that may be
brought by any person for injury sustained owing to neglect of the above precautions and to pay any
damages and cost which may be awarded in any such suit; action or proceedings to any such person
or which may, with the consent of the contractor, be paid to compensate any claim by any such person.

6. (a) Excavationand Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied
with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from
bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the
trenches which are 1.5 m. (5ft.) or more in depth shall be stepped back to give suitable slope or
securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated
materials shall not be placed within 1.5 m. (5ft.) of the edges of the trench or half of the depth of the
trench whichever is more. Cutting shall be done from top to bottom. Under no circumstances,
undermining or undercutting shall be done.

(b) Safety Measures for digging bore holes:-

(). Ifthe bore well is successful, it should be safely capped to avoid caving and collapse of the bore
well. The failed and the abandoned ones should be completely refilled to avoid caving and
collapse;

(ii). During drilling, Sign boards should be erected near the site with the address of the drilling
contractor and the Engineer in-charge of the work;
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CPWD SAFETY CODE

(iii). Suitable fencing should be erected around the well during the drilling and after the installation
of the rig on the point of drilling, flags shall be put 50m alround the point of drilling to avoid entry
of people;

(iv). After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground
level and 0.60m below ground level should be constructed around the well casing;

(v). After the completion of the borewell, the contractor should cap the bore well properly by
welding steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the
soil. This should be done even while reparing the pump;

(vi). After the borewell is drilled the entire site should be brought to the ground level.
7. Demolition - Before any demolition work is commenced and also during the progress of the work,
(i) Allroads and open areas adjacent to the work site shall either be closed or suitably protected.

(i) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used
by the operator shall remain electrically charged.

(iiiy All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials
as to render it unsafe.

8.  Allnecessary personal safety equipment as considered adequate by the Engineer-in-Charge should be
kept available for the use of the person employed on the site and maintained in a condition suitable for
immediate use, and the contractor should take adequate steps to ensure proper use of equipment by
those concerned:- The following safety equipment shall invariably be provided.

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with
protective footwear and protective goggles.

(i) Those engaged in white washing and mixing or stacking of cement bags or any material which is
injurious to the eyes, shall be provided with protective goggles.

(i) Those engaged in welding works shall be provided with welder’s protective eyeshields.

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

(V) When workers are employed in sewers and manholes, which are in active use, the contractors shall
ensure that the manhole covers are opened and ventilated atleast for an hour before the workers are
allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable
railing and provided with warning signals or boards to prevent accident to the public. In addition, the
contractor shall ensure that the following safety measure are adhered to :-

(@ Entry for workers into the line shall not be allowed except under supervision of the JE or any
other higher officer.

(b) Atleast5to 6 manholes upstream and downstream should be kept open for at least 2 to 3
hours before any man is allowed to enter into the manhole for working inside.

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper
which changes colour in the presence of such gases and gives indication of their presence.

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case,
no Oxygen is found inside the sewer line, workers should be sent only with Oxygen Kkit.

(e) Safety belt with rope should be provided to the workers. While working inside the manholes,
such rope should be handled by two men standing outside to enable him to be pulled out
during emergency.

(H The areashould be barricaded or cordoned of by suitable means to avoid mishaps of any kind.

Proper warning signs should be displayed for the safety of the public whenever cleaning works
are undertaken during night or day.
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CPWD SAFETY CODE

(@ Nosmoking or open flames shall be allowed near the blocked manhole being cleaned.

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be
immediately removed to avoid accidents on account of slippery nature of the malba.

(i) Workers should not be allowed to work inside the manhole continuously. He should be given
rest intermittently. The Engineer-in-Charge may decide the time up to which a worker may be
allowed to work continuously inside the manhole.

() Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for,
portable air blowers are recommended for ventilating the manholes. The Motors for these shall
be vapour proof and of totally enclosed type. Non sparking gas engines also could be used but
they should be placed at least 2 metres away from the opening and on the leeward side
protected from wind so that they will not be a source of friction on any inflammable gas that
might be present.

(h The workers engaged for cleaning the manholes/sewers should be properly trained before
allowing to work in the manhole.

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves
non sparking tools safety lights and gas masks and portable air blowers (when necessary).
They must be supplied with barrier cream for anointing the limbs before working inside the
sewer lines.

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his
full weight on it to guard against insecure fastening due to corrosion of the rung fixed to
manhole well.

(o) Ifaman hasreceived a physical injury, he should be brought out of the sewer immediately and
adequate medical aid should be provided to him.

(p) The extent to which these precautions are to be taken depend on individual situation but the
decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an individual
case will be final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting
with products containing lead in any form. Wherever men above the age of 18 are employed on the
work of lead painting, the following precaution should be taken:-

(@ No paint containing lead or lead products shall be used except in the form of paste or ready
made paint.

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the
form of spray or a surface having lead paint is dry rubbed and scrapped.

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be
provided to enable the working painters to wash during and on the cessation of work.

9.  Anadditional clause (viii)(i) of Central Public Works Department Safety Code (iv) the Contractor shall not
employ women and men below the age of 18 on the work of painting with product containing lead in any
form, wherever men above the age of 18 are employed on the work of lead painting, the following principles
must be observed for such use:

() White lead, sulphate of lead or product containing these pigment, shall not be used in painting
operation except in the form of pastes or paint ready for use.

(i) Measures shall be taken, wherever required in order to prevent danger arising from the application of
a paint in the form of spray.

(i) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused
by dry rubbing down and scraping.

(v) Adequate facilities shall be provided to enable working painters to wash during and on cessation of
work.

(W) Overall shall be worn by working painters during the whole of working period.
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CPWD SAFETY CODE

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoifg*=
by painting materials.

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently
verified by medical man appointed by competent authority of C.P.W.D PWD(DA).

(vii) C.P.W.D./PWD (DA) may require, when necessary medical examination of workers.

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be
distributed to working painters.

10. When the work is done near any place where there is risk of drowning, all necessary equipments should
be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in
danger and adequate provision, should be made for prompt first aid treatment of all injuries likely to be
obtained during the course of the work.

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform
to the following standards or conditions :-

() (@ These shall be of good mechanical construction, sound materials and adequate strength and
free from patent defects and shall be kept repaired and in good working order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of
durable quality and adequate strength, and free from patent defects.

(i) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the
age of 21 years should be in charge of any hoisting machine including any scaffolding winch or give
signals to operator.

(i) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block
used in hoisting or as means of suspension, the safe working load shall be ascertained by adequate
means. Every hoisting machine and all gear referred to above shall be plainly marked with the safe
working load. In case of a hoisting machine having a variable safe working load each safe working
load and the condition under which it is applicable shall be clearly indicated. No part of any machine
or any gear referred to above in this paragraph shall be loaded beyond the safe working load except
for the purpose of testing.

(iv) Incase of departmental machines, the safe working load shall be notified by the Electrical Engineer-
in-Charge. As regards contractor’s machines the contractors shall notify the safe working load of
the machine to the Engineer-in-Charge whenever he brings any machinery to site of work and get it
verified by the Electrical Engineer concerned.

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should
be provided with efficient safeguards. Hoisting appliances should be provided with such means as will
reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be taken
to reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced.
When workers are employed on electrical installations which are already energized, insulating mats,
wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided. The
worker should not wear any rings, watches and carry keys or other materials which are good conductors
of electricity.

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe
condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate
washing facilities should be provided at or near places of work.

14. These safety provisions should be brought to the notice of all concerned by display on a notice board at
a prominent place at work spot. The person responsible for compliance of the safety code shall be
named therein by the contractor.

15. Toensure effective enforcement of the rules and regulations relating to safety precautions the arrangements
made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the
department or their representatives.

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the contractor
from the operations of any other Act or Rule in force in the Republic of India.
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MODEL RULES

Model Rules for the Protection of
Health and Sanitary Arrangements for Workers
Employed by Central P.W.D. or its Contractors

1. APPLICATION

These rules shall apply to all buildings and construction works in charge of Central Public Works
Department/ PWD (DA) in which twenty or more workers are ordinarily employed or are proposed to
be employed in any day during the period during which the contract work is in progress.

2. DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in connection
with construction work on any day during the period during which the contract work is in progress.

3. FIRST-AID FACILITIES

(i) Atevery work place, there shall be provided and maintained, so as to be easily accessible
during working hours, first-aid boxes at the rate of not less than one box for 150 contract
labour or part thereof ordinarily employed.

(i)  The first-aid box shall be distinctly marked with a red cross on white back ground and shall
contain the following equipment:-

(a) Forwork places in which the number of contract labour employed does not exceed 50-
Each first-aid box shall contain the following equipments :-
6 small sterilised dressings.
3 medium size sterilised dressings.
3 large size sterilised dressings.

1

2

3

4, 3 large sterilised burn dressings.

5 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.
6

1 (30 ml.) bottle containing salvolatile having the dose and mode of administration
indicated on the label.

~

1 snakebite lancet.
8. 1(30gms.) bottle of potassium permanganate crystals.
9. 1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service
and Labour Institutes, Government of India.

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.
12. Ointment for burns.

13. A bottle of suitable surgical antiseptic solution.
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MODEL RULES

(b) Forwork places in which the number of contract labour exceed 50.
Each first-aid box shall contain the following equipments.

12 small sterilised dressings.

6 medium size sterilised dressings.

6 large size sterilised dressings.

6 large size sterilised burn dressings.

6 (15 gms.) packets sterilised cotton woal.

1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.

1 (60 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

1 roll of adhesive plaster.

1 snake bite lancet.
10. 1 (30 gms.) bottle of potassium permanganate crystals.
11. 1 pair scissors.

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice
Service and Labour Institutes /Government of India.

No oo krowdhE

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.
14. Ointment for burns.
15. A bottle of suitable surgical antiseptic solution.

(i) Adequate arrangements shall be made for immediate recoupment of the equipment when
necessary.

(v) Nothing except the prescribed contents shall be kept in the First-aid box.

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily
available during the working hours of the work place.

(vi) A personin charge of the First-aid box shall be a person trained in First-aid treatment in the
work places where the number of contract labour employed is 150 or more.

(vii) In work places where the number of contract labour employed is 500 or more and hospital
facilities are not available within easy distance from the works. First-aid posts shall be
established and run by a trained compounder. The compounder shall be on duty and shall be
available at all hours when the workers are at work.

(viii) Where work places are situated in places which are not towns or cities, a suitable motor
transport shall be kept readily available to carry injured person or person suddenly taken ill to
the nearest hospital.

4. DRINKING WATER

() Ineverywork place, there shall be provided and maintained at suitable places, easily accessible
to labour, a sufficient supply of cold water fit for drinking.

(i)  Where drinking water is obtained from an Intermittent public water supply, each work place
shall be provided with storage where such drinking water shall be stored.

(i) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine
drain or other source of pollution. Where water has to be drawn from an existing well which is
within such proximity of latrine, drain or any other source of pollution, the well shall be properly
chlorinated before water is drawn from it for drinking. All such wells shall be entirely closed in
and be provided with a trap door which shall be dust and waterproof.
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MODEL RULES

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once a month.

5. WASHING FACILITIES

(i) Ineverywork place adequate and suitable facilities for washing shall be provided and maintained
for the use of contract labour employed therein.

(i) Separate and adequate cleaning facilities shall be provided for the use of male and female
workers.

(i) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

6. LATRINES AND URINALS
® Latrines shall be provided in every work place on the following scale namely :-

(@ Where female are employed, there shall be at least one latrine for every 25 females.
(b) Where males are employed, there shall be at least one latrine for every 25 males.

Provided that, where the number of males or females exceeds 100, it shall be sufficient
if there is one latrine for 25 males or females as the case may be upto the first 100, and
one for every 50 thereafter.

(i)  Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a
proper door and fastenings.

(i)  Construction of latrines: The inside walls shall be constructed of masonry or some suitable
heat-resisting nonabsorbent materials and shall be cement washed inside and outside at
least once a year, Latrines shall not be of a standard lower than borehole system.

(iv) (@ Where workers of both sexes are employed, there shall be displayed outside each block
of latrine and urinal, a notice in the language understood by the majority of the workers
“For Men only” or “For Women Only” as the case may be.

(b) The notice shall also bear the figure of a man or of a woman, as the case may be.

W) There shall be at least one urinal for male workers upto 50 and one for female workers upto
fifty employed at a time, provided that where the number of male or female workmen, as the
case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or
females upto the first 500 and one for every 100 or part thereafter.

(v (&) The latrines and urinals shall be adequately lighted and shall be maintained in a clean
and sanitary condition at all times.
(b) Latrines and urinals other than those connected with a flush sewage system shall comply
with the requirements of the Public Health Authorities.

(viiy Water shall be provided by means of tap or otherwise so as to be conveniently accessible in
or near the latrines and urinals.

(viii) Disposal of excreta :- Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall be made
by means of a suitable incinerator. Alternately excreta may be disposed of by putting a layer
of night soil at the bottom of a pucca tank prepared for the purpose and covering it with a 15
cm. layer of waste or refuse and then covering it with a layer of earth for a fortnight (when it
will turn to manure).
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(ix) The contractor shall at his own expense, carry out all instructions issued to him by the
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in respect
of the contractor’'s workmen or employees on the site. The contractor shall be responsible for
payment of any charges which may be levied by Municipal or Cantonment Authority for
execution of such on his behalf.

7. PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other
two for rest separately for the use of men and women labour. The height of each shelter shall not be
less than 3 metres (10 ft.) from the floor level to the lowest part of the roof. These shall be kept
clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per head.

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building
under construction or other alternative accommodation to be used for the purpose.

8. CRECHES

® At every work place, at which 20 or more women worker are ordinarily employed, there shall
be provided two rooms of reasonable dimensions for the use of their children under the age of
six years. One room shall be used as a play room for the children and the other as their
bedroom. The rooms shall be constructed with specifications as per clause 19H (ii) a,b & c.

(i)  The rooms shall be provided with suitable and sufficient openings for light and ventilation.
There shall be adequate provision of sweepers to keep the places clean.

(i)  The contractor shall supply adequate number of toys and games in the play room and sufficient
number of cots and beddings in the bed room.

(v) The contractor shall provide one ayaa to look after the children in the creche when the
number of women workers does not exceed 50 and two when the number of women workers
exceed 50.

(v  The use of the rooms earmarked as creches shall be restricted to children, their attendants
and mothers of the children.

9. CANTEENS

® In every work place where the work regarding the employment of contract labour is likely to
continue for six months and where in contract labour numbering one hundred or more are
ordinarily employed, an adequate canteen shall be provided by the contractor for the use of
such contract labour.

(i)  The canteen shall be maintained by the contractor in an efficient manner.

(i)  The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing
places separately for workers and utensils.

(v)  The canteen shall be sufficiently lighted at all times when any person has access to it.

(v)  The floor shall be made of smooth and impervious materials and inside walls shall be lime-
washed or colour washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.

(v)  The premises of the canteen shall be maintained in a clean and sanitary condition.
(viiy Waste water shall be carried away in suitable covered drains and shall not be allowed to
accumulate so as to cause a nuisance.

(viii) Suitable arrangements shall be made for the collection and disposal of garbage.

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at a
time.
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MODEL RULES

(x)  The floor area of the dining hall, excluding the area occupied by the service counter and any
furniture except tables and chairs shall not be less than one square metre (10 sft) per diner to
be accommodated as prescribed in sub-Rule 9.

(xi)  (a) A portion of the dining hall and service counter shall be partitioned off and reserved for
women workers in proportion to their number.

(b) Washing places for women shall be separate and screened to secure privacy.

(xii)  Sufficient tables stools, chair or benches shall be available for the number of diners to be
accommodated as prescribed in sub-Rule 9.

(xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and
any other equipments necessary for the efficient running of the canteen.

2. The furniture utensils and other equipment shall be maintained in a clean and
hygienic condition.

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided
and maintained.

A service counter, if provided, shall have top of smooth and impervious material.

3. Suitable facilities including an adequate supply of hot water shall be provided for
the cleaning of utensils and equipments.

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the
normal habits of the contract labour.

(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be
based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen.

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following
items shall not be taken into consideration as expenditure namely:-
(@ The rent of land and building.

(b) The depreciation and maintenance charges for the building and equipments provided for
the canteen.

(c) The costof purchase, repairs and replacement of equipments including furniture, crockery,
cutlery and utensils.

(d) The water charges and other charges incurred for lighting and ventilation.

(e) Theinterest and amounts spent on the provision and maintenance of equipments provided
for the canteen.

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered
accountants and auditors.

10. ANTI-MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the
Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him.

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall form
an integral part of the contracts.

12. AMENDMENTS
Government may, from time to time, add to or amend these rules and issue directions - it may
consider necessary for the purpose of removing any difficulty which may arise in the administration
thereof.
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CONTRACTOR'S LABOUR REGULATION

C.P.W.D. Contractor’s Labour Regulations

1. SHORT TITLE

These regulations may be called the C.P.W.D./PWD (DA) Contractors Labour Regulations.

2. DEFINITIONS

i)  Workman means any person employed by C.P.W.D./PWD (DA) or its contractor directly or indirectly
through a subcontractor with or without the knowledge of the Central Public Works Department/PWD
(DA) to do any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for hire
or reward, whether the terms of employment are expressed or implied but does not include any
person :-

a) Who is employed mainly in a managerial or administrative capacity : or

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees
per mensem or exercises either by the nature of the duties attached to the office or by
reason of powers vested in him, functions mainly of managerial nature: or

C) Who is an out worker, that is to say, person to whom any article or materials are given out
by or on behalf of the principal employers to be made up cleaned, washed, altered, ornamental
finished, repaired adopted or otherwise processed for sale for the purpose of the trade or
business of the principal employers and the process is to be carried out either in the home
of the out worker or in some other premises, not being premises under the control and
management of the principal employer.

No person below the age of 14 years shall be employed to act as a workman.

ii) Fair Wages means wages whether for time or piece work fixed and notified under the provisions
of the Minimum Wages Act from time to time.

iii)  Contractors shall include every person who undertakes to produce a given result other than a
mere supply of goods or articles of manufacture through contract labour or who supplies contract
labour for any work and includes a subcontractor.

iv)  Wages shall have the same meaning as defined in the Payment of Wages Act.

3. i) Normally working hours of an adult employee should not exceed 9 hours a day. The working day
shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12
hours on any day.

i)  When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours
in any week, he shall be paid over time for the extra hours put in by him at double the ordinary
rate of wages.

i) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the
provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time
irrespective of whether such worker is governed by the Minimum Wages Act or not.

b) Where the minimum wages prescribed by the Government under the Minimum Wages Act
are notinclusive of the wages for the weekly day of rest, the worker shall be entitled to rest
day wages at the rate applicable to the next preceding day, provided he has worked under
the same contractor for a continuous period of not less than 6 days.
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CONTRACTOR'S LABOUR REGULATION

C) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a
normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one
of the five days immediately before or after the normal weekly holiday and pay wages to
such worker for the work performed on the normal weekly holiday at overtime rate.

4. DISPLAY OF NOTICE REGARDING WAGES ETC.

The contractor shall before he commences his work on contract, display and correctly maintain and
continue to display and correctly maintain in a clear and legible condition in conspicuous places on the
work, notices in English and in the local Indian languages spoken by the majority of the workers giving
the minimum rates of wages fixed under Minimum Wages Act, the actual wages being paid, the hours
of work for which such wage are earned, wages periods, dates of payments of wages and other relevant
information as per Appendix ‘llI'.

5. PAYMENT OF WAGES

i) The contractor shall fix wage periods in respect of which wages shall be payable.
ii) No wage period shall exceed one month.

iii)  The wages of every person employed as contract labour in an establishment or by a contractor
where less than one thousand such persons are employed shall be paid before the expiry of
seventh day and in other cases before the expiry of tenth day after the last day of the wage period
in respect of which the wages are payable.

V)  Where the employment of any worker is terminated by or on behalf of the contractor the wages
earned by him shall be paid before the expiry of the second working day from the date on which
his employment is terminated.

V) All payment of wages shall be made on a working day at the work premises and during the
working time and on a date notified in advance and in case the work is completed before the
expiry of the wage period, final payment shall be made within 48 hours of the last working day.

vi)  Wages due to every worker shall be paid to him direct or to other person authorised by him in this
behalf.

vii)  All wages shall be paid in current coin or currency or in both.

vii)  Wages shall be paid without any deductions of any kind except those specified by the Central
Government by general or special order in this behalf or permissible under the Payment of Wages
Act 1956.

ix) A notice showing the wages period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under
acknowledgment.

X) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of the
Junior Engineer or any other authorised representative of the Engineer-in-Charge who will be
required to be present at the place and time of disbursement of wages by the contractor to
workmen.

xi)  The contractor shall obtain from the Junior Engineer or any other authorised representative of the
Engineer-in-Charge as the case may be, a certificate under his signature at the end of the entries
in the “Register of Wages” or the “Wage-cum-Muster Roll” as the case may be in the following
form:-

“Certified that the amount shown in column NoO .............c......e. has been paid to the workman
concerned in My Presence on .........ccccceeeveeeeenne. at e, “
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

0] The wages of a worker shall be paid to him without any deduction of any kind except the following:-
(@  Fines

(b) Deductions for absence from duty i.e. from the place or the places where by the terms of
his employment he is required to work. The amount of deduction shall be in proportion to
the period for which he was absent.
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CONTRACTOR'S LABOUR REGULATION

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for
custody, or for loss of money or any other deduction which he is required to account, where
such damage or loss is directly attributable to his neglect or default.

(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances
granted shall be entered in a register.

()  Any other deduction which the Central Government may from time to time allow.

(i)  Nofines should be imposed on any worker save in respect of such acts and omissions on his part
as have been approved of by the Chief Labour Commissioner.

Note :- An approved list of Acts and Omissions for which fines can be imposed is enclosed at
Appendix-X

(i)  Nofine shall be imposed on a worker and no deduction for damage or loss shall be made from his
wages until the worker has been given an opportunity of showing cause against such fines or
deductions.

(v)  The total amount of fine which may be imposed in any one wage period on a worker shall not
exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect of
that wage period.

()  Nofineimposed on any worker shall be recovered from him by instalment, or after the expiry of
sixty days from the date on which it was imposed.

(vi)  Everyfine shall be deemed to have been imposed on the day of the act or omission in respect of
which it was imposed.

7. LABOUR RECORDS

0] The contractor shall maintain a Register of persons employed on work on contract in Form Xl
of the CL (R&A) Central Rules 1971 (Appendix IV)

(i)  The contractor shall maintain a Muster Roll register in respect of all workmen employed by him
on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V).

(i)  The contractor shall maintain a Wage Register in respect of all workmen employed by him on
the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI).

(v) Register of accident - The contractor shall maintain a register of accidents in such form as may
be convenient at the work place but the same shall include the following particulars:

a) Full particulars of the labourers who met with accident.
b) Rate of Wages.

C) Sex

d) Age

e) Nature of accident and cause of accident.

f) Time and date of accident.

0) Date and time when admitted in Hospital,

h) Date of discharge from the Hospital.

i) Period of treatment and result of treatment.

)i Percentage of loss of earning capacity and disability as assessed by Medical Officer.
k) Claim required to be paid under Workmen’s Compensation Act.

) Date of payment of compensation.

m)  Amount paid with details of the person to whom the same was paid.
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CONTRACTOR'S LABOUR REGULATION

n) Authority by whom the compensation was assessed.
0) Remarks

V) The contractor shall maintain a Register of Fines in the Form XlI of the CL (R&A) Rules 1971
(Appendix-XI)

The contractor shall display in a good condition and in a conspicuous place of work the approved
list of acts and omissions for which fines can be imposed (Appendix-X)

Vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of the
CL (R&A) Rules 1971 (Appendix-XII)

vii)  The contractor shall maintain a Register of Advances in Form XXIlIl of the CL (R&A) Rules 1971
(Appendix-XIIT)

viii)  The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 1971
(Appendix-XIV)

8. ATTENDANCE CARD-CUM-WAGE SLIP
i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by
him in the specimen form at (Appendix-VII)

ii)  The card shall be valid for each wage period.

iii)  The contractor shall mark the attendance of each workman on the card twice each day, once at
the commencement of the day and again after the rest interval, before he actually starts work.

iv) The card shall remain in possession of the worker during the wage period under reference.

V) The contractor shall complete the wage slip portion on the reverse of the card at least a day prior
to the disbursement of wages in respect of the wage period under reference.

Vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at
the time of disbursement of wages and retain the card with himself.

9. EMPLOYMENT CARD
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971
to each worker within three days of the employment of the worker (Appendix-VIII).

10. SERVICE CERTIFICATE
On termination of employment for any reason whatsoever the contractor shall issue to the workman
whose services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules
1971 (Appendix-1X)

11. PRESERVATION OF LABOUR RECORDS
All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for a
period of three years from the date of last entries made in them and shall be made available for inspection
by the Engineer-in-Charge or Labour Officer or any other officers authorised by the Ministry of Urban
Development in this behalf.

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY
The Labour Officer or any person authorised by Central Government on their behalf shall have power to
make enquires with a view to ascertaining and enforcing due and proper observance of Fair Wage
Clauses and the Provisions of these Regulations. He shall investigate into any complaint regarding the
default made by the contractor or subcontractor in regard to such provision.
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CONTRACTOR'S LABOUR REGULATION

13. REPORT OF LABOUR OFFICER
The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his
investigation or enquiry to the Executive Engineer concerned indicating the extent, if any, to which the
default has been committed with a note that necessary deductions from the contractor’s bill be made
and the wages and other dues be paid to the labourers concerned. In case an appeal is made by the
contractor under Clause 13 of these regulations, actual payment to labourers will be made by the
Executive Engineer after the Superintending Engineer has given his decision on such appeal.

i) The Executive Engineer shall arrange payments to the labour concerned within 45 days from the
receipt of the report form the Labour Officer or the Superintending Engineer as the case may be.

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER
Any person aggrieved by the decision and recommendations of the Labour Officer or other person so
authorised may appeal against such decision to the Superintending Engineer concerned within 30 days
from the date of decision, forwarding simultaneously a copy of his appeal to the Executive Engineer
concerned but subject to such appeal, the decision of the officer shall be final and binding upon the
contractor.

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER
i) Aworkman shall be entitled to be represented in any investigation or enquiry under these regulations
by:-

a) An officer of a registered trade union of which he is a member.

b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is
affiliated.

C) Where the employer is not a member of any registered trade union, by an officer of a
registered trade union, connected with the industry in which the worker is employed or by
any other workman employed in the industry in which the worker is employed.

ii) An employer shall be entitled to be represented in any investigation or enquiry under these
regulations by :-

a) An officer of an association of employers of which he is a member.

b) An officer of a federation of associations of employers to which association referred to in
clause (a) is affiliated.

C) Where the employers is not a member of any association of employers, by an officer of
association of employer connected with the industry in which the employer is engaged or
by any other employer, engaged in the industry in which the employer is engaged.

(i)  No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry
under these regulations.

16. INSPECTION OF BOOKS AND SLIPS
The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his
agent at a convenient time and place after due notice is received or to the Labour Officer or any other
person, authorised by the Central Government on his behalf.

17. SUBMISSIONS OF RETURNS
The contractor shall submit periodical returns as may be specified from time to time.

18. AMENDMENTS
The Central Government may from time to time add to or amend the regulations and on any question as
to the application/Interpretation or effect of those regulations the decision of the Superintending Engineer
concerned shall be final.
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PROFORMA OF REGISTERS

gRire / Appendix I

clfr clfolkvk dk jFeLVj #Bd dh “krk dk [k.M 19&pt

REGISTER OF

IBHER BT A1 MR Tdl

MATERNITY BENEFITS (Clause 19 F)

Name and address Of the CONIIACION...........ccooiiiiiiiiici e e e e e e e e e e e

P BT A4 3R Reafay

Name and location of the work

HHAR BT AW far /afd &1 9

FIRITST &1 Ry aRadfde Fgfaa ang [T gaaraser &

@) 3rafy SCRICIRIE
Name of the Father's/ Nature of Period of Date on which notice of
employee husband's employment actual confinement given
name employment
1 2 3 4 5
rkgh[k feldk ¢clfr Néh ckjEsk gb vkj leklr gb
Date on which maternity leave commenced and ended
U4/ THUTT BT dRIRg U P g H THUTT & 9T H
Date of delivery/ In case of delivery In case of miscarriage
miscarriage U™ g T 88 UR™T g8 FATC 8
commenced Ended Commenced Ended
6 7 8 9 10
depkjh dk Inlk Néh oru
Leave pay paid to the employee
yqq B M H THUTT Bl ST H fewfor
In case of delivery In case of miscarriage Remarks
gel Jaq B R Hed B9 GEl 9dd @l &R NESRC
Rate of leave pay Amount paid Rate of leave pay Amount paid
1 12 13 14 15
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gRfere / Appendix Il
dunh; ykd fuek.k folkkx Bdek el Bdnkjk di Jfedk dk vuK:; cLkfr
clfo/kk di ckji el JfELV) dk ueuk ck= 1A

SPECIMEN FORM OF THE REGISTER, REGARDING
MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR
IN CENTRAL PUBLIC WORKS DEPARTMENT WORKS.

SHAR BT A1 MR Tdr

Name and addreSS Of the CONITACION...........uiiiiiee et e et e e e e et e e s s e e ab e e s s s ab s s eeseebanaas

PRI BT A1 3R Rerfay

Name and [0CAtION OF ThE WOTK.......iiiiee et e et e e e e et e e s s et e e e s esbaa e eesssaanseeseeren

1. BN BT AW 3R SAD Ui BT A

Name of the woman and her husband’s name.

2. Uq 9H
Designation.
3. Fgfaa @ ai

Date of appointment.

4. |19 3R qul |fed 98 IR ! S Fgad fdar
Date with months and years in which she is employed.

5. WaTad /Ued {6 oM @ a, afe g 8
Date of discharge/dismissal, if any.

6. ¥ YR & 91ad YA U YT fhy S ol aNRg
Date of production of certificates in respect of pregnancy.

7. 98 ARG RoIeT BNyl g & 9R H girer ot @

Date on which the woman informs about the expected delivery.

8. ¥H{d /MU / & B Bl AN
Date of delivery/miscarriage/death

9. Uud /THurd / Feelt gATT U fhd S Bl dRI"

Date of production of certificate in respect of delivery/miscarriage.

10. YITRIG Y4d ¥ Yd el U_I(d / qg IR 1 XehH AR IHDb! I
Date with the amount of maternity/death benefit paid in advance of expected delivery.

1. T[T IR & eErdad] Har @1 IHH IR I ARG
Date with amount of subsequent payment of maternity benefit.

12. B & gG & 91 SAD! IR TGIALT BT W T bRl B o0 39 & gR1 14 MR aafad
Sl dMH
Name of the person nominated by the woman to receive the payment of the maternity
benefit after her death.

13. IS AT B F BT M1 & a1 IHDT GG DI AN, S Al BT M, STADT IR UG BI I5H
If the woman dies, the date of her death, the name of the person to whom maternity benefit
amount was paid, the month thereof and the date of payment.

14. IR 1 vfafkedt &1 AR FRA U THER & THER
Signature of the contractor authenticating entries in the register.

15. fRIEeT® R & SUAT & forg fewmol wawy

Remarks column for the use of Inspecting Officer.
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PROFORMA OF REGISTERS

Je ckM

Labour Board

Address of Contractor

F0 oo (o v & wdea &1 9™ 9 udl
Name and address of C.P.W.D. Division

Do Al Mo I & 5 AR &1 9
Name of C.P.W.D. Labour Officer

Dol M. fTT & sm ey &1 uar
Address of C.P.W.D. Labour Officer

Address of Labour Enforcement Officer

Eaiksre M |

SI. No. Category Minimum wage

fixed

Actual wage
paid

JIAH AT

Number
present

Remarks

Wage period

SNSRI ORI B IGINEE!

Date of payment of wages

Working hours

ARTH dT HEYTX

Restinterval
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PROFORMA OF REGISTERS

gRf3Te / Appendix V'
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gRi¥Te / Appendix 'VII
(fUeell TR / Reverse)

Qkel 19/Form-XIX

(@ M 78(2)(@) <)
[Seerule 78 (2)(b)]

etnjh dM
Wages Slip

3553 N pl A d Ydr
Name and addreSSs Of CONTACION............oovviiveeiiiiiieeee e e e e e e e e e

HOIGR BT A qAT I a1 /uf &1 9™

Name and Father's/Husband's name Of WOrKMaN.............uvvviviiiiiiieiiiiiiiieiieiiseeeneesseseee....

B BT TR AT I BT -4
Nature and [0CALION OF WOTK.........iiiiiii et e e e e e e e e e s s e e e e e e eabaaas

HTE / ed /A & folg
For the Week/Fortnight/Month €NdiNg.........cceoiiiiiiieiiiiiie e

1. R e o fean

NO. Of dAYS WOIKEU. ... ...t e e e e e e e e as

2. oy U e & TEel @ HEn (f¥ e A6l & IR H)

No. of units worked in case of piece rate WOIrKErS..........ccceveeeiieeiieriiee e see e

3. & A9l @ &R/ 9N \e

Rate of dailly WageS/PIi€CE FALE .....ccccvveieeiieie et ee e e e nreee s

4. FHATAR ASTGR BT IHH

AMOUNt OF OVEITIME WAGES. .. eueiiieiiiiiiieee ettt ettt e e e e sbe e e e e e e sanbe e e e e e e annaeeeeas

5. @ S dTell | IBH

Gross Wages PAYADIE.........c..uuiiiiiiiiii e e

6. axfora, afs org &

[D]=To (8 od 1T ] o TR | =T 0|V TR TP RS PP PP

7. & TS HO BT YE A

Net amount Of WAGES PAIH.........eii it e e

IHAR AT D IS & IR

Initials of the contractor or his representative
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PROFORMA OF REGISTERS

URRIE / Appendix VIl Sasgss

Qkel 14 / Form-XIv
Idl;k fu;e 76 nifkk
[See rule 76]

jlexkj dim
Employment Card

SHaR BT 9™ q UaT
Name and address Of CONTACIOr---=--========== === oo oo

BT BT 19 T yar o1 1= b1 ool ¥&l

Name and address of establishment under which contract is carried On-----========== === o oo

BRI BT AW T W
Name of work and location Of WOrK=----==- === oo

o R &1 A9 g Ul

Name and address of Principal EMpPlOyer------=--=-==mmm oo oo

1. "I Dl -H

Name of the WOrKmMan-----=--- = e oo

2. Y Y HOIGR! $ IAOREX H HH G&
SI. No. in the register of workman employed------========== = o s

3. IONR /YUE &I M

Nature of employment/desSignation-----=--=-===-=mm oo oo
4. T PN

il od di ckji e ,dd di C;kjk Rfgrh

Wage rate (with particulars of unit in case of piece WOrk)-----------=mmmm s
5. HOIgNl Bl gy

Wage period
6. RISHIR I 3fafer

Tenure of employment:

7. fewoh

Remarks

Bdnkj di gLrk{kj

Signature of contractor
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PROFORMA OF REGISTERS

gRf¥re / Appendix X' g

ListT oF AcTs AND OMISSONS FOR WHICH FINES CAN BE IMPOSED
b dk;k rFkk Heyk dh Bph feld fy, teku fd; tk Idr g

S A T T SaheR sifie fAffeEr & M 7 (v)
D AR B IS TR U AT AT 97T &1 H e
TAT AT AT ST H <ST FHR I JaRid fhar S |

1.

10.
11.
12.
13.

14.

15.

16.
17.
18.

19.

20.

21.

ST 81 B 3Dl AT 3 & A1 el ) 3ras a1
SISSREN

DI Al T T & &rd a1 wmRy @ afaRa,
TP & Y H AN SRITETO, JSHT BHRAT |

T AT 3 ARG IRATOT S A7 37 |

1 &R ¥ a1 R T

IR R AT, UKl AT JEIT IT S=IATRD I8N |
g TRaTE |

I &3 & IMA—uT dI-Rpdre YT ST8T T e
el AT 3= AT AT 2 |

e SR e |

A7), BRI H 3ferar &, AL 1. 3. A1 SheR B FuRy @1
&Tfcr ug= |

SIS W AT

BIFANT AT BRI BT R HIAT |

M, Y, T & 1 Nfe & IR H ITeld g o |
faaar grT & T A9l w1 @ A @ <)

H1feleh I IeUTE DI AHRT DT (SR STINT AT
PRI TR IR aRY I |

HASA BRI GIRT [HATOT TAT SRET0T H G BRI
T o fvmT Wier 781 oxar Sas Genes &
forl SBeR &1 qreg fhar SIraT 2 |

Terd R v 3R /T YTHE faaRor <=1 |

RATIATST & IRIR & HIdR PIs ATIR AT |

HHATRIT BT SRIGT ATIR BRI BT |

AT B TRIR B IR fHdT TR BT &9 Tha HRAT
T IFP U TR HRAT 59 T fob ATfeldh gRT SMfHR
7 fear mar 8 |

Hiferd! @ gd AT & a1 aRER & IR 98 gl |

IRER & IR B I9T & SR fhedl TR a1
HHANT DI AT T THBTT |

In accordance with rule 7(v) of the CPWD Contractor’'s Labour
Regulations to be displayed prominently at the site of work both
in English and local Language.

1

10.
11.
12.

13.

14.

15.

16.
17.

18.

19.

20.

21.

Wilful insubordination or disobidience, whether alone
or in combination with other.

Theft fraud or dishonesty in connection with the
contractors beside a business or property of CPWD.

Taking or giving bribes or any illegal gratifications
Habitual late attendance.

Drunkenness lighting, riotous or disorderly or indifferent
behaviour

Habitual negligence.

Smoking near or around the area where combustible or
other materials are locked

Habitual indiscipline.

Causing damage to work in the progress or to property
of the CPWD or of the contractor.

Sleeping on duty.
Malingering or slowing down work.

Giving of false information regarding name, age father’s
name, etc.

Habitual loss of wage cards supplied by the employers.

Unauthorised use of employer's property of
manufacturing or making of unauthorised particles at
the work place.

Bad workmanship in construction and maintenance by
skilled workers which is not approved by the Department
and for which the contractors are compelled to undertake
rectifications.

Making false complaints and/or misleading statements.

Engaging on trade within the premises of the
establishments.

Any unauthorised divulgence of business affairs of the
employees.

Collection or canvassing for the collection of any money
within the premises of an establishment unless
authorised by the employer.

Holding meeting inside the premises without previous
sanction of the employers.

Threatening or intimidating any workman or employer
during the working hours within the premises.

160 Years of Engineering Excellence
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NOTICE FORAPPOINTMENT OF ARBITRATOR

To

APPENDIX XV
Notice for appointment of Arbitarator
[Refer Clause 25]

The Chief Engineer/ADG/DGW

............... (Zone or Region)

Dear Sir,
In terms of clause 25 of the agreement, particulars of which are given below, I/we hereby give notice to you to
appoint an arbitrator for settlement of disputes mentioned below:

pROeO®~NoOR~wONME

PR R R R R R
VWo~NoU~wbDE

©

Name of applicant

Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co.
Full address of the applicant

Name of the work and contract number in which arbitration sought
Name of the Division which entered into contract

Contract amount in the work

Date of contract

Date of initiation of work

Stipulated date of completion of work

Actual date of completion of work (if completed)

Total number of claims made

Total amount claimed

Date of intimation of final bill (if work is completed)

Date of payment of final bill (if work is completed)

Amount of final bill (if work is completed)

Date of request made to SE for decision

. Date of receipt of SE's decision

Date of appeal to you

. Date of receipt of your decision.

Specimen signatures of the applicant
(only the person/authority who
signed the contract should sign)

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following
documents.

1. Statement of claims with amount of claims.

2.
3.
4.

Yours faithfully,

(Signatures)

Copy in duplicate to:
1. The Executive Engineer,

........................... Division.

160 Years of Engineering Excellence m



')

G777 e et v
ePWD IhelV xknke dk j[kfp= @ SKETCH OF CEMENT GODOWN

A.C.ORG.l. ORANY OTHER

B —

WEATHER PROOF ROOF THAT

ALL DIMENSIONS IN MM

THE CONTRACTOR MAY BUILD
ANY KIND /]\
OF WALL o 10 BAGS HEIGHT
2400 o
™ 1400
i A
" l | — I - WOODEN PLANKS OVER
LS MR % tene W e 1 r .1 WOODEN BATTENS
N 7 | N\
\\_ 150 MM DRY BRICK IN TWO LAYERS
150 MM CONSOLIDATED EARTH
c Teog 4600
CEMENT IN BAGS
S LLl
o O
S <
0p]
A %) B
YN < — A
o
TOTALQUANTITY OF CEMENT
INTHE GODOWN 30 TONNES
1 1 1 1
000 " 1400 ! 600 ! 1400 ' 000
I DOOR I
PLAN

SO Ichredl & 160 a9




BANK GUARANTEE BOND

Form of Earnest Money Deposit

Bank Guarantee Bond

WHEREAS, contractor.................. (Name of contractor) (hereinafter called "the contractor") has submitted his tender
dated ............. (date) for the construction of ...........ovvviiiiiiiiiiii e, (name of work) (hereinafter called "the
Tender")

KNOW ALL PEOPLE by these presents that we ............ccoevvvevvveeiviiviiinnnnnns (name of bank) having our registered
office at .....ovvvvvvii, (hereinafter called "the Bank™") are bound UNto ............cevvivviiiiiiiiiiniiiieeeeeeeeeeeee,
(Name and division of Executive Engineer) (hereinafter called "the Engineer-in-Charge") inthe sum of Rs. .........cccccvevuenee.
(RS.INWOIAS ...cccovvvvviiieeeeeeeeee ) for which payment well and truly to be made to the said Engineer-in-
Charge the Bank binds itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this ................. dayof ..., 20.... THE CONDITIONS of this

obligation are:

(1) If after tender opening the Contractor withdraws, his tender during the period of validity of tender (including
extended validity of tender) specified in the Form of Tender;

(2) Ifthe contractor having been notified of the acceptance of his tender by the Engineer-in-Charge:

(@) fails or refuses to execute the Form of Agreement in accordance with the Instructions to contractor, if
required;

OR

(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of tender document
and Instructions to contractor,

We undertake to pay to the Engineer-in-Charge either up to the above amount or part thereof upon receipt of his first
written demand, without the Engineer-in-Charge having to substantiates his demand, provided that in his demand the
Engineer-in-Charge will note that the amount claimed by his is due to him owing to the occurrence of one or any of the
above conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date* ............. after the deadline for submission of tender
as such deadline is stated in the Instructions to contractor or as it may be extended by the Engineer-in- Charge,
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this Guarantee should reach the
Bank not later than the above date.

DATE ............. SIGNATURE OF THE BANK

WITNESS .......cccvvvee SEAL

(SIGNATURE, NAME AND ADDRESS)

*Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender.
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BANK GUARANTEE BOND

Form of Performance Security (Guarantee)

Bank Guarantee Bond

In consideration of the President of India (hereinafter called “The Government”) having offered to accept the terms and

conditions of the proposed agreement between...............cccvceveeveninenne. anNd ... (hereinafter
called “the said Contractor(s)”) for the Work.............coviir i e, (hereinafter called “the said
agreement”) having agreed to production of an irrevocable Bank Guarantee for Rs. ............. (Rupees

....................................... only) as a security/guarantee from the contractor(s) for compliance of his obligations in
accordance with the terms and conditions in the said agreement.

1o We, i (hereinafter referred to as “the Bank”) hereby undertake to pay to the Government
anamount notexceedingRS. ..........covvvviiviiinennnn, (Rupees..........ccenenee. Only) on demand by the Government.
2. WE, oo (indicate the name of the Bank) do hereby undertake to pay the amounts due and

payable under this guarantee without any demure, merely on a demand from the Government stating that the
amount claimed as required to meet the recoveries due or likely to be due from the said contractor(s). Any such
demand made on the bank shall be conclusive as regards the amount due and payable by the bank under this
Guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding Rs.
....................... (Rupees....................only)

3. We, the said bank further undertake to pay the Government any money so demanded notwithstanding any dispute
or disputes raised by the contractor(s) in any suit or proceeding pending before any court or Tribunal relating
thereto, our liability under this present being absolute and unequivocal. The payment so made by us under this
bond shall be a valid discharge of our liability for payment thereunder and the Contractor(s) shall have no claim
against us for making such payment.

4, We, i (indicate the name of the Bank) further agree that the guarantee herein contained
shall remain in full force and effect during the period that would be taken for the performance of the said agreement
and that it shall continue to be enforceabile till all the dues of the Government under or by virtue of the said
agreement have been fully paid and its claims satisfied or discharged or till Engineer-in- Charge on behalf of the
Government certified that the terms and conditions of the said agreement have been fully and properly carried out
by the said Contractor(s) and accordingly discharges this guarantee.

5. WE, i, (indicate the name of the Bank) further agree with the Government that the
Government shall have the fullest liberty without our consent and without affecting in any manner our obligation
hereunder to vary any of the terms and conditions of the said agreement or to extend time of performance by the
said Contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable
by the Government against the said contractor(s) and to forbear or enforce any of the terms and conditions relating
to the said agreement and we shall not be relieved from our liability by reason of any such variation, or extension
being granted to the said Contractor(s) or for any forbearance, act of omission on the part of the Government or
any indulgence by the Government to the said Contractor(s) or by any such matter or thing whatsoever which
under the law relating to sureties would, but for this provision, have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

7. WE, i (indicate the name of the Bank) lastly undertake not to revoke this guarantee
except with the previous consent of the Government in writing.

8. This guarantee shall be valid up to ................coooeee e, unless extended on demand by the Government.
Notwithstanding anything mentioned above, our liability against this guarantee is restrictedtoRs. ...............coe e,
(Rupees ........cccevvvnnns ) and unless a claim in writing is lodged with us within six months of the date of expiry or

the extended date of expiry of this guarantee all our liabilities under this guarantee shall stand discharged.

Datedthe .................... dayof.......ococeiii i, for..oii, (indicate the name of the Bank)
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PROFORMA OF SCHEDULES

PROFORMA OF SCHEDULES

(Separate Performa for Civil, Elect. & Hort. Works in case of Composite Tenders)
(Operative Schedules to be supplied separately to each intending tenderer)

SCHEDULE ‘A’
Schedule of quantities (as per PWD-3)

SCHEDULE ‘B’
Schedule of materials to be issued to the contractor.
S.No. Description Quantity Rates in figures & words at which the Place of Issue
of item material will be charged to the contractor

1 2 3 4 5
SCHEDULE ‘C’
Tools and plants to be hired to the contractor

Sl.No. Description Hire charges per day Place of Issue

1 2 3 4

SCHEDULE ‘D’

Extra schedule for specific requirements/document for the work, if any.

SCHEDULE ‘F’
Reference to General ConditionNs Of CONTIACT. .......oivvviiiieiiiieee e e eaans
A= Y0 0 (=30 1.7/

Estimated cost of work: RS.
() Earnestmoney: RS. i, (to be returned after receiving performance guarantee)
(i) Performance Guarantee : 5% of tendered value.
(iii) Security Deposit : 2.5% of tendered value.

or

2.5% of tendered value plus 50% of PG for contracts involving maintenance
of the building and services/ other work after construction of same building
and services/ other work.
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PROFORMA OF SCHEDULES

SCHEDULE ‘F’
GENERAL RULES : Officer inviting teNder .........coooiiiiiiiiiiiiiieceee e
& DIRECTIONS
Maximum percentage for quantity of items of work
to be executed beyond which rates are to be
determined in accordance with Clauses 12.2 & 12.3. See below
Definitions:
2(v) Engineer-in-Charge
2(viii) Accepting Authority
2(x) Percentage on cost of materials and 15%
labour to cover all overheads and profits.
2(xi) Standard Schedule of Rates
2(xii) Department
9(ii) Standard CPWD contract Form GCC 2014,
CPWD Form 7/ 8 as modified & corrected upto
Clause 1

(i) Time allowed for submission of Performance Guarantee

from the date of issue of letter of acceptance days
(i) Maximum allowable extension with late fee @ 0.1% per day

of Performance Guarantee amount beyond the period

provided in (i) above ....... el days*

*** (1 to 15 days to be filled by NIT approving authority)

Clause 2

Authority for fixing compensation under clause 2. ..
Clause 2A

Whether Clause 2A shall be applicable Yes / No
Clause 5

Number of days from the date of issue of letter
of acceptance for reckoning date of start ... days
Mile stone(s) as per table given below:-

Si Description of Time Allowed in days Amount to be with-held in case
No. Milestone (Physical) (from date of start) of non achievement of milestone
1.
2
3.
4

Time allowed for execution of WOrk.

Authority to decide:

(i) EXtension of tiMe ......ccoeviiiiiiiii e (Engineer in Charge or Engineer in Charge of
Major Component in case of Composite Contracts, as the case may be)

(i) Rescheduling of Mile STONES .....ccooiiiiiii e (Superintending Engineer in
Charge or Superintending Engineer in Charge of Major Component in case of Composite Contracts, as the case
may be)

(ii) Shifting of date of start in case of delay in handing over of site ............cccceevviiiinins (Superintending Engineer in

Charge or Superintending Engineer in Charge of Major Component in case of Composite Contracts, as the case
may be)
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PROFORMA OF SCHEDULES

Clause 6, 6A
Clause applicable - (6 or 6A)
Clause 7
Gross work to be done together with net payment
/adjustment of advances for material collected,
if any, since the last such payment for being
eligible to interim payment RS,
Clause 10A
List of testing equipment to be provided by the contractor at site lab.
1. 2 3
A B B. e
Clause 10B(ii)
Whether Clause 10 B (ii) shall be applicable Yes/No
Clause 10C
Component of labour expressed as percent of value of work = ............... %
Clause 10CA
S.N. Materials Covered Nearest Materials (other than cement*, reinforcement Base Price and its
under this clause: | bars, the structural steel and POL) for which corresponding period
All India Wholesale Price Index to be followed: of all the Materials

covered under clause 10 CA*

rMoln]e

* includes Cement component used in RMC brought at site from outside approved RMC plants, if any.

**  Base price and its corresponding period of all the materials covered under clause 10 CA is to be mentioned at the
time of approval of NIT. In case of recall of tenders, the base price may be modified by adopting latest base price
and its corresponding period.

Clause 10CC
Clause 10 CC to be applicable in contracts with stipulated period
of completion exceeding the period shown in next column  ......... months

Schedule of component of other Materials, Labour etc. for price escalation.

Component of civil (except materials covered
under clause 10CA) /Electrical construction Xm %
value of work. -

Component of Labour -
expressed as percent of total value of work. Y oo %

Note : Xm.....% should be equal to (100) - (materials covered under clause 10CAi.e. Cement, Steel,
POL and other material specified in clause 10CA + Component of Labour)
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PROFORMA OF SCHEDULES

Clause 11

Specifications to be followed
for execution of work

Clause 12
Type of work ***
***To be filled by NIT approving authority either Project and original work or Maintenance works
including works of upgradation, aesthetic, special repair, addition/ alteration in buildings.
The items related to road work like upgradation/ improvement of footpath & central verge, improvement
of carriage way by patch repair or annual/periodical repairs of road surface and A/R & M/O works
pertaining to road shall be treated as maintenance work.
New road construction works and the strengthening of road surface shall be considered as original
works.

12.2&12.3 Deviation Limit beyond which clauses
12.2 & 12.3 shall apply for building work ...,

125 (i) Deviation Limit beyond which clauses
12.2 & 12.3 shall apply for foundation
work (except items mentioned in earth work
subhead in DSR and related items) ..,
(i) Deviation Limit for items mentioned in earth
work subhead of DSR and related items ...

Clause 16
Competent Authority for
decidingreduced rates.
Clause 18
List of mandatory machinery, tools & plants to be deployed by the contractor at site:-
(N 20 3
Ao L T B s
T 8. 9.
Clause 25
Constitution of Dispute Redressal Committee (DRC)
Chairman - ..o
Member - .
Member - .
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PROFORMA OF SCHEDULES

Clause 36 (i)
Requirement of Technical Representative(s) and recovery Rate
[}
SI | Minimum 2| Designation e S |5 | Rateatwhich recovery shall be made
No. [ Qualification o | (Principal Techincal g 2 g from the contractor in the event of not
of Technical @ /Techincal representative) z g 2 fulfilling provision of clause 36(i)
Representative | O =) Figures Words
1.
2.
3.
4
5

Assistant Engineers retired from Government services that are holding Diploma will be treated at par with Graduate
Engineers.

Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be treated at par
with Graduate Engineers for the purpose of such deployment subject to the condition that such diploma holders
should not exceed 50% of requirement of degree engineers.

Clause 42

() (@ Schedule/statement for determining theoretical quantity
of cement & bitumen on the basis of Delhi Schedule of Rates .................. printed by C.P.W.D.

(i) Variations permissible on theoretical quantities:

(@ Cement
For works with estimated cost put
to tender not more than Rs. 5 lakh. 3% plus/minus.
For works with estimated cost put to
tender more than Rs.5 lakh. 2% plus/minus.

(b) Bitumen All Works 2.5% plus & only &
nil on minus side.

(c) Steel Reinforcement and structural steel
sections for each diameter, section and category 2% plus/minus

(d) All other materials. Nil

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION

S| | Description of Item Rates in figures and words at which

No. recovery shall be made from the Contractor
Excess beyond Less use beyond
permissible variation permissible variation

1. | Cement

2. | Steelreinforcement

3. | Structural Sections

4. | Bitumen issued free

5. | Bitumen issued at stipulated fixed price

106 160 Years of Engineering Excellence m



[CM&36 it rdundh cfrfuf/k :ki dih vio™ ;drk rfkk olyh dh nj

B RE&ICIRIRIRIC]
el | @ gAdH AT E

qeTH (TG Tb-iTeb! /
SERIEARCINIRIE)

- B

Qs 36 (1) & w@E™l B g1 A f6y
E S @ R § ShaR & &7 I arelt
TYeH BT R

3fpr # NEAK]

2
3.
4
5

TRGR] AT HAGT T FERID SollRR Sl [SAMERS 8, UGUe SOT-RR & a-1eR A TG |
e eRe gonfR & ufafted T G 3 &9 9 &9 <9 91 & IUYad gHd B8 @ ST H I9UT SONRR & a_IaR

AM S 11g U MRS §ONRR I9Ue SOllfaR &1 4R &1 aeadhdl & uard ufderd 9 1fde = 81|

[k.M&42

@) (®) & @ 1R gRr gied el 3R gl & R R e

3R fagr @ orgAre W iRa & & forw gl faaor
(ii) AT ATAISH H rgA e
(@) e o= sl & fog [fder J sgarta
g . 5 G 9 A0S T B
5 @t & forg fifder 4 srgarta
I . 5 A ¥ Afdd 8
@) fogaa @i art & forg

@ O Yde AN, die 3R Aot & faw

gdel 3R ERAAHAS ST PIC

@) ol e i

3 uferd orfds /9

2 vforerd erfdrd / wH

2.5 Uferd dad Afed AR HH
& U H I

2 vfaerd erfdrs /wH
LA

vueRr; fopyu b vikd dh ek=kvk d fy, oliyh nj:

ELl A fdaror 3fd! IR Tl # 98 R T R SdeaR ¥
. IR BT TG
gAY faaer & e faerer <
N 3T P IUIRT gl
1. e
2. ST gAde
3. HRAATHD bl
4. fRrges fofa fagHH
5. fgiRa FMftaa $ra w® fFrfa g
SN Icgedr & 160 a¥ 106



ANNEXURE TO CLAUSE 34 (x)

ml U;ure dkykof/k dk fudkyu d fy,] feld fy, jiM&jkyj di HkMk chkjk dh oliyh dh tkuh g]
fopkj dh tku okyh Bkexh di ifjek.k ;k Brgh mipky d {k=k dk n"ku okyk [k.M 34 (x) dk mic/k

Annexure to clause 34 (x) showing quantities of materials for areas of surfacing to be considered for
working out minimum period for which hire charges of road roller are to be recovered

@-1- Aiijh rg dh Ikext ifjek.k sk {=
SI.No. Material of surfacing Quantity or areas
1. et T8 1 it 1 e 1860 T 1.
Consolidation of earth subgrade 1860 Sg.m
2 15 ¥HL ¥ 225 WA, A TRR B AT B FHerg 170 & HI.
Consolidation of stones soling 15 cm. to 22.5 cm thick 170 Cu.m.
3. 10 9L ¥ 20 9HL A ST @ AT @Y FHers 230 T #).
Consolidation of brick soling 10 cm. to 20 cm. thick 230 Cu.m.
4, TR & Held 7 7.5 FAL F 11.5 A, T AT S T8 P g 30 © A,
Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick 30 Cu.m.
5. 3T o AT @ 10 A A S T8 D e 60 T .
Consolidation of wearing coat of brick ballast 10 cm. thick 60 Cu.m.
6. A ot @ 6 FAHL A T8 QB iR g 1860 o 1.
Spreading and consolidation of red bajri 6 mm. 1860 Sqg.m.
7. 12.5 . AT PR & UeR &7 IUANT D Th q8 BT o HIAl—
Painting one coat using stone aggregate 12.5 mm nominal size-
@) 1.65 T H1. gfq 100 I M BT <X A 3R HES a1 T—90 AT TA—90
faew 225 f5. I fd ot A1 @1 R | I g
(a) @ 1.65 m® per 100 m? and paving bitumen A-90 or S-90 @ 2.25 Kg per m?
a1 or
(@) 1.50 T A 9T 100 & /¥ @ TR W IR ATHT IR AT GF ARDIA 2.25 B U™
afer it AL @ R A gV 930 & AN,
(b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg per m2 930 Sqg.m.
8. ]1 T8I BT oY FRAT—
Painting two coats using-
(@) Ugel I8 #H, 125 A, AHMT MMBR & YR BT Berrar S
(a) For first coat, stone aggregate 12.5 mm nominal size:
() 150 =9 A 9fY 100 o A B R A AR HEED arem v-00 AT TH-90 fAgHA
2 fp.am ufy a7 A $1 | F T g
@ 1.50m? per 100m? with paving bitumen A-90 or S-90 @ 2 Kg per m?
a1 or
(i) 135 B A 9T 100 W B R | AR AT w2 FIm afd ot @ @
WY A W 600 T .
@1.35m? per 100m? with bitumen emulsion @ 2 Kg per m? 600 Sg.m
g7 or
(iii) 1.25 T #. ufq 100 o M P R A 3R TSH ARBIA 2.25 B Uy a7 .
P TR A I §Y |
@1.25 m® per 100m? with roadtar @ 2.25 Kg per m?
@) I a8 H, 10 A AR MHR & geR &1 AT 0.9 89 /. Ui 100 o H. sfiv—
(b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cu.m. per 100 Sg.m with-
() e arer T—o0 A TE—90 fIcHT A1 fgAT e 1 fF. 9 ufy o A e ge
1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sg.m.
g7 or
(i) Fs® aR®IA 1.25 5™ AT o+ A T g 600 af .
1.25 Kg. of road tar, per Sq.m. 600 Sg.m.
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Tus 34 (X) BT e

Rijh rg dh Tiext ifjekk sk (=

Material of surfacing Quantity or areas

0. R o9 &A1, 10 A FHHT THR & TR &7 MAerar 0.9 89 9. ufy 100 a7 # &fiR—
Re-painting with stone aggregate 10 mm nominal size 0.9 Cu.m. per 100 Sq.m. with-
(@) wITET arer T—90 AT TH—90 fagA 1 6. I ufy ot A & g
(a) 1Kg. of paving bitumen A-90 or S-90 per Sq.m.
gl or

(@) faga urmw 1.25 f5um™ ufy ot @ m gu | 1670 T .
(b) 1.25 kg of Bitumen emulsion per Sg.m. 1670 Sg.m.

10. 2 9 A gd AT weft w8 39, 10 AW AW oTER $ ueeR @l fiermar
2.4 = AL 97 100 & AL &R dud TR R @9 Afed, 99 6 due T de—dw
e & a1 faers s &1 fafafds aRkemr &) 930 & AN,
2 cm premix carpet surfacing using 2.4 m? of stone aggregate 10 mm nominal size per
100 m? and binder including tack coat, the binder being hot cut back bitumen or
bitumen emulsion specified quantities. 930 Sg.m.

1. 25 9H. 9 qd A B wag S, 10 A 99 oMeR & TR @1 fAetar 3 '
M. 7Y 100 T A AR dyd TMER RUETS WU 9ied, 99 5 dud T de—dw fgEd
@ a1 faga ur @1 fafafde aRkamr &) 930 & AN,
2.5 cm. premix carpet surfacing using 3m® of stone aggregate 10 mm nominal size
per 100 m? and binder including tack coat, the binder being hot cut back Bitumen
or bitumen emulsion in specified quantities. 930 S g.m.

12, 4 9. 9 9T SHIc BT A8 T, TRA Fe—ad (g & Raare ol & HR
(60% 20 fAH). ATHRT 3MMBR BT 3R 40%12.5 HH. AR MHR BT) YRR BT Herrar 3.8
e A gl 100 @ . iR A ¥F 1.9 T A 9ly 100 T M. 3R RA He—dF fagHA
BT AT FT BY | 460 .
4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. (60% 20 mm
nominal size and 40% 12.5 mm nominal size) per 100 m? and coarse sand 1.9 Cu.m.
per 100 m?and hot cut back bitumen over a tack coat of hot cut back bitumen. 460 Sq.m.

13. 5 A A 9T Bpic BT A8 TMI, TRA Fe—ad (g & Radre ol & HR
(60% 25 FAHY. AHRT JMMHR BT AR 40% 20 AH. AHRT AMHR BI) TR BT HeAmar
4.8 T . UfY 100 I . R AT X 24 9 AL U7 100 T A &R R Fe—AF
fIgAT BT ST B U | 370 &t H.
5 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. (60% 25 mm
nominal size and 40% 20 mm nominal size) per 100 m?and coarse sand 2.4 Cu.m per
100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen 370 Sg.m.

14, 6 9A. A 9T BHIc BT A8 TIMI, TRA Fe—ad (g & Radme o0 & FR
(60%40 A, AT SMBHR BT 3R 40 % 25 AH. AHRI AMBR BT) TR BT Herar
58 B9 1. Ul 100 a7 M. iR A ¥F 2.9 T A URA 100 I . R RA He—9F
fIgAT BT ST B U | 280 & 1.
6cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. (60 % 40 mm.
nominal size and 40% 25mm nominal size) per 100 Sq.m. and coarse sand 2.9 Cu.m. per
100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 280 Sg.m

15, 7.5 9H. A fATHT Bebic B TA8 T, TR Be—dd [T B RIUSrs; g & W
(60% 50 Y. ATHIT MBR BT 3MR 40% 40 . AT MBR BT) YRR BT Femar 7.3
o AL 9fy 100 A, MR AT ¥F 3.65 T AL ART 100 I . 3R TRA He—9F AT
BT SYART BT Y | 230 & AL
7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 Cu.m. (60% 50mm
nominal size and 40% 40 mm nominal size)per 100 Sq.m. and coarse sand 3.65 Cu.m.
per 100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 230 Sg.m.

16. 2.5 AH. A fATAN AR M1, TRA Fe—9 [ & s, o0 & $WR (60% 12,5 A,
ATHRI JATHR BT 3R 40% 10 AH. AT MR B1) IR BT fAerar 1.65 89 |l HfT 100
I A1, 3R AT XT 1.65 T A1 URT 100 I M. 3R TRA He—a% [ATHT & WA
Eaciadl 750 T .
2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 mm nominal
size, 40%10 mm nominal size)per 100 Sg.m. and coarse sand 1.65 Cu.m. per
100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 750 Sg.m.
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ANNEXURE TO CLAUSE 34 (x)
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SI.No. Material of surfacing Quantity or areas

17. 49 A TAN TR T, TRA Be—96 AT & Ruers du & IR (60%
12.5 . AT IMHR BT 3R 40%10 B, AT AMHR 1) TR BT HAmar 2.6 o4
A 9fr 100 o . &R WS X 2.5 T A URT 100 T A, &R ™A He—dF g @
JYINT B §Y | 560 G .
4cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60%12.5mm nominal size
40%10 mm nominal size) per 100 Sg.m., coarse sand 2.5 Cu.m. per 100 Sg.m.
and hot cut back bitumen over a tack coat of hot bitumen. 560 Sg.m.

18. YOI Al RIS dTell WaE a1, 9% Afed 40 AL A SMAR @1 qeR & femar
6.10 B HI. ¥RY 100 T #1. IR BT, 20 A F 125 A T AT MER B TRR B
TN 1.8 B 1. HfY 100 T M. BT BT <4 §Y R g 721 10 fAA. TR PR B
TR Bl gl 1.07 B . 9T 100 T WM. & TA—¥E v Afed, Safe due gunffde W
e o1 AR®A T | 460 T 1.

Laying full grouted surface using stone aggregate 40 mm nominal size 6.10Cu.m. per

100 Sqg.m. with binder, binding with 20mm to 12.5 mm nominal size stone grit. 1.83 Cu.m.

per 100 Sg.m. and seal coat of binder and stone grit 10mm nominal size, 1.07Cu.m. per

100 Sg.m., the binder being hot bitumen or tar as specified. 460 Sq.m.

19.  YOIqAT Udel RIS dTell Wds a1, 9 afed 50 A AT SMeR @1 UeR &1 frerar
9.14 & A ¥R¥ 100 & AL TG gU 20 AL I 125 A TF AR FMHR BT TR
B FORT 1.83 T A, URT 100 I A H BT <A §Y R dues TAT 10 A, AR MHR
BT TR BT o 1.07 B9 AL URT 100 T A F TA—g o0 Afed, AP Fgd JeAHraT
T AT a1 IRBIA B | 370 ot 1.

Laying full grouted surface using stone aggregate 50 mm nominal size 9.14 Cu.m. per 100

sq.m. grouting with binder, with stone grit 20 mm to to 12.5 mm nominal size, 1.83 Cu.m. per

100 Sg.m. and seal coat of binder and stone grit 10mm nominal size,1.07 Cu.m./100Sq.m.

the binder being hot bitumen or tar. 370 Sg.m.

20, 4 9. A qd F3A Adred |dg 99, 25 AL AM PR BT TR $T A
457 1 {1 9fY 100 a9 #. 3R TRA fITHT BT SUENT A gU 125 AL AW ameR
% TeR & e 1.52 89 AL gfy 100 o A A qid gy, T fAgEA iR 10 A w9
MHR & TR & A 1.07 99 A vy 100 af A & Ta—wg o9 | | 560 @ 1.

4cm. thick premix macadum surfacing using stone aggregate 25mm nominal size 4.57 Cu.m.

per 100 Sg.m and hot bitumen binding with stone aggregate 12.5 mm nominal size 1.52 Cu.m.

per 100 Sg.m. and seal coat of hot bitumen and stone aggregate 10mm nominal size. 1.07 Cu.m.

per 100 Sg.m. 560 Sg.m.

21 5. A gd M3 Adred Ads a9, 25 AL QM PR B IR BT AT 6.10
79 AL 9fT 100 & AL &R TRA AT T STEN B Y 125 A A AER S
YR & e 1.52 B9 AL Ui 100 a9 AL 9 afe@ g T e iR 10 AL 9
MHR & TR & fAerd 1.07 9 A 97 100 af . & STo—wg o9 |l | 460 T AL

5cm thick premix macadum surfacing with stone aggregate 25 mm nominal size, 6.10

Cu.m. per 100 Sg.m and hot bitumen binding with stone aggregate 12.5 mm nominal

size 1.52 Cu.m. per 100 Sg.m. and seal coat of hot bitumen and stone aggregate

10mm nominal size 1.07 Cu.m. per 100 Sq.m. 460 Sqg.m.
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