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OFFICE MEMORANDUM 
No.DGW/CON/237 

ISSUED BY AUTHORITY OF DIRECTOR GENERAL OF WORKS 

NIRMAN BHAWAN, NEW DELHI                   DATED:14.10.2008_______ 
 

Subject: Amendment of Clause 10C, 10CA and 10CC of General Conditions 

of Contracts 2008.   
      

The provisions of clause 10C as contained in General Conditions of 

Contract 2008 with subsequent amendment made vide O.M. No. DGW/CON/236 

dated 31.7.08 and that of Clause 10CA and 10CC as provided in GCC 2008 stand 

modified as under. The modified provisions shall be applicable only in respect of 

the new contracts and shall not be applicable to contracts already drawn or where 

tenders have already been received and not finalized.   
      

Existing provision 
Page 26 of GCC 2008/O.M. No. 

CON/236 dt. 31.7.08 

Clause 10C – Payment on account of 

increase in prices/wages due to 

statutory order (s) 

Modified provision 
Page 26 of GCC 2008 

 

Clause 10C – Payment on account of 

increase in prices/wages due to statutory 

order (s) 

If after submission of the tender, the 

price of any material incorporated in 

the works (not being a material 

supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 

thereof) and/or wages of labour 

increases as a direct result of the 

coming into force of any fresh law, or 

statutory rule or order (but not due to 

any changes in sales tax/VAT) and 

such increase in the price and/or 

wages prevailing at the time of the 

last stipulated date for receipt of the 

tenders including extensions if any 

for the work, and the contractor 

If after submission of the tender, the price 

of any material incorporated in the works 

(excluding the materials covered under 

Clause 10CA and not being a material 

supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 

thereof) and/or wages of labour increases 

as a direct result of the coming into force 

of any fresh law, or statutory rule or order 

(but not due to any changes in sales 

tax/VAT) beyond the prices/wages 

prevailing at the time of the last 

stipulated date of receipt of tenders 

including extensions, if any, for the 

work during contract period including 
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thereupon necessarily and properly 

pays in respect of that material 

(incorporated in the works) such 

increased price and/or in respect of 

labour engaged on the execution of 
the work such increased wages, then 

the amount of the contract shall 

accordingly be varied and provided 

further that any such increase shall not 

be payable if such increase has 

become operative after the stipulated 

date of completion of the work in 

question. 
If after submission of the tender, the 

price of any material incorporated in 

the works (not being a material 

supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 

thereof) and/or wages of labour is 

decreased as a direct result of the 

coming into force of any fresh law or 

statutory rules or order (but not due to 

any changes in sales tax/VAT) and 

such decrease in the prices and/or 

wages prevailing at the time of 

receipt of the tender for the work.  
Government shall in respect of 

materials incorporated in the works (not 

being material supplied from the 

Engineer-in-Charge’s stores in 

accordance with Clause 10 hereof) 

and/or labour engaged on the execution 

of the work after the date of coming 

into force of such law statutory rule or 

order be entitled to deduct from the 

dues of the contractor, such amount as 

shall be equivalent to the difference 

between the prices of the materials 

and/or wages as prevailed at the time of 

the last stipulated date for receipt of 

tenders including extensions if any for 

the justified period extended under the 

provisions of clause 5 of the contract 
without any action under clause 2, then 

the amount of the contract shall 

accordingly be varied and provided 

further that any such increase shall be 

limited to the price/wages prevailing at 

the time of stipulated date of 

completion or as prevailing for the 

period under consideration, whichever 

is less. 
 

 

If after submission of the tender, the price 

of any material incorporated in the works 

(excluding the materials covered under 

Clause 10CA and not being a material 

supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 

thereof) and/or wages of labour as 

prevailing at the time of last stipulated 

date of receipt of tender including 
extensions, if any, is decreased as a 

direct result of the coming into force of 

any fresh law or statutory rules or order 

(but not due to any changes in sales 

tax/VAT) ,  Government shall in respect 

of materials incorporated in the works 

(excluding the materials covered under 

Clause 10CA and not being material 

supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 

hereof) and/or labour engaged on the 

execution of the work after the date of 

coming into force of such law statutory 

rule or order be entitled to deduct from 

the dues of the contractor, such amount as 

shall be equivalent to the difference 

between the prices of the materials and/or 

wages as prevailed at the time of the last 

stipulated date for receipt of tenders 
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the work and the prices of materials 

and/or wages of labour on the coming 

into force of such law, statutory rule or 

order. 

 

 

 

 

 

The contractor shall, for the purpose 

of this condition, keep such books of 

account and other documents as are 

necessary to show the amount of any 

increase claimed or reduction 

available and shall allow inspection 

of the same by a duly authorized 

representative of the Government 

and further shall, at the request of 

the Engineer-in-Charge may require 

any documents so kept and such 

other information as the Engineer-in-

Charge may require. 
The contractor shall, within a 

reasonable time of his becoming aware 

of any alteration in the price of any 

such materials and/or wages of labour, 

give notice thereof to the Engineer-in-

Charge stating that the same is given 

pursuant to this condition together with 

all information relating thereto which 

he may be in position to supply.  

For this purpose, the labour component 

of the work executed during any 

period shall be the percentage as 

specified in Schedule F, of the value of 

work done during that period. 

 

including extensions if any for the work 

and the prices of materials and/or wages 

of labour on the coming into force of such 

law, statutory rule or order. This will be 

applicable for the  contract period 

including the justified period extended 

under the provisions of clause 5 of the 

contract without any action under 

clause 2 

Engineer-in-Charge may call books of 

account and other relevant documents 

from the contractor to satisfy himself 

about reasonability of increase in 

prices of materials and wages. 

 

 
 

 

 

 

 

 

The contractor shall, within a reasonable 

time of his becoming aware of any 

alteration in the price of any such 

materials and/or wages of labour, give 

notice thereof to the Engineer-in-Charge 

stating that the same is given pursuant to 

this condition together with all 

information relating thereto which he may 

be in position to supply.   

For this purpose, the labour component of 

the work executed during period under 

consideration shall be the percentage as 

specified in Schedule F, of the value of 

work done during that period and the 

increase/decrease in labour shall be 

considered on the minimum daily 

wages in rupees of any unskilled adult 

male mazdoor, fixed under any law, 

statutory rule or order. 
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Existing provision Modified provision 
Page 26 of GCC 2008 
Clause 10 CA 
Payment due to variation in prices of 
materials after receipt of tender 
If after submission of the tender, the price 
of materials specified in Schedule F 
increases/decreases beyond the price(s) 
prevailing at the time of the last stipulated 
date for receipt of tenders (including 
extensions, if any) for the work, then the 
amount of the contract shall accordingly 
be varied and provided further that any 
such variations shall be effected for 
stipulated period of contract including the 
justified period extended under the 
provisions of Clause 5 of the contract 
without any action under Clause 2. 
 
 

However for work done/during the 
justified period extended as above, it will 
be limited to indices prevailing at the time 
of stipulated date of completion or as 
prevailing for the period under 
consideration, whichever is less. 
 
The increase/decrease in prices shall be 
determined by the All India Wholesale 
Price Indices of materials as published by 
Economic Advisor to Government of 
India, Ministry of Commerce and Industry 
and base price for materials as issued 
under the authority of Director General 
(Works), CPWD as valid on the last 
stipulated date of receipt of tender, 
including extension if any and for the 
period under consideration.  In case, 
price index of    particular material is not 
issued by Ministry of Commerce and 
Industry, then the price index of nearest 

Page 26 of GCC 2008 
Clause 10 CA 
Payment due to variation in prices 
of materials after receipt of tender 
If after submission of the tender, the 
price of materials specified in 
Schedule F increases/decreases 
beyond the price(s) prevailing at the 
time of the last stipulated date for 
receipt of tenders (including 
extensions, if any) for the work, then 
the amount of the contract shall 
accordingly be varied and provided 
further that any such variations shall 
be effected for stipulated period of 
contract including the justified period 
extended under the provisions of 
Clause 5 of the contract without any 
action under Clause 2. 
However for work done during the 
justified period extended as above, it 
will be limited to indices prevailing at 
the time of stipulated date of 
completion or as prevailing for the 
period under consideration, 
whichever is less. 
The increase/decrease in prices of 
cement, steel reinforcement and 
structural steel shall be 
determined by the Price indices 
issued by the Director General 
(Works), CPWD.  For other items 
provided in the Schedule ‘F’, this 
shall be determined by the All India 
Wholesale Price Indices of materials 
as published by Economic Advisor to 
Government of India, Ministry of 
Commerce and Industry and base 
price for cement, steel 
reinforcement and structural steel 
as issued under the authority of 
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similar material as indicated in Schedule 
‘F’ shall be followed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The amount of the contract shall 
accordingly be varied for all such 
materials and will be worked out as per 
the formula given below for individual 
material:- 
   
V = P x Q x   CI-CIo 
                       CIo 
Where, 
 V = Variation in material cost i.e. 
increase or decrease in the amount in 
rupees to be paid or recovered. 
P = Base Price of material as issued 
under authority of DG(W) CPWD valid at 
the time of the last stipulated date of 
receipt of tender including extensions, if 
any, 
 
 
Q =  Quantity of material used in the 
works since previous bill. 
 

as issued under the authority of 
Director General (Works) CPWD 
applicable for Delhi including 
Noida, Gurgaon, Faridabad & 
Ghaziabad and for other places as 
issued under the authority of 
Zonal Chief Engineer, CPWD and 
base price of other materials 
issued by concerned Zonal Chief 
Engineer as indicated in Schedule 
‘F’    as valid on the last stipulated 
date of receipt of tender, including 
extension if any and for the period 
under consideration. In case, price 
index of a particular material is not 
issued by Ministry of Commerce and 
Industry, then the price index of 
nearest similar material as indicated 
in Schedule ‘F’ shall be followed. 
The amount of the contract shall 
accordingly be varied for all such 
materials and will be worked out as 
per the formula given below for 
individual material:- 
     
 V = P x Q x   CI-CIo 
                        CIo 
where, 
V = Variation in material cost i.e. 
increase or decrease in the amount 
in rupees to be paid or recovered. 
P = Base Price of material as issued 
under the authority of DG(W),CPWD 
or concerned Zonal Chief 
Engineer as indicated in Schedule 
‘F’ valid at the time of the last 
stipulated date of receipt of tender 
including extensions, if any, 
Q =  Quantity of material brought at 
site for bonafide use  in the works 
since previous bill. 
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CIo = All India Wholesale Price Index for 
the material as published by the 
Economic Advisor to Government of 
India, Ministry of Industry and Commerce 
as valid on the last stipulated date of 
receipt of tenders including extensions, if 
any. 
 
 
 
 
 
 
 
 
 
CI =  All India Wholesale Price Index for 
the material for period under 
consideration as published by Economic 
Advisor to Government of India, Ministry 
of Industry and Commerce 
 
 
 
 
 
 
 
 
(In respect of the justified period 
extended under the provisions of clause 5 
of the contract without any action under 
clause 2, the index prevailing at the time 
of stipulated date of completion or the 
prevailing index of the period under 
consideration, whichever is less, shall be 
considered). 
 Provided always that provisions of the 
preceding Clause 10C shall not be 
applicable in respect of Materials covered 
in this Clause. 

CIo = Price index for cement, steel 
reinforcement bars and structural 
steel as issued by the DG(W), 
CPWD as valid on the last 
stipulated date of receipt of 
tenders including extensions, if 
any. For other items, if any, 
provided in Schedule ‘F’, All India 
Wholesale Price Index for the 
material as published by the 
Economic Advisor to Government of 
India, Ministry of Industry and 
Commerce  as valid on the last 
stipulated date of receipt of tenders 
including extensions, if any.  
 
CI =  Price index for cement, steel 
reinforcement bars and structural 
steel as issued under the authority 
of DG(W), CPWD for period under 
consideration. For other items, if 
any, provided in Schedule ‘F’, All 
India Wholesale Price Index for the 
material for period under 
consideration as published by 
Economic Advisor to Government of 
India, Ministry of Industry and 
Commerce. 
Note -  
(i)   In respect of the justified period 

extended under the provisions 
of clause 5 of the contract 
without any action under clause 
2, the index prevailing at the 
time of stipulated date of 
completion or the prevailing 
index of the period under 
consideration, whichever is less, 
shall be considered. 

        Provided always that provisions 
of the preceding Clause 10C 
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shall not be applicable in 
respect of Materials covered in 
this Clause. 

(ii)   If during progress of work or 
at the time of completion of 
work, it is noticed that any 
material brought at site is in 
excess of requirement, then 
amount of escalation if paid 
earlier on such excess 
quantity of material shall be 
recovered on the basis of 
cost indices as applied at the 
time of payment of escalation 
or as prevailing at the time of 
effecting recovery, whichever 
is higher.   

  
Page 27 of GCC 2008 
Clause 10 CC 
Payment due to increase/decrease in 
Prices/Wages after Receipt of Tender 
for Works 
If the prices of materials (not being 
materials supplied or services rendered 
at fixed prices by the department in 
accordance with clause 10 & 34 thereof) 
and/or wages of labour required for 
execution of the work increase, the 
contractor shall be compensated for such 
increase as per provisions detailed below 
and the amount of the contract shall 
accordingly be varied, subject to the 
condition that such compensation for 
escalation in prices and wages shall be 
available only for the work done during 
the stipulated period of the contract 
including the justified period extended 
under the provisions of clause 5 of the 
contract without any action under clause 
2.  However, for the work done during the 

Page 27 of GCC 2008 
Clause 10 CC 
Payment due to increase/decrease 
in Prices/Wages after Receipt of 
Tender for Works 
If the prices of materials (not being 
materials supplied or services 
rendered at fixed prices by the 
department in accordance with 
clause 10 & 34 thereof) and/or 
wages of labour required for 
execution of the work increase, the 
contractor shall be compensated for 
such increase as per provisions 
detailed below and the amount of the 
contract shall accordingly be varied, 
subject to the condition that such 
compensation for escalation in prices 
and wages shall be available only for 
the work done during the stipulated 
period of the contract including the 
justified period extended under the 
provisions of clause 5 of the contract 
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justified period extended as above, the 
compensation as detailed below will be 
limited to prices/wages prevailing at the 
time of stipulated date of completion or as 
prevailing for the period under 
consideration, whichever is less.  No 
such compensation shall be payable for a 
work for which the stipulated period of 
completion is equal to or less than the 
time as specified in Schedule F.  Such 
compensation for escalation in the prices 
of materials and labour, when due, shall 
be worked out based on the following 
provisions:- 
 
 
 
 
 
i)  The base date for working out such 

escalation shall be the last stipulated 
date of receipt of tenders including 
extension, if any 

 
ii) The cost of work on which      

escalation will be payable shall be 
reckoned as below :- 

a) Gross value of work done up to this 
quarter : (A) 

b) Gross value of work done up to      the 
last  quarter : (B) 

c) Gross value of work done since 
previous quarter(A-B) : (C) 

d) Full assessed value of Secured 
Advance fresh paid in this quarter : 
(D) 

e) Full assessed value of Secured 
Advance recovered in this quarter: (E) 

 
f) Full assessed value of Secured 

Advance for which escalation is 

without any action under clause 2.  
However, for the work done during 
the justified period extended as 
above, the compensation as detailed 
below will be limited to prices/wages 
prevailing at the time of stipulated 
date of completion or as prevailing 
for the period under consideration, 
whichever is less.  No such 
compensation shall be payable for a 
work for which the stipulated period 
of completion is equal to or less than 
the time as specified in Schedule F.  
Such compensation for escalation in 
the prices of materials and labour, 
when due, shall be worked out based 
on the following provisions:- 
 
 
i) The base date for working out 

such escalation shall be the last 
stipulated date of receipt of 
tenders including extension, if 
any 

ii) The cost of work on which      
escalation will be payable shall 
be reckoned as below :- 

a) Gross value of work done up to 
this quarter : (A) 

b) Gross value of work done up to      
the last  quarter : (B) 

c) Gross value of work done since 
previous quarter(A-B) : (C) 

d) Full assessed value of Secured 
Advance fresh paid in this quarter 
: (D) 

e) Full assessed value of Secured 
Advance recovered in this 
quarter:  (E) 

f)  Full assessed value of Secured 
Advance for which escalation is 
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payable in this quarter (D-E) :  (F) 
 
g) Advance payment made during this 

quarter :  (G) 
h) Advance payment recovered  during 

this quarter :   (H) 
i) Advance payment for which escalation 

is payable in this quarter  (G-H) :  (I) 
 
j)  Extra items paid as per Clause 12 

based on prevailing market rates 
during this quarter :  (J) 

      Then , M=C+ F+  I – J 
                 N = 0.85 M        
k)  Less cost of material supplied by the 

department as per Clause 10 and 
recovered during the quarter : (K) 

 
l)   Less cost of service rendered at fixed 

charges as per Clause 34 and 
recovered during the quarter : (L) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

payable in this quarter (D-E):      
(F) 

g) Advance payment made during 
this quarter :   (G) 

h) Advance  payment recovered  
during this quarter :   (H) 

i) Advance payment for which 
escalation is payable in this 
quarter  (G-H) :   (I) 

j)   Extra items paid as per Clause 12 
based on prevailing market rates 
during this quarter :  (J) 

      Then , Q= C+ F+  I – J 
                  R= 0.85 Q        
k) Less cost of material supplied by 

the department as per Clause 10 
and recovered during the quarter 
: (K) 

l)   Less cost  of  service rendered at 
fixed charges as per Clause 34 
and recovered during the quarter:        
(L) 

 m) Less   cost   of   Cement -         
Quantity of cement brought at 
site for bonafide use in the 
work during the quarter X Base 
Price of Cement :    (M) 

n)   Less   Cost   of   reinforcement  
      bars – 
     Quantity of reinforcement bars 

brought at site for bonafide use 
in the work during the quarter 
X Base Price of reinforcement 
bars:  (N) 

 o)  Less cost of structural steel – 
Quantity of Structural Steel 
brought at site for bonafide use 
in the work during the quarter X 
Base Price of Structural Steel: 
(O) 

p) Less cost of other material 
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Cost of work for which escalation is 
applicable : 
 
W= N-(K+L)   

 
iii) Components for cement, steel 

materials, Labour,  P.O.L. etc.. shall 
be pre-determined for every work 
and incorporated in the conditions of 
contract attached to the tender 
papers included in Schedule ‘E’.  
The decision of the Engineer- in- 
Charge in working out such 
percentage shall be binding on the 
contractors 

 
 
 

 
iv)   The compensation for escalation for 

cement, steel and P.O.L. shall be 
worked as per the formula given 
below 

 
 
 
 

 
(a) Adjustment for component of ‘cement’ 
 
      Vc = W x Xc x CI – CIo 
                                CIo 

covered under clause 10 CA –  
     Quantity of such 

Material/Materials brought at 
site for bonafide use in the 
work during the quarter 
covered under clause 10 CA X 
Base Price of such 
Material/Materials : (P) 

 
Cost of work for which escalation is 
applicable : 
 
W= R-(K+L) – (M+N+O+P)  
 
iii)  Components    for     materials  

(except cement, reinforcement 
bars, structural steel or others 
materials covered under 
Clause 10 CA) , Labour,  P.O.L. 
etc.. shall be pre-determined for 
every work and incorporated in 
the conditions of contract 
attached to the tender papers 
included in Schedule ‘E’.  The 
decision of the Engineer-in-
Charge in working out such 
percentage shall be binding on 
the contractors.   

iv) The compensation for escalation 
for other materials (excluding 
cement, reinforcement bars , 
structural steel or other 
materials covered under clause 
10 CA) and P.O.L. shall be 
worked as per the formula given 
below:- 

 
(a)             DELETED 

 
                   
 



Con 237 11

……………………………………………… 
………………………………….. 
b) Adjustment for component of ‘steel’ 

 Vs = W x Xs    x  SI-SIo 
                    100        SIo 
.. …………………………………………… 
………………………………….. 
 
c)  Adjustment   for   civil  component 

(except cement and steel)/ electrical 
component of construction ‘Materials’  

 
 
 
 
Vm= W x Xm   x  MI-MIo  
               100          MIo 
Vm = Variation in material cost i.e. 
        increase or decrease in the 
        amount in rupees to be paid or 
        recovered. 
W =  Cost of work done worked out 
         as indicated in sub –para (ii) of 
       Clause 10CC. 
Xm = Component of ‘materials’ 
       expressed as percent of the total 
       value of work. 
 
 
 
 
MI =    All India Wholesale Price Index for 
civil component/electrical component* of 
construction material as worked out on 
the basis of All India Wholesale Price 
Index for individual Commodities/Group 
items for the period  under consideration 
as published by Economic Advisor to 
Govt. of India, Ministry of Industry & 
Commerce and applying weightages to 
the individual Commodities/ Group Items. 

                   
 
(b)              DELETED 
 
 
 
 
 
c)   Adjustment for  civil component 

(except cement, Structural 
steel, reinforcement bars and 
other materials covered under 
clause 10CA) / electrical 
component of construction 
‘Materials’  

Vm= W x Xm   x  MI-MIo  
               100          MIo 
Vm = Variation in material cost i.e. 
        increase or decrease in the 
        amount in rupees to be paid or 
        recovered. 
W =  Cost of work done worked out 
         as indicated in sub–para (ii) of 
         Clause 10CC. 
Xm = Component      of     ‘materials’ 

(except cement, Structural 
steel, reinforcement bars 
and other materials covered 
under clause 10CA) 
expressed as percent of the 
total value of work. 

MI =  All India Wholesale Price Index 
for civil component/electrical 
component* of construction material 
as worked out on the basis of All 
India Wholesale Price Index for 
individual Commodities/Group items 
for the period  under consideration as 
published by Economic Advisor to 
Govt. of India, Ministry of Industry & 
Commerce and applying weightages 
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( In respect of the justified period 
extended under the provisions of clause 5 
of the contract without any action under 
clause 2, the index prevailing at the time 
of stipulated date of completion or the 
prevailing index of the period under 
consideration, which ever is less shall be 
considered). 
 
 
MIo =      All India Wholesale Price Index 
for civil component/electrical component *  
of construction material as worked out on 
the basis of All India Wholesale Price 
Index for individual Commodities/Group 
items valid on the last stipulated date of 
receipt of tender, including extension, if 
any, as published by the Economic 
Advisor to Govt. of India, Ministry of 
Industry & Commerce and applying 
weightages to the individual 
Commodities/Group items. 
 
 
*Note :   relevant component only will be 
applicable. 
 
(d) Adjustment for component of 
‘POL’…………………..tender including 
extension, if any.  
(v) The following principles………… 
…….. falling within that period.  
(vi) The component for escalation 
…………………..receipt of tender 
including extension, if any. 
(vii) The following principles…………….. 
………….. on the labour component. 
(viii) In the event of the price…………….. 
……………………………..binding on the 
contractor. 
 

to the individual Commodities/ Group 
Items. ( In respect of the justified 
period extended under the provisions 
of clause 5 of the contract without 
any action under clause 2, the index 
prevailing at the time of stipulated 
date of completion or the prevailing 
index of the period under 
consideration, which ever is less 
shall be considered). 
MIo =      All India Wholesale Price 
Index for civil component/electrical 
component *  of construction material 
as worked out on the basis of All 
India Wholesale Price Index for 
individual Commodities/Group items 
valid on the last stipulated date of 
receipt of tender, including extension, 
if any, as published by the Economic 
Advisor to Govt. of India, Ministry of 
Industry & Commerce and applying 
weightages to the individual 
Commodities/Group items. 
*Note :   relevant component only will 
be applicable. 
 
(d) Adjustment for component of 
‘POL’…………………..tender 
including extension, if any.  
(v) The following principles………… 
…….. falling within that period.  
(vi) The component for escalation 
…………………..receipt of tender 
including extension, if any. 
(vii) The following principles……… 
……………on the labour component. 
 
(viii) In the event of the 
price…………….. 
…………………………..binding on 
the contractor. 
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ix) Provided always that the provision 

of the preceding clause 10C and 
10CA shall not be applicable for 
contracts where provisions of this 
clause are applicable but in cases 
where provisions of this clause are 
not applicable, the provisions of 
Clause 10 C and 10 CA will become 
applicable. 

 
 
 
Page 92 of Proforma of Schedules 
(Schedule A to F) 
Schedule ‘E’ 
Schedule of component of Cement, 
Steel, other materials, Labour etc., for 
price escalation 
 
Clause 10 CC 
Component of cement –     Xc   
expressed as percent of     
 total value of work              …………% 
 
Component of Steel –        Xs 
expressed as percent of      
total value of work             …………% 
 
Component of civil           -  Xm 
(Except cement & steel) 
 / Electrical construction  
materials  expressed as  
percent of total value  
of work                              …………% 
 
 
 
Component of Labour  
expressed as percent of  
total value of work              Y……….% 

ix)   Provided always that-: 
(a) Where provisions of clause 

10CC are applicable, 
provisions of clause 10C will 
not be applicable but 
provisions of clause 10CA 
will be applicable.  

(b) Where provisions of clause 
10CC are not applicable, 
provisions of clause 10C 
and 10CA will become 
applicable. 

Page 92 of Proforma of Schedules 
(Schedule A to F) 
Schedule ‘E’ 
Schedule of component of other 
materials, Labour, POL etc., for price 
escalation 
 
 
DELETED 
 
 
 
DELETED  
 
 
 
Component of civil        -   Xm 
(Except materials 
covered under  
clause 10CA) /  
Electrical construction  
materials expressed  
as percent of  total  
value of work               ..……% 
 
 Component of Labour  
expressed as percent of  
total value of work           Y……….% 
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Component of POL     
expressed as percent of  
total value of work              Z……….% 
 

 
Component of POL     
expressed as percent of  
total value of work           Z……….% 
 

 Existing Provision 
 
Page 94 of GCC 2008 
Schedule ‘F’  
Clause 10CA 
Materials Covered under this clause         Nearest Materials for which All 
                                                                  India Wholesale Price Index is to be 
                                                                   followed. 
1 ………………………………………          ……………………………………… 
2 ………………………………………           ……………………………………… 
3 ………………………………………          ………………………………………. 
 

Modified Provision 
 

Clause 10CA 
Materials Covered 
under this clause :         
 
1 ………………………... 
2 ………………………... 
3 ………………………... 

Nearest Materials for which All 
India Wholesale Price Index to 
be followed: 
 
1 ………………………... 
2 ………………………... 
3 ………………………... 
 

Base Price to be, 
as issued by : 
 
 
1 …………………... 
2 …………………... 
3 …………………... 

 
      

  - sd - 

                                                                         Superintending Engineer (C&M) 
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